

PC-Log

Date 11/3/2003

Julian 307 Day No. 18 of Survey

Vessel Orient Explorer

Party Chief: Esben Jettestad

Client: Woodside Energy
Ltd

Area: Offshore Victoria,
Australia

Block: Otway Basin

Project No: 2003084

Job Type: Single Vessel - 4 Str / 2 Srce

CDP Line 25 m

Shotpoint 18.75 m

Wind: SW 10 knts

Sea State: 2.0 m

Visibility: Good

Production

Infill, if any, is included in Production figures

| | Traverse | CDP km: | Square km: |
|---------------------|----------|-----------|------------|
| Today's Production: | 23.9250 | 191.4000 | 4.7850 |
| Total Production: | 480.4500 | 3843.6000 | 96.0900 |

Commercial Statistics

| Category | Time (hours) |
|------------------------------|--------------|
| Chargeable | 3.13 |
| Line Change | 1.07 |
| Sum Production | 4.20 |
| System Crash | 2.53 |
| Active Sections Balancing | 5.20 |
| Lead-Ins - Telemetry | 12.07 |
| Sum Downtime | 19.80 |
| Grand Total : | 24.00 |

Technical Statistics

| Category ID | Time (hours) |
|------------------------------|--------------|
| System Crash | 2.53 |
| Sum Syntrak 480 | 2.53 |
| Active Sections Balancing | 5.20 |
| Sum Streamer - | 5.20 |
| Lead-Ins - Telemetry | 12.07 |
| Sum Streamer - Telemetry | 12.07 |
| Sum Instruments | 19.80 |
| Chargeable Production | 3.13 |
| Sum Production Normal | 3.13 |
| Line Change | 1.07 |
| Sum Line Change | 1.07 |
| Sum Operation | 4.20 |
| Grand Total : | 24.00 |

Name:

Production Summary

| Line Number | Seq | Columns | First good | Last good | No. good | Kms | Line Hdg | Comments |
|-------------|-----|---------|------------|-----------|----------|-----|----------|----------|
|-------------|-----|---------|------------|-----------|----------|-----|----------|----------|

| | | | | | | | | |
|--------|----|---------------------|------|------------------|------|--------|-----|--------------------------|
| 1260P1 | 17 | 1257-1 (8) | 2168 | 893 | 1276 | 23.925 | 306 | Chargeable Production |
| | | <u>Spacing:</u> 264 | | <u>Interval:</u> | | | | |

Events Summary

| Group | Start | End | Time | km: | Comments |
|----------------------|-------|-------|-------|-----|--|
| Streamer - Balance | 0:00 | 5:12 | 5.20 | | Active Sections Balancing. Misunderstanding causing delays in ballasting. To much lead taken off. Streamer recovered to add correct the balasting of streamer 4. |
| Streamer - Telemetry | 5:12 | 17:16 | 12.07 | | Lead-Ins - Telemetry. Power leakage on streamer #4. Lead-in change to solve the problem. Bend restrictor needs to be mounted before deployment. |
| Syntrak 480 | 17:16 | 17:23 | 0.12 | | >>> System Crash. Line No 1012P2, Seq No 16, Dir 126 Reshoot of seq.13, SP 2102-2153. FSP overlap 2092. LSP overlap 2163 |
| Syntrak 480 | 17:23 | 19:48 | 2.42 | | System Crash. Linechange after reshoot d/t syntrak system crash. |
| Production Normal | 19:48 | 22:56 | 3.13 | | >>> Chargeable Production. Line No 1260P1, Seq No 17, Dir 306 |
| Line Change | 22:56 | 24:00 | 1.07 | | Line Change. |

Client's

Ken Haig

Party Chief:

Esben Jettestad