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1. Well Chronology and Current Status 
 
January 2002 Port Fairy – 1 drilled with 9.625” Casing set at 821m and 

cemented to surface with 7” casing set at 1536m with top of 
cement at 660m 
 

March 2002 A packer was run and the intervals from 1402 – 1406m and 1443 
– 1452m perforated    A total of 5.4bbl water was recovered from 
the test – no hydrocarbons.  The well was dead.  An EZSV was 
run to 1400m and tested to 2000psi to abandon the perforated 
interval. 

 The packer was re-set at 842m and the interval from 862 – 866m 
was perforated.  The interval flowed 240 BWPD and the well was 
shut in. 

 
August 2002 Testing was re-commenced and the Flaxman Fm perforated 

underbalanced from 1356.5 – 1358m, 1352.5 – 1354m and 1347 – 
1348m with a slight airblow at surface and minor influx of water in 
the test tubing.  The well was swabbed to catch a sample and the 
well shut in. 

 
September 2002 The wellhead pressure had risen to 900 psi.  A static gradient 

indicated 223m gas, 15m oil and 1120m completion brine in the 
tubing. 

 
February 2003 A static gradient was conducted and a sample of light hydrocarbon 

liquids taken from 384m within an approximate 12m column of 
hydrocarbon above water. 

 
March 2003 A packer was set at 1328m and the flaxman was re-perforated 

with TCP guns from 1343 – 1359m.  No influx was recorded.   The 
well was swabbed down to 1121.5m with a total recovery of 
2.75bbl of gas cut water.   The fluid level recovered 100m 
overnight to 1021m but no further fluids could be recovered.    The 
well was shut in and the Christmas Tree secured. 

 
December 2004 SGS Expertest on site, run 1.92” gauge ring.  Run impression 

block.  Impression of drop bar fishing neck.  No accurate data of 
drop bar fish neck.    I believe they were Schlumberger TCP guns 
& drop bar. 

 
November 2005 SGS Expertest on site, Set wire line plug in Sliding Sleeve at 

1311m.  Check plug integrity.  Cut tubing at 1310m.  Set cement 
plug from 1310m to 1260m,    WOC.  Tag Plug.  POH and convert 
to waterwell.  Install waterwell head. 

 

  



 

 
2. Abandonment Procedure 

2.1 Sunday 27th November 2005 
  
Check annulus pressure, (zero) and Tubing pressure, (1400psi).   Bleed down 
tubing pressure.   Remove wellhead cage, prepare for arrival of Wireline crew. 

2.2 Monday 28th November 2005.  
 

Rig up Expertest wireline lubricator on Christmas Tree and pressure test. 
 
Run wireline gauge ring and then attempted to fish Schlumberger Drop Bar from 
fouling X-nipple.   Unable to latch on.   Run and set 1.875” PX Plug in x-profile at 
1311mkb.   Bleed off tubing pressure to test plug integrity, top up tubing with 
brine. 
 
Nipple down Christmas Tree.  Move in Crane. 
 
Install 2 3/8” landing pup joint with crossover to 2 7/8” EUE and release tubing 
hanger tie downs and pick up with 2 3/8” slip type elevators.  Set spider and slips, 
remove hanger and re-install tubing landing joint. 
 
Pick up buoyed weight of tubing, (approx 16,000lbs) plus 5000lbs overpull, RIH 
with Owen tubing cutter cut at +- 1310m.  Pick up to ensure tubing cut. 
 
Rig down Expertest and release. 
 
2.3 Tuesday 29th November 2005 
 
Using JF Mahony Pty Ltd (waterwell drillers), circulate tubing and casing contents 
and set a balanced cement plug #1 from 1310m to 1260 mkb.    POH to 1170m 
and circulate to clear tubing contents.  WOC & tag cement 1254m. 
 
POH laying down tubing, filling hole with brine.      
 
Transfer waterwell ownership and responsibility to landowner, Mr Bill McLaren 
 
JF Mahoney install waterwell head, and develop the well. 
 
The well is currently Licenced by Southern Rural Water, (Licence No 9021158) 
 
Demobilise equipment and prepare to re-habilitate site. 
 
 
 
 
 
 

  



 

2.4 Friday 27th January 2006 
 

Waldoo Pty Ltd rehabilitate Port Fairy-1 Drill and Camp site to Landowners 
satisfaction.   Remove gravel from site for re-seeding in accordance with the 
Environmental Plan. 
 
 
 
 
 
EPRL        27th January 2006. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



 

APPENDIX A 
 

CONTACT NAMES AND NUMBERS 
 
(a) OPERATOR/PROJECT MANAGER / CONTACTS 
 
Company/Address/Contact Office Tel. Office Fax. Home Tel. Mobile 

Essential Petroleum Resources 
Limited 
Level 2 226 Albert Road, 
South Melbourne VIC 3205 
Contacts:     
John Remfry – Managing Director 

 
03 9699 3009 
 
 
 
03 9699 3009  
 

 
03 9699 3110 
 
 
 
03 9699 3110 
 

 
 
 
 
  
03 9592 9588 

 
 
 
 
 
0419 517 294 

Kelly Down Consultants Pty Ltd 
Locked Bag 8  
Chatswood   NSW   2057 
Contacts:  
Jim Slater  - Drilling Manager 
 

 
02 9415 1244 

 
02 9415 1299 
 
 
 
 

 
 
 
 
02 9452 2780 
 

 
 
 
 
0412 446 440 
 

Water-bore Driller 
Paul Mahoney 
6 Corbett Street, Port Fairy 
Victoria 
Contacts: 
Manager :  Paul Mahoney 
 

03 556 81729 
 
 

03 556 81199 
 

 
 
 
 
 

 
 
 
 
0429 044 660 

SGS/Expertest Pty Ltd 
104 Francis Road 
Wingfield.  SA  5013 
Contacts: Jason Gale / Alan 
Grindlay 

088 243 0700 088 268 1491   
 
 
0419 034 349 

 
(b) WATER AUTHORITY 
 

Address/Contact Office Tel. Office Fax. Home Tel. Mobile 

Southern Rural Water 
PO Box 153 
Maffra  VIC  3860 
 
 
 

03 5159 3100 
 

03 5139 3150 
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