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lona 1&2 Workovers Contractor Invoices

SLB-Logging QEA032428

QEA032429

Greg Hogan - 2003

7 days ervice engineer @ US$950/day
7 days board & lodging @ 150/day
Mob-Demob for tools & service engineer
4 days bowspring @US$300/day
Mobilisation for bowspring
3 days venturi basket @US$300/day
Mobilisation for venturi basket
Subtotal ex-GST

lona-1 gamma log
lona-1 RST log
lona-1 temperature log
lona-1 pressure log
lona-1 pressure control operation
Pressure control equipment rental
8-3/4" Bowen x 4-3/4" Bowen crossover rental
Logging unit mobilisation
13 days crew standby @ 1700/day
lona-1 pressure control operation
Subtotal ex-GST
lona-2 gamma log
lona-2 pressure control operation
lona-2 MPBT (plug back tool) rental
Subtotal ex-GST
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Contractor Ref Details Amount Notes
SLB-Dowell 4374120648 lona-2 sandwash with standard BHA A$37,500
lona-1 sandwash with JetBlaster BHA A$41,250
lona-2 6 additional days@ 13500/day - 2 free A$81,000 all above AFE
3975gal N2 @ 4.35/gal A$17,291
330gal of J-557 surfactant @ 63.50/gal A$20,955
10gal of F-103 surfactant @ 63.50/gal A$635
5 trailer mobilisations @ 5175/mob A$25,875
5 trailer demobilisations @ 5175/demob A$25,875
14 days motel @ 600/day A$8,400
14 days rental of wellhead flange @ 180/day A$2,520
2 days job charge per flange 270/job A$540
Subtotal ex-GST A$261,841
4374120649 Flow Tee 4-1/16"3Kx3-1/8"5Kx2-9/16" A$5,750
Mobilisation additional 8-1/4" Riser and F103 A%$4,538 all above AFE
Mobilisation additional J-557 A%$4,538 all above AFE
Mobilisation of additional spare parts A$275 all above AFE
Subtotal ex-GST  A$15,100
Expertest Estimate 17 days MasterFlow adjustable choke @ 75/day A$1,275 8 days above AFE
17 days 2 1/16th 5 k Gate valve @ 50/day A$850 8 days above AFE
17 days Sch 160 Hard pipe/elbows @ 60/day A$1,020 8 days above AFE
17 days Wireline package and crew @ 2960/day A$50,320 8 days above AFE
17 days Board & lodging for crew @ 200/day A$3,400 8 days above AFE
4.1/2" 13.5# LTC Pin x 2" NPT Pin J55 12" Long A$534
4.1/2" LTC Bull Plug 4140 8" Long A$286
Mob-Demob for additional tools A$1,500 all above AFE
Mob-Demob for 24/11 A$1,500 all above AFE
Mob-Demob for 5/12 A$1,500
Subtotal ex-GST  A%$62,185
Weatherford  Estimate 7 days downhole tools suite @ US$2500/day A$23,696 all above AFE

A%$8,986 all above AFE
A%$1,050 all above AFE
A%$2,000 all above AFE
A%$1,600 all above AFE
A%$2,500 all above AFE
A%$1,200 all above AFE
A%$2,500 all above AFE
A$43,532

A$6,999
A$15,668
A$15,555
A$11,928
A$316
A$17,340 50% above AFE
A$1,600 50% above AFE
A$9,000
A$22,100 all above AFE
A$316
A$100,822 Different to quote
A$5,007 all above AFE
A$316
A$9,000
A$14,323 Different to quote
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Contractor Ref

lona 1&2 Workovers Contractor Invoices

Details

Amount Notes

TXU Rep Estimate

Miscellaneous Estimate

Greg Hogan - 2003

8 days @ 1500/day 19/11-26/11
16 days @ 1500/day 5/12-20/12
8 days motel @ 100/day 19/11-26/11
16 days motel @ 100/day 5/12-20/12
8 days car @ 70/day 19/11-26/11
16 days car @ 70/day 5/12-20/12
Mob-Demob for G Hogan 19/11
Mob-Demob for G Hogan 5/12
Subtotal ex-GST

Mob for 8-3/4" Bowen x 4-3/4" Bowen crossover

Fig 602 hammer union for flare line

Mobilisation for Fig 602 Hammer union

14 days crane hire @ 1250/day

18T water

12 days motel for SLB-Logging @ 400/day
Subtotal ex-GST

A$12,000 all above AFE
A%$24,000 8 days above AFE
A$800 all above AFE

A$1,600 8 days above AFE
A$560 all above AFE
A$1,120 8 days above AFE
A%$1,500 all above AFE
A$2,500
A%$32,080

A$2,500
A$750
A$1,500
A$17,500 8 days above AFE
A$750
A$4,800 8 days above AFE
A$27,800

Total Estimate A$569,684
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