
WEST SEAHORSE-3

RIG OPERATIONS

131111 Rig rate $4,950,000 $4,736,016

131113 Consumables $33,000 $8,625

131114 Rig catering $32,400 $31,050

131117 Additional crew at 50% $35,462 $33,984

Sub Total $5,050,862 $4,809,675

DRILLING & COMPLETION MATERIALS & SUPPLIES

131121 Rig fuel lubes & water $318,240 $304,980

131122 Supply boat fuel, lubes & water $650,970 $623,846

131123 Consumables & software $3,600 $3,313

131124 Drilling fluids $182,160 $113,701

131125 Wellheads & MLS $328,970 $340,720

131126 Bits/hole openers $111,647 $111,669

131127 Casing and liner $243,705 $179,364

131128 Casing accessories $29,706 $24,092

131132 Conductor & surface casing $249,387 $233,523

131133 Brines and completion/testing fluids $60,000 $0

131137 Cement, additives, spacers & ads $64,700 $50,388

Sub Total $2,243,084 $1,985,597

DRILLING & COMPLETION SERVICES

131144 Downhole Drilling Tools $61,908 $50,949

131146 Wellhead Services - Rentals & Engineers $57,600 $52,109

131147 Drilling /Completion Supervision $502,000 $465,750

131148 Shallow Gas Survey $0 $0

131149 Abandonment Equipment and Services $8,050 $7,788

131150 Real Time Data Transfer $9,900 $6,120

131151 Rig inspection, SMS audits etc $2,722 $2,722

131153 Rig positioning $49,400 $21,750

131154 Solid control, filtration equipment $15,000 $0

131155 Solids control/filtration/environmental engineers $0 $0

131156 Weather forecasting, medical support $4,001 $5,135

131157 Communications $17,507 $18,438

131158 ROV/diving $71,545 $64,863

131160 Mud engineering & Centrifuge services $72,572 $71,517

131161 Cement services, rental tools & equipment $59,153 $48,103

131162 Casing/tubing running - crew and equipment $137,643 $108,642

131163 Cement engineer $41,781 $34,800

131164 Well Surveying - crew, equipment and support $31,320 $24,618

131165 H2S services $20,000 $0

131166 Fishing services $90,361 $96,321

131167 Directional services - d.driller & support $74,750 $58,050

131169 Directional drilling equipment - excl MWD/LWD - eval $441,672 $292,817

Sub Total $1,768,884 $1,430,491

EVALUATION & TESTING

131170 MWD/LWD personnel $69,560 $42,120

131171 Mud logging services (contract in A$) $73,571 $58,074

131172 MWD/LWD logging $49,535 $35,023

131173 Electric logging, equipment and services $1,107,526 $656,000

131178 Performance management $16,200 $0

131180 Daily reporting system $4,680 $4,485

131183 Wellsite geology $51,800 $16,400

131194 Operator sundries $8,000 $0

Sub Total $1,380,871 $812,101

LOGISTICS

131201 Marine Transport $1,549,269 $1,463,154

131204 Helicopters $492,448 $471,929

131212 Shore Base Services $297,072 $276,000

131213 Mob/demob $12,960 $0

Sub Total $2,351,749 $2,211,083

OTHER

131220 Miscellaneous $0 $0

Sub Total $0 $0

WELL DESIGN & MANAGEMENT

131253 Engineering planning & operations support $990,000 $990,000

Sub Total $990,000 $990,000

OPERATOR

131261 Operator own costs (Insurance) $133,000 $133,000

Sub Total $133,000 $133,000

$13,918,450 $12,371,947

131174 E-log processing $244,030 $19,990

131175 Downhole testing tools $228,762 $96,400

131176 Perforating $75,454 $18,750

131177 Nitrogen services $0 $0

131179 Acidising equipment,consumables & services $0 $0

131181 Downhole monitoring - Gauges & PVT $96,788 $114,540

131182 Drillstem Testing $203,226 $107,380

131184 Fluid analysis $0 $0

131185 Slickline services, plugs, tools & personnel $115,965 $27,000

131187 Completion Assembly make up $0 $0

131188 Rig Modifications (Testing) $30,000 $30,000

131189 Completion/Testing Supervision $372,000 $205,500

131190 Sedimentology $0 $0

131191 Surface testing equipment $1,078,572 $411,861

131192 Surface Sampling & Bottles $208,116 $85,084

131193 Deluge System $90,960 $61,350

$2,743,872 $1,177,855

TOTAL WELL COST $16,662,322 $13,549,802

Plan (US$) Actual (US$)

TOTAL TESTING

Plan (US$) Actual (US$)DRILLING COSTS

TESTING COSTS Plan (US$) Actual (US$)

TOTAL DRILLING
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Time vs Depth Curve
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CBU. POOH to log.

Check pit gain at 1559m. CBU.

Updated to 16:30hrs, 09 May 2008

Well Name: West Seahorse-3 [WSH-3]

Well Type: Deviated appraisal

RT Elev.: 38.0m

Water Depth: 39.5m 

Spud Date: 04:15 hrs, 24 April 2008

TD Date: 19:00 hrs, 4 May 2008

Planned TD: 1863.8mMDRT / 1700m SS

Actual TD: 1810m MDRT / 1646.2m SS

AFE Number:

Planned Cost: US$20,079,201

Actual Cost:    US$13,989,355

Status: Suspended Oil Well

Rig release date: 16:30 hrs, 9 May 2008

US$12,466,370

Directionally drill 12.25" hole 

to TD at 1810m MDRT

Drill out shoe. Displace to KCL Polymer mud. Drill to 

1126m. Perform FIT to 13.6 ppg EMW (no leak off).

Rig on hire 10:30hrs, 22 April 2008. Tow 

to WSH location. Pin and preload.

Spud well at 04:15 hrs, 24 April 

2008. Drill 26x36" hole to 125m. Set 

30" Conductor @ 122m

Directionally drill 17.5" hole

POOH, working tight spots.

Run 13 3/8" casing and 

cement it in place

Back-off casing below Wellhead while trying to 

back out running tool

Fish and recover casing to MLS.

Re-run MLS. Pressure test. Nipple up BOP.

Test BOP. Make up BHA. RIH. Tag TOC 

early at 285m. Wash and ream out cement.

Run WL Logs

Set suspension plugs #1A, #1B, #2 and #3

Nipple down Diverter, Bell Nipple and Riser joints.

Nipple down BOP & WH. Run 

temporary abandonment cap.

Pull & L/D 30" Conductor landing string from MLS

US$13,989,355 

(including pre-mob costs)

Rig Released to Wardie-1 at 16:30hrs, 9 May 2008.


