
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 6:00

6:00 20:00

20:00 0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

19-Nov-06 Chris Dann

Megascolides 1 Re-entry (Mobilisation)

24

DAILY DRILLING REPORT

sort equipment & check certification, work on mud tank suction lines, continue installing 13-5/8" BOP stack & DSA, continue to identify equipment shortfalls, dig flare pit

Agus Nugroho

Century

Rig 11

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather fine & cool, repair & modify rig equipment, sort & begin changing out Rig 11 / Rig 7 drill pipe, test & connect electrical items,

CURRENT OPERATION @ 06:00HRS:           ----------  Nipple up BOPs including choke lines and manifold. Work on mud pumps # 1 & # 3

Australia

Onshore Gippsland

120 m

5.2 m

Attempt to service break overshot drive sub for inspection - unable to break with rig tongs - to be sent to machine shop

Receive & offload two bins 4 1/2" drill pipe ex Rig 7 - Load out two bins 4 1/2" drill pipe from Rig 11

Assemble BOP rams, mud cross and annular - install on wellhead

Rig up Hydromatic & Brake water return lines

Repair water leak from Rig day tank manifold

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Repair and modify equipment, test, repair & install electrical items, BOP nipple up, sort equipment & certification, 

continue to change out Rig 11 with Rig 7 drill pipe, continue hydro testing & repairing mud tank valves, bund camp fuel tank 

HoursDescription

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Continue hydro testing of mud tank suction valves - attempt to seal faulty valves

Continue changing out exhausts on #1 & #3 mud pump motors

Wait on crew break, crew in camp

5ea 11,500lt loads potable water delivered & 3ea 12,000lt loads of waste water removed 

Continue modifications and repairs to equipment - Prepare equipment to take on water in mud tanks

Dig flare pit - continue to sort down hole & handling equipment for certification verification

WELL DATA

Operation Description

Wait on daylight, crew in camp

Conduct pre tour safety meeing

OPERATIONS FOR PERIOD 00:00 to 24:00


