
5 DAY FORECAST 13 Dec 00:00 Updated Rig: Century 11 Well : Megascolides 1 RE Current POB 31
0 Advance/Retard

Wednesday 13 Dec Thursday 14 Dec Friday 15 Dec Saturday 16 Dec Sunday 17 Dec
0:00 0:00 0:00 0:00 0:00
1:00 1:00 1:00 1:00 1:00
2:00 2:00 2:00 2:00 2:00
3:00 3:00 3:00 3:00 3:00
4:00 4:00 4:00 4:00 4:00
5:00 5:00 5:00 5:00 5:00
6:00 6:00 6:00 6:00 6:00
7:00 7:00 7:00 7:00 7:00
8:00 8:00 8:00 8:00 8:00
9:00 9:00 9:00 9:00 9:00
10:00 10:00 10:00 10:00 10:00
11:00 11:00 11:00 11:00 11:00
12:00 12:00 12:00 12:00 12:00
13:00 13:00 13:00 13:00 13:00
14:00 14:00 14:00 14:00 14:00
15:00 15:00 15:00 15:00 15:00
16:00 16:00 16:00 16:00 16:00
17:00 17:00 17:00 17:00 17:00
18:00 18:00 18:00 18:00 18:00
19:00 19:00 19:00 19:00 19:00
20:00 20:00 20:00 20:00 20:00
21:00 21:00 21:00 21:00 21:00
22:00 22:00 22:00 22:00 22:00
23:00 23:00 23:00 23:00 23:00

TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM
Flight 1 Flight 1 Flight 1 Flight 1 Flight 1

0 1 Hofco survey Hofco Surveyor
3 Halliburton 0 Halliburton 3

1 Halliburton DD

0 0 1 0 3 0 1 3 0 0
POB 31 POB 32 POB 34 POB 29 POB 31

VESSELS VESSELS VESSELS VESSELS VESSELS

Pump truck Class G
EQUIPMENT TO RIG EQUIPMENT TO RIG 

EQUIPMENT FROM RIGEQUIPMENT FROM RIGEQUIPMENT FROM RIG EQUIPMENT FROM RIGEQUIPMENT FROM RIG

 
 
 
RIH with rotary drilling assembly

 
 
 
 

 
 
 
 

 
 
 
PU Mud motor and RIH

POOH with drilling assembly
 
 
 

 
 
Polish up on plug
 

 
 
 
 

 
 
 
 

 
 
 
 

 
Wait on cement
 
 

 
 
 
 

Pull back and circulate cement out
 
POOH to surface lay out stinger
 

 
Mix and pump cement
 

 
 
 
Circulate condition
 

RIH with stinger on DP to 1,740 m
 
 
 

 
 
 
 

POOH with pauses every 6 joints
 
 
 

Circulate and condition hole.
 
Drop multishot tool
 

 
 
 
 

 
 
 
 

 
 
 
 

 
Tag cement and drill from 495 m to 540 m
Wash & Ream to 1,740 m
 

 
 
 
Pressure test casing to 2,500 psi

Wash & Ream to Tag Plug #2 @ 495m
 
 
 

 
 
 
 

 
Install wear bushing + Ditch magnet
 
Drill Plug from Surface to 55 m

 
Rig acceptance extended pumping test
 
 

 
 
 
 

 
 
 
 

Continue to rig up
 
 
 

EQUIPMENT TO RIG 
Coring Equipment

Steering equipment

EQUIPMENT TO RIG EQUIPMENT TO RIG 
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