
Megascolides-1 RE

Date : 14 Dec 2006 Well Site Manager : Cesar Miaco Rig Manager : Cesar Miaco

Report Number 1 Drilling Supervisor : Brian Holland / Chris Dann Drilling Company : Century Drilling Ltd

Easting 402155.9 Northing 5767949.5 Geologist :

Well Details

Country: Australia Current Hole Size: 8.500in Casing O.D.: 9.625in Planned TD: 1960m

Field: Megascolides Measured Depth: 534m Casing MD: 508m Last BOP Test: 14 Dec 2006

Rig: Century 11 True Vertical Depth: 534m Casing TVD: 508m FIT/LOT: / 2.02sg

RT - AMSL: 125.20m 24 Hr Progress: 0m TOL MD: Last LTI: 04 Jan 2006

RT - GL: 5.20m Days From Spud: 1.00 Liner MD: LTI Free Days:

Datum: Days On Well: 46.00 Liner TVD:

Current Ops @ 0600: Drilling cement at 565m

Planned Operations: Continue to drill cement / monitor cuttings.

Summary of Period 0000 to 2400 Hrs

Commence day rate operations after rig acceptance. Drill surface plug. Pressure tested casing to 1400psi. Wash and ream to 534m (no sign of plug at
9-5/8 shoe), conducted LOT to 16.8ppg, POOH to change BHA. (Note - BOP tested Dec 12 during rig acceptance).

Well Costs - AFE Number:

Original AFE: NaN Orig & Supp AFE: NaN Daily Cost: $ 0 Cum. Cost: $ 0

Operations For Period 0000 Hrs to 2400 Hrs on 14 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

PH1 P DC 0000 0900 9.00 42m Tag cement at 6 m Drill cement to 41.9m

PH1 U PT 0900 0930 0.50 42m Pressure test, casing able to contain 1,400 psi

PH1 P DC 0930 1000 0.50 50m Wash and ream from 41.9 to 50 m

PH1 P RO 1000 1100 1.00 50m Remove Kelly spinner and torque Top connection. Replace Kelly spinner.

PH1 P RW 1100 2030 9.50 534m Wash and ream to 534m. Did not encounter cement, and was past the shoe which is at
508m.

PH1 TU
(OTH)

TO 2030 2100 0.50 534m Pull back to 485, inside shoe and prepare to conduct LOT

PH1 TU
(OTH)

LOT 2100 2130 0.50 534m Conduct LOT

PH1 TU
(OTH)

LOT 2130 2200 0.50 534m Rig down Pressure testing equipment and prepare to POOH

PH1 P TO 2200 2400 2.00 534m POOH from 485 to 83 m

Operations For Period 0000 Hrs to 0600 Hrs on 15 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

PH1 P 0000 0600 6.00 534m Tag top cement plug, Drill to 41.9m. RIH, washing and reaming to 534 m, i.e., 26m past
shoe. Conduct LOT 16.8 EMW. POOH to change assembly and RIH. Wash and ream
from 534m to 560 m encounter hard spot, circulate sample 100% cement.
Continue to drill in cement / monitoring cuttings.

WBM Data

Daily Chemical Costs: $ 817 Cost To Date: $ 817 Engineer :

Mud Type: ! Water

Sample From: Pits

Time: 21:15

Weight: 8.33ppg

ECD TD:

ECD Shoe:

Viscosity

KCl Equiv: 0%

Flowline Temp:

Nitrates:

Sulphites:

API FL:

API Cake:

PV

YP

Cl:

Hard/Ca:

MBT:

PM:

PF:

MF:

pH:

PHPA Excess:

Low Gravity Solids: !

High Gravity Solids: !

Solids (corrected): !

H2O:

Oil:

Sand: %

Barite:

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment: Drilling essentially with water. Today's cost pre-mix used to drill mouse hole
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