
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 5:30

5:30 7:30

7:30 12:00

12:00

0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

WELL DATA

Operation Description

Continue to nipple up BOPs, choke line and choke manifold - reverse in line tee to targeted tee - assemble #1 & #3 mud pumps

Assembly inspected fishing tools - Record S/N of drill collars - Move & sort 4 1/2" drill pipe - Bund camp fuel tank

OPERATIONS FOR PERIOD 00:00 to 24:00

Sort rotary subs, fishing tools & handling equipment

Continue changing out exhausts on #1 mud pump motor

Received BHI mud logging equipment 

Continue modifications and repairs to equipment - Prepare equipment to fabricate new flow nipple

Prepare Century loader for engine removal (rental unit in service)

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

HoursDescription

120 m

5.2 m

Pick up swivel and kelly - Begin rigging up #2 mud pump

Work on choke manifold hard line

Offload and spot BHI mud logging unit, gas rack & spares container

Spool new slick line on unit - unload 2 bins 4 1/2" drill pipe ex Rig 7 - offload and position #2 mud pump

Continue to spot #2 mud pump - load 2 bins 4 1/2" drill pipe ex Rig 11

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, 

continue to change out Rig 11 with Rig 7 drill pipe, continue hydro testing & repairing mud tank valves, work on instrumentation

Australia

Onshore Gippsland

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather fine & cool, repair/modify rig equipment, sort & changing out drill pipe, test & connect electrical items, bund camp fuel tank,

CURRENT OPERATION @ 06:00HRS:           ----------  Work on certification of equipment

25

DAILY DRILLING REPORT

sort equipment & check certification, work on flow nipple, continue installing choke line & manifold, continue to identify equipment shortfalls, pick up swivel & kelly

Agus Nugroho

Century

Rig 11

20-Nov-06 Chris Dann

Megascolides 1 Re-entry (Mobilisation)


