%4 KAR99N | DAILY DRILLING REPORT DCHS

Megascolides 1 Re-entry (Mobilisation)

Chris Dann

24-Nov-06
29

Agus Nugroho

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather cloudy & cool, repair/modify rig equipment, test & connect electrical items, prepare drill pipe for inspection, work on IliSE,

sort equipment & check certification, work on suction tank,

CURRENT OPERATION @ 06:00HRS: ~ ---------- Pre Tour Safety Meeting

PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, install flowline,

install instrumentation and AOI system, fabricate mud return line to trip tank, begin installing high pressure mud lines, repair leaks in low pressure mud systems

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 Continue to prepare drill pipe for inspection

Complete fabrication of flow nipple and flow line - begin installation of flow nipple and flow line

Work on suction tank low pressure system

Work on instrumentation & electrical sytems

Identify shortfalls in lifting equipment certifications

Work on installing HSE items

Complete repairs to Century loader - change fork assembly from rental loader to Century loader

18:00|Continue to sort handling tools and certification of rig items

18:00 0:00| Off shift - only one crew on site

BHI mudloggers rigging up equipment

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter




