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Megascolides 1 Re-entry (Mobilisation)

19-Nov-06
24

Chris Dann

Agus Nugroho

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather fine & cool, repair & modify rig equipment, sort & begin changing out Rig 11 / Rig 7 drill pipe, test & connect electricalitems,

sort equipment & check certification, work on mud tank suction lines, continue installing 13-5/8" BOP stack & DSA, continue to identify equipment shortfalls, dig flare pit

CURRENT OPERATION @ 06:00HRS: ~  ---------- Nipple up BOPs including choke lines and manifold. Work on mud pumps # 1 & # 3

PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Repair and modify equipment, test, repair & install electrical items, BOP nipple up, sort equipment & certification,

continue to change out Rig 11 with Rig 7 drill pipe, continue hydro testing & repairing mud tank valves, bund camp fuel tank

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 6:00{Wait on daylight, crew in camp

6:00 20:00]|Conduct pre tour safety meeing

Rig up Hydromatic & Brake water return lines

Repair water leak from Rig day tank manifold

Receive & offload two bins 4 1/2" drill pipe ex Rig 7 - Load out two bins 4 1/2" drill pipe from Rig 11

Assemble BOP rams, mud cross and annular - install on wellhead

Attempt to service break overshot drive sub for inspection - unable to break with rig tongs - to be sent to machine shop

Continue hydro testing of mud tank suction valves - attempt to seal faulty valves

Dig flare pit - continue to sort down hole & handling equipment for certification verification

Continue modifications and repairs to equipment - Prepare equipment to take on water in mud tanks

Continue changing out exhausts on #1 & #3 mud pump motors

20:00 0:00|Wait on crew break, crew in camp

5ea 11,500It loads potable water delivered & 3ea 12,000t loads of waste water removed

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter




