5 DAY FORECAST 21 Dec 00:00 Updated | Rig: Century 11 Well: Megascolides 1 RE Current POB 31
0 Advance/Retard
Thursday 21 Dec Friday 22 Dec Saturday 23 Dec Sunday 24 Dec Monday 25 Dec
0:00 POOH lay out motor 0:00 0:00 0:00 PU Kelly and clean to bottom 0:00
1:00 1:00 1:00 1:00 1:00
2:00 2:00 2:00 2:00 2:00
3:00 3:00 3:00 3:00 3:00  Drill 8 1/2" hole from core point +/- 1,960
4:00 MU Rotary assembly & RIH 4:00 4:00 4:00 4:00
5:00 5:00 5:00 Circulate up bottom sample 5:00 CutCore from1,882 - 1,900 m 5:00
6:00 6:00 6:00 6:00 6:00
7:00 7:00 7:00  Circulate and POOH 7:00 7:00
8:00 8:00 8:00 8:00 8:00
9:00 9:00  Drill from 1780 t0 1830m 9:00 9:00 9:00
10:00 10:00 10:00 10:00 POOH 10:00
11:00 11:00 11:00 11:00 11:00
12:00 12:00 12:00 12:00 12:00
13:00 Drill from 1680 to 1730m 13:00 13:00 13:00 13:00
14:00 14:00 14:00 14:00 14:00
15:00 15:00 15:00 15:00 15:00
16:00 16:00 16:00 RIH with core barrel 16:00 16:00
17:00 17:00 17:00 17:00 Lay down core 17:00
18:00 18:00 18:00 18:00 18:00 Circulate clean
19:00 19:00  Drill from 1830 to 1880 m 19:00 19:00 Recover core 19:00
20:00 20:00 20:00 20:00 MU BHA and rotary asembly and RIH 20:00 POOH for logging
21:00 21:00 21:00 21:00 21:00
22:00 22:00 22:00 22:00 22:00
23:00 Drill from 1730 to 1780m 23:00 23:00 23:00 23:00
EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
Steering equipment
EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM
Core hand afternoon ASC Core
directional Driller 1 Logging crew
0| 0 0 1 0| 0 0| 0 0| 0
POB #REF! POB #REF! POB #REF! POB #REF! POB #REF!
Materials Materials Materials Materials Materials

File: Megascolides 1 RE - Look ahead (10).xIs
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