
Megascolides-1 RE

Date : 17 Dec 2006 Well Site Manager : Cesar Miaco Rig Manager : Cesar Miaco / Fred
Sanchez

Report Number 4 Drilling Supervisor : Brian Holland Drilling Company : Century Drilling Ltd

Easting 402155.9 Northing 5767949.5 Geologist :

Well Details

Country: Australia Current Hole Size: 8.500in Casing O.D.: 9.625in Planned TD: 1960m

Field: Megascolides Measured Depth: 1760m Casing MD: 508m Last BOP Test: 12 Dec 2006

Rig: Century 11 True Vertical Depth: 1760m Casing TVD: 508m FIT/LOT: / 16.86ppg

RT - AMSL: 125.20m 24 Hr Progress: 0m TOL MD: Last LTI: 04 Jan 2006

RT - GL: 5.20m Days From Spud: 4.00 Liner MD: LTI Free Days: 204

Datum: WGS 84 Days On Well: 49.00 Liner TVD:

Current Ops @ 0600: RIH rotary assembly. WOC.

Planned Operations: Dress cement plug. POOH for directional motor.

Summary of Period 0000 to 2400 Hrs

RIH with cement stinger, Mix and place 100m long cement Kick Off plug. POOH make up drilling assembly to Polish TOC

Well Costs - AFE Number:

Original AFE: NaN Orig & Supp AFE: NaN Daily Cost: $ 0 Cum. Cost: $ 0

Operations For Period 0000 Hrs to 2400 Hrs on 17 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

PH1 P CMP 0000 0100 1.00 1766m Clear rig floor and prepare JSA for non routine activity (RIH with tubing for cement
stinger).

PH1 P CMP 0100 0530 4.50 1766m MU 3 1/2" tubing for cement stinger. RIH on DP to 496 m

PH1 P SC 0530 0630 1.00 1766m Hang Blocks and slip 30 foot drilling line; conduct BOP drill.

PH1 P CMP 0630 1000 3.50 1766m Cont. RIH from 496m to 1744 m Bottom of proposed cement plug

PH1 P CMP 1000 1100 1.00 1766m Conduct tool box meeting. Then rig up Halliburton cementing stand pipe and circulating
head.

PH1 P CMP 1100 1200 1.00 1766m Circulate to condition BHCT

PH1 P CMP 1200 1330 1.50 1766m PTSM. Pump 20bbl drill water, Press Test to 3000 psi for 5 min. Mix and pump 45 bbl
16.8ppg slurry, followed with 2 bbl drill water. Displace with rig pump, 71 bbl (1437 stks)

PH1 P CMP 1330 1400 0.50 1640m Rig down circulating head and pull DP from 1744 to 1591 m

PH1 P CMP 1400 1530 1.50 1640m Rig Circulating head and circulate 1.5 X BU. 15,000 stokes. Observe well and flow
check. Well static.

PH1 P CMP 1530 2200 6.50 1640m Lay out 15 joints drill pipe, POOH rack remaning stands. Lay out the cement stinger.

PH1 P CMP 2200 2400 2.00 1640m Lay out the NMDC. Pick up bit and bit sub with ported float. MU New BHA.

Operations For Period 0000 Hrs to 0600 Hrs on 18 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

PH1 P CMP 0000 0500 5.00 1640m RIH with rotary assembly to Polish TOC plug

PH1 P WOC 0500 0600 1.00 1640m Wait on Cement

WBM Data

Daily Chemical Costs: $ 1225 Cost To Date: $ 13640 Engineer : Peter Aronetz

Mud Type: ! KCl / Polymer

Sample From: below shaker

Time: 15:30

Weight: 9.20ppg

ECD TD: 9.40ppg

ECD Shoe: 9.40ppg

Viscosity 44sec/qt

KCl Equiv: 2%

Flowline Temp: 47C°

Nitrates:

Sulphites: 100mg/l

API FL: 12cm³/30m

API Cake: 2/32nd"

PV 14cp

YP 4lb/100ft²

Cl: 14500mg/l

Hard/Ca: 500mg/l

MBT: 10

PM: 1.82

PF: 0.12

MF: 1.85

pH: 11

PHPA Excess:

Low Gravity Solids: ! 4%

High Gravity Solids: ! 0%

Solids (corrected): ! 6%

H2O: 94%

Oil: 0%

Sand: .25 %

Barite:

Gels 10s 1

Gels 10m 0

Fann 003 1

Fann 006 1

Fann 100 8

Fann 200 13

Fann 300 18

Fann 600 32

Comment: Add soda ash to combat Ca+. Use KCl for weight in slug while tripping.
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Shakers, Volumes and Losses Data

Available 826.0bbl Losses 11.0bbl Equip. Descr. Mesh Size Hours

De-Gaser 1 Rig

De-Sander 1 Pioneer 2 Cones 18

De-Silter 1 Pineer 10 Cones 10

Shaker 1 DFE 3 X 84 18

Shaker 2 DFE 3 X 84 18

Active ! 282.0bbl Downhole ! 0.0bbl

Hole ! 390.0bbl Shakers & Equip. ! 0.0bbl

Slug ! Dumped ! 11.0bbl

Reserve ! 154.0bbl Centrifuges ! 0.0bbl

Built ! 70.0bbl ! !

Bit Data

Bit # 1RR2 c

Size ("): 8.50 IADC# 117 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Security DBS WOB(avg) klb 3 x 20(/32nd") Progress 0m Cum. Progress 0.0m

Type: Rock RPM(avg) On Bottom Hrs 0.00 Cum. On Btm Hrs 0.00

Serial No.: 10858843 RPM (DH)(avg) IADC Drill Hrs 0.00 Cum IADC Drill Hrs 0.00

Bit Model EBXSC15 F.Rate gpm Total Revs 0 Cum Total Revs 0

Depth In 1640m SPP psi OB-ROP(avg) Cum. OB-ROP(avg) 0.00ft/hr

Depth Out TFA 0.92 HSI NaN . .

Bit Run Comment This is to be run with BHA3

BHA Data

BHA # 3
Weight(Wet) Length 170m Torque(max) ! D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) String Torque(Off.Btm) ! D.C. (2) Ann Velocity 0fpm

Pick-Up Torque(On.Btm) ! H.W.D.P. Ann Velocity 0fpm

Slack-Off Jar Hours ! 0 D.P. Ann Velocity 0fpm

BHA Run Description Polishing assembly for top of KO plug

Equipment Length OD ID Serial # Hours Comment

Bit 1 x 0.27m 8.50in

Bit Sub 1 x 0.99m 6.50in 2.87in

String Stabiliser 1 x 1.48m 8.50in 2.87in

Drill Collar 1 x 9.33m 6.75in 2.88in

Drill Collar 2 x 9.12m 6.25in 2.88in

String Stabiliser 1 x 1.48m 8.50in 2.83in

Drill Collar 6 x 9.12m 6.25in 2.88in

Drilling Jars 1 x 9.30m 6.25in 2.88in

Drill Collar 3 x 9.12m 6.25in 2.88in

HWDP 6 x 9.35m 4.50in 2.93in

Total Length: 179.27m

Summary
Company Pax On

Total on Rig 31
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