
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 6:00

6:00 6:15

6:15

18:00 0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

02-Dec-06 Chris Dann

Megascolides 1 Re-entry (Mobilization)

37

DAILY DRILLING REPORT

continue BHA & pipe inspection, repair desander pump, prepare handling tools for inspection

Agus Nugroho

Century

Rig 11

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather warm, repair/modify rig equipment, work electrical items, check certification, work on HSE items, rig up man rider winch,

CURRENT OPERATION @ 06:00HRS:           ----------  Pre Tour Safety Meeting

Australia

Onshore Gippsland

120 m

5.2 m

Install air line to accumulator remote panel - repair two accumulator bottles & check pre-charge pressure

Fabricate & install handrails on shale shaker tank access walkway

Repair man rider winch air manifold & spool line - fabricate & install air manifold bracket

Inspect BHA & drill pipe with R.I.S. - Dis-assemble handling tools for inspection

Hook up hydraulic hoses for casing tong

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Repair and modify equipment, test & install electrical items, sort equipment & certification, continue rig up drill floor,

continue BHA inspection,  housekeeping, inspect outstanding lifting & safety equipment

HoursDescription

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Work on HSE items - work on lifting equipment register

Dig drains around rig & general rigging up of equipment

Off shift - only one crew on site

Continue to work on electrical items

Re-build centrifugal pump for desander

WELL DATA

Operation Description

Wait on Daylight

Daily Crew Safety Meeting

OPERATIONS FOR PERIOD 00:00 to 24:00


