
Megascolides-1 RE

Date : 24 Dec 2006 Well Site Manager : Cesar Miaco Rig Manager : Cesar Miaco / Fred
Sanchez

Report Number 11 Drilling Supervisor : Bruce Pilat Drilling Company : Century Drilling Ltd

Easting 402155.9 Northing 5767949.5 Geologist : Dave Horner

Well Details

Country: Australia Current Hole Size: 8.500in Casing O.D.: 9.625in Planned TD: 1960m

Field: Megascolides Measured Depth: 1890m Casing MD: 508m Last BOP Test: 12 Dec 2006

Rig: Century 11 True Vertical Depth: 1890m Casing TVD: 508m FIT/LOT: / 16.86ppg

RT - AMSL: 125.20m 24 Hr Progress: 8m TOL MD: Last LTI: 04 Jan 2006

RT - GL: 5.20m Days From Spud: 11.00 Liner MD: LTI Free Days: 211

Datum: WGS 84 Days On Well: 59.00 Liner TVD:

Current Ops @ 0600: Cut core # 2

Planned Operations: Pull out of hole with core # 2,drill ahead with 8.5 bit

Summary of Period 0000 to 2400 Hrs

Pull out of hole with core #2,recover core,make up core barrel # 2

Well Costs - AFE Number:

Original AFE: $ 1,943,770 Orig & Supp AFE: $ 1,943,770 Daily Cost: $ 0 Cum. Cost: $ 0

HSE Summary

Event (# Of) Date of last Days Since Short Description

Alcohol & drug screening ( ) 24 Dec 2006 0 Days All on site personnel blow into acholiser

BOP Drill ( 2 ) 24 Dec 2006 0 Days BOP drill conducted in acceptable time

Pre-Tour Meetings ( 2 ) 24 Dec 2006 0 Days tripping,handle tools,laying out core tubes

Weekly Safety Meeting ( 2 ) 24 Dec 2006 0 Days

Operations For Period 0000 Hrs to 2400 Hrs on 24 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

ST P COR 0000 0430 4.50 1890m Drop ball,Cut core # 1 from 1881 m to 1889.9 m ( barrel jammed )

ST P TO 0430 1200 7.50 1890m Pull out of hole with core # 1 (tight hole, pump out from 1889.9m to 1868 m )

ST P COR 1200 1400 2.00 1890m Recover core # 1 from barrel ( recovery 1881m to 1887.6 m 82.5% )

ST P RS 1400 1430 0.50 1890m Rig service

ST P SC 1430 1500 0.50 1890m Slip 40 ft drill line

ST P TI 1500 2000 5.00 1890m Make up core barrel # 2 and run in hole to 1805 m

ST P RW 2000 2230 2.50 1890m Wash from 1805 m to 1889 m

ST P RW 2230 2300 0.50 1890m Space out,circulate bottoms up

ST P COR 2300 2400 1.00 1889m Cut core # 2 from 1889 m to 1889.1 m

Operations For Period 0000 Hrs to 0600 Hrs on 25 Dec 2006

Phse Cls Op From To Hrs Depth Activity Description

ST P COR 0000 0600 6.00 1895m Cut core # 2 from 1889 m to 1895 m
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WBM Data

Daily Chemical Costs: $ 2054 Cost To Date: $ 27145 Engineer : Peter N Aronetz

Mud Type: ! KCl / Polymer

Sample From: Below Shaker

Time: 22:30

Weight: 9.00ppg

ECD TD: 9.10ppg

ECD Shoe: 9.10ppg

Viscosity 47sec/qt

KCl Equiv: 2%

Flowline Temp: 41C°

Nitrates: 0mg/l

Sulphites: 150mg/l

API FL: 7cm³/30m

API Cake: 1/32nd"

PV 13cp

YP 9lb/100ft²

Cl: 12.30x1000
mg/l

Hard/Ca: 240mg/l

MBT: 12

PM: 1.15

PF: 0.1

MF: 1.15

pH: 9.2

PHPA Excess: 0ppb

Low Gravity Solids: ! 4%

High Gravity Solids: ! 0%

Solids (corrected): ! 4%

H2O: 96%

Oil: 0%

Sand: 0.15 %

Barite: 0

Gels 10s 0

Gels 10m 1

Fann 003 0

Fann 006 1

Fann 100 10

Fann 200 17

Fann 300 22

Fann 600 35

Comment: Maintain fluid properties, with a view to prevent increase of density.
Adding ~5bbls/hr water @ shakers, running all solids-control equipment.

Shakers, Volumes and Losses Data

Available 875.0bbl Losses 52.0bbl Equip. Descr. Mesh Size Hours

De-Gaser 1 Rig 0

De-Sander 1 Pioneer 2 Cones 8

De-Silter 1 Pioneer 10 Cones 8

Shaker 1 DFE 2x175, 1x140 18

Shaker 2 DFE 2x175, 1x140 18

Active ! 392.0bbl Downhole ! 3.0bbl

Hole ! 401.0bbl Shakers & Equip. ! 3.0bbl

Slug ! Dumped ! 35.0bbl

Reserve ! 82.0bbl Centrifuges !

! ! De-sander ! ! 11.0bbl

Built ! 45.0bbl ! !

Comment: Adding ~5bbls/hr water @ shakers, running all solids-control equipment.

Bit Data

Bit # 6 c

Size ("): 8.50 IADC# Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Security DBS WOB(avg) 11.00klb Progress 8m Cum. Progress 8.0m

Type: RPM(avg) 90 On Bottom Hrs 4.00 Cum. On Btm Hrs 4.00

Serial No.: 8492c RPM (DH)(avg) 90 IADC Drill Hrs 6.00 Cum IADC Drill Hrs 6.00

Bit Model MCP662 F.Rate 233gpm Total Revs 36155 Cum Total Revs 36155

Depth In 1881m SPP 450psi OB-ROP(avg) 2.00ft/hr Cum. OB-ROP(avg) 2.00ft/hr

Depth Out TFA HSI NaN . .

Bit Data

Bit # 4 Wear I O1 D L B G O2 R

w 0 0 NO FC X I NO CP

Size ("): 8.50 IADC# Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Security DBS WOB(avg) 15.00klb 5 x 11(/32nd") Progress 0m Cum. Progress 219.0m

Type: PDC RPM(avg) 130 On Bottom Hrs 0.00 Cum. On Btm Hrs 22.00

Serial No.: 10881881 RPM (DH)(avg) 130 IADC Drill Hrs 0.00 Cum IADC Drill Hrs 31.00

Bit Model FM3553 F.Rate 320gpm Total Revs 67030 Cum Total Revs 263372

Depth In 1659m SPP 850psi OB-ROP(avg) Cum. OB-ROP(avg) 9.95ft/hr

Depth Out TFA HSI NaN . .

BHA Data

BHA # 6
Weight(Wet) 48000.00klb Length 186m Torque(max) ! D.C. (1) Ann Velocity

Wt Below Jar(Wet)35000.00klb String 151000.00klb Torque(Off.Btm) ! D.C. (2) Ann Velocity

Pick-Up 155000.00klb Torque(On.Btm) ! H.W.D.P. Ann Velocity

Slack-Off 125000.00klb Jar Hours ! D.P. Ann Velocity

BHA Run Description coring
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Equipment Length OD ID Serial # Hours Comment

Bit 1 x 0.37m 8.50in 8492

Stab 1 x 0.76m 7.50in 5.88in W0137183

Core Barrel 1 x 5.33m 7.12in 5.88in W0135209

Stab 1 x 0.76m 7.50in 5.88in W0137219

Core Barrel 1 x 5.33m 7.12in 5.88in W0135137

Stab 1 x 0.76m 7.50in 5.88in W0137204

Core Barrel 1 x 5.33m 7.12in 5.88in 728015

Stab 1 x 0.76m 7.50in 5.88in W0137028

Core Barrel 1 x 0.61m 7.12in 5.85in

Drill Collar 1 x 72.48m 6.25in 6.94in

Drilling Jars 1 x 9.58m 6.25in 2.62in

Drill Collar 1 x 27.38m 6.25in 6.94in

HWDP 1 x 56.10m 4.50in 2.94in

Total Length: 185.55m

Survey
MD Incl. Corr. Az TVD 'V' Sect Dogleg N/S E/W Tool Type

(m) (deg) (deg) (m) (deg) (deg/30m) (m) (m) .

1693.64 4.3 57.0 1692.71 35.8 0.9 -16.2 53.1 MSS

1743.00 4.0 45.0 1741.48 39.3 0.6 -14.0 55.9 MSS

1819.00 4.0 62.0 1817.30 44.5 0.5 -10.8 60.1 MSS

1869.00 4.0 52.0 1867.18 48.0 0.4 -9.0 63.0 MSS

Summary
Company Pax On

Karoon Gas Ltd 3

Century Drilling Ltd 20

RMN Drilling Fluids 1

BHI 2

Eurest 3

Corpro Systems Ltd 1

Total on Rig 30

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner MW Eff SPM SPP Flow Depth Ck. Line SPM SPP Flow

(in) (ppg) (%) (SPM) (psi) (gpm) (m) (psi) (SPM) (psi) (gpm)

1 Gardner Denver PZ7 5.50 97 76 1000 160 1758 1. 60 140 126

2. 80 220 168

2 Gardner Denver 5.50 97 76 1000 160 1758 1. 60 140 126

2. 80 220 168

3 Gardner Denver 5.50 97 1.

2.

karoongas... karoongas...
DAILY DRILLING REPORT # 11

'Copyright IDS 2006', AT 20060818, KAROONGAS_AU_drllg Page 3
Printed on 24 Dec 2006


