
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 3:00

3:00 3:30

3:30 4:30

4:30 7:30

7:30

12:00

12:00

0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

23-Nov-06 Chris Dann

Megascolides 1 Re-entry (Mobilisation)

28

DAILY DRILLING REPORT

 sort equipment & check certification, work on suction tank, 

Agus Nugroho

Century

Rig 11

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather cloudy & cool, repair/modify rig equipment, test & connect electrical items, rig down - reposition over hole centre - rig up

CURRENT OPERATION @ 06:00HRS:           ----------  Sort equipment and handling tools, Rig up equiment, fabricate bell nipple & flow line for 13 5/8" BOPs

Australia

Onshore Gippsland

120 m

5.2 m

valve leaking, desander suction and discharge valves leaking, suction & gun line unions between tanks leaking, pumps shaft packings leaking)

Prepare drill pipe for inspection, sort excess equipment for Wacol, Continue to fabricate Flow nipple & flowline, Install AOI instrumentation

Hydro test suction valves in suction tank (all okay) - Hydro test low pressure systems (Hopper discharge line & valve leaking, desiter suction

Adjust drawworks brakes

Paint subbase - connect weight indicator at drillers console

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, fabricate flowline,

continue hydro testing mud tank valves, work on instrumentation

HoursDescription

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Replace faulty valve on mud hopper line, fabricate & install gauge panel mounts at driller's console, sort and store fishing gear

Sort and store handling tools

Received 3ea 8 1/2" roller bits, 20ea 3 1/2" tubing, 1ea WGPC shipment

BHI mudloggers begin rigging up equipment

Continue to prepare drill pipe for inspection, prepare BHA items for inspection

Coninue to fabricate flow nipple & flow line, Continue to repair Century loader, Continue to install AOI system

WELL DATA

Operation Description

Continue to rig up rig floor, adjust mast over hole centre

Work on installing mud vibrator hose

OPERATIONS FOR PERIOD 00:00 to 24:00


