
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00

0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

21-Nov-06 Chris Dann

Megascolides 1 Re-entry (Mobilisation)

26

DAILY DRILLING REPORT

subbase over well centre, sort equipment & check certification, work on suction tank, install kill line, continue to identify equipment shortfalls, lay out swivel & kelly

Agus Nugroho

Century

Rig 11

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather cloudy & cool, repair/modify rig equipment, test & connect electrical items, begin rigging down mast & carrier to position 

CURRENT OPERATION @ 06:00HRS:           ----------  Prepare to lower mast on to carrier

Australia

Onshore Gippsland

120 m

5.2 m

Lay out kelly and swivel - prepare rig floor to  rig down mast

Begin replacing mud tank suction valves

Continue to work on Century loader - rental unit still in service

Install braces in sub base - collect serial numbers from HWDP

Continue sorting subs and handling tools for certification verification

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification, 

Rig down carrier & reposition subbase over well centre - rig up again, continue repairing mud tank valves for hydro testing, work on instrumentation

HoursDescription

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Disconnect standpipe vibrator hose , guy lines and load lines - Retract upper section of mast

Continue sorting equipment and preparing to rig down carrier to re-position sub base over well centre

Continue modifications and repairs to equipment - Prepare equipment to fabricate new flow nipple

Continue installation, checking and servicing of electrical equipment

WELL DATA

Operation Description

Attemped to install vibrator hoses between mud pumps , requires modification - Install kill line hose

Replace butterfly valves in mud mix pump manifold system, old valves faulty

OPERATIONS FOR PERIOD 00:00 to 24:00


