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Megascolides 1 Re-entry (Mobilization)

07-Dec-06
42

Chris Dann

Darren Thompson

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather warm, repair/modify rig equipment, work electrical items, check certification, work on HSE items,

continue assembly of handling tools, install generator mufflers, work on water tank valve, make up kelly and swivel

CURRENT OPERATION @ 06:00HRS: ~ ---------- Safety Meeting

PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Repair and modify equipment, test/install electrical items and instrumentation, sort equipment & certification,

continue reassembly of handling tools, conduct pressure testing, housekeeping, receive and spot on-site units, inspect and repair drill pipe

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 6:00|Wait on Daylight
6:00 6:15|Crew Safety Meeting
6:15 Inspect handling tools & choke lines with R.I.S. - re-assembly inspected handling tools - wait on inspection & repair equipment for drill pipe

Install new mufflers on rig generator motors

Make up kelly, upper kelly cock, crossover and swivel - repair kelly spinner mount - install kelly spinner and rotary hose

Make up crossover, lower kelly cock, saver sub and safety valves below kelly in preperation for pressure test

Relocate drill pipe, pipe bins and junk box ready to receive additional on-site office and accommodation units

Pump water out of day tank to change out mud tank supply valve

Repair tong hanging arm

Make up and install winch SWL plates

19:00|Work on instrumentation

19:00 0:00] Off shift - only one crew on site

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter




