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Megascolides 1 Re-entry (Mobilisation)

10-Nov-06 Brian Holland

15

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather fine, continue to install fuel lines, mud pits and AOI equipment (Icebreaker Day 2 held in Brisbane)

CURRENT OPERATION @ 06:00HRS:  ---------- Wait on Daylight conduct pre tour meeting

PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Crew in Brisbane for 'Ice-Breaker' to return to site. Remaining 6 man crew to

continue to rig up, finish welding in mud pits, modify hand rails on Mud pits.

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 6:00|Wait on daylight, crew in camp

6:00 18:00|Pre tour meeting.

Rig & Camp Crew in Brisbane for Ice Breaker meeting

Continue modifying & repairing mud tanks

Continue work on AOI system

Continue rigging up fuel lines

18:00 0:00|Wait on day light

‘ WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter




