
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 6:00

6:00 6:15

6:15

19:00

19:00 0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

WELL DATA

Operation Description

Wait on Daylight

Crew Safety Meeting

OPERATIONS FOR PERIOD 00:00 to 24:00

Pump water out of day tank to change out mud tank supply valve

Work on instrumentation

Off shift - only one crew on site

 

Make up and install winch SWL plates

Repair tong hanging arm

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

HoursDescription

120 m

5.2 m

Relocate drill pipe, pipe bins and junk box ready to receive additional on-site office and accommodation units

Make up kelly, upper kelly cock, crossover and swivel - repair kelly spinner mount - install kelly spinner and rotary hose

Make up crossover, lower kelly cock, saver sub and safety valves below kelly in preperation for pressure test

Inspect handling tools & choke lines with R.I.S. - re-assembly inspected handling tools - wait on inspection & repair equipment for drill pipe

Install new mufflers on rig generator motors

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Repair and modify equipment, test/install electrical items and instrumentation, sort equipment & certification, 

continue reassembly of handling tools, conduct pressure testing, housekeeping, receive and spot on-site units, inspect and repair drill pipe

Australia

Onshore Gippsland

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather warm, repair/modify rig equipment, work electrical items, check certification, work on HSE items,

CURRENT OPERATION @ 06:00HRS:           ----------   Safety Meeting

42

DAILY DRILLING REPORT

continue assembly of handling tools, install generator mufflers, work on water tank valve, make up kelly and swivel

Darren Thompson

Century

Rig 11

07-Dec-06 Chris Dann

Megascolides 1 Re-entry (Mobilization)


