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Gas Australia DAILY DRILL'NG REPORT Dc

Megascolides 1 Re-entry (Mobilisation)

20-Nov-06
25

Chris Dann

Agus Nugroho

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather fine & cool, repair/modify rig equipment, sort & changing out drill pipe, test & connect electrical items, bund camp fuellank,

sort equipment & check certification, work on flow nipple, continue installing choke line & manifold, continue to identify equipment shortfalls, pick up swivel & kelly

CURRENT OPERATION @ 06:00HRS:  ---------- Work on certification of equipment

PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Repair and modify equipment, test, repair & install electrical items, sort equipment & certification,

continue to change out Rig 11 with Rig 7 drill pipe, continue hydro testing & repairing mud tank valves, work on instrumentation

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 5:30|Continue to nipple up BOPs, choke line and choke manifold - reverse in line tee to targeted tee - assemble #1 & #3 mud pumps
5:30 7:30|Assembly inspected fishing tools - Record S/N of drill collars - Move & sort 4 1/2" drill pipe - Bund camp fuel tank
7:30 12:00|Spool new slick line on unit - unload 2 bins 4 1/2" drill pipe ex Rig 7 - offload and position #2 mud pump

12:00 Continue to spot #2 mud pump - load 2 bins 4 1/2" drill pipe ex Rig 11

Work on choke manifold hard line

Offload and spot BHI mud logging unit, gas rack & spares container

Pick up swivel and kelly - Begin rigging up #2 mud pump

Sort rotary subs, fishing tools & handling equipment

Prepare Century loader for engine removal (rental unit in service)

Continue modifications and repairs to equipment - Prepare equipment to fabricate new flow nipple

0:00|Continue changing out exhausts on #1 mud pump motor

Received BHI mud logging equipment

WATER BASED MUD DETAILS
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EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter




