
Megascolides-2

Date : 16 Jan 2007 Well Site Manager : Chris Dann Rig Manager : Agus Nugroho

Report Number 19 Drilling Supervisor : Chris Dann Drilling Company : Century Drilling Ltd

Easting 403212 Northing 5767583 Geologist : Dave Horner

Well Details

Country: Australia Current Hole Size: 8.500in Casing O.D.: 9.625in Planned TD: 1850m

Field: Megascolides Measured Depth: 1357m Casing MD: 507m Last BOP Test: 10 Jan 2007

Rig: Century 11 True Vertical Depth: 1357m Casing TVD: 507m FIT/LOT: 20.00ppg /

RT - AMSL: 156.20m 24 Hr Progress: 136m TOL MD: Last LTI: 04 Jan 2006

RT - GL: 5.20m Days From Spud: 12.42 Liner MD: LTI Free Days: 237

Datum: WGS 84 Days On Well: 18.33 Liner TVD:

Current Ops @ 0600: Drilling 8 1/2" hole at 1377m

Planned Operations: Continue to drill 8 1/2" hole with WLS every ~100m

Summary of Period 0000 to 2400 Hrs

Drill 8 1/2" hole from 1221m to 1357m with WLS at 1296m

Well Costs - AFE Number:

Original AFE: $ 2,839,256 Orig & Supp AFE: $ 2,839,256 Daily Cost: $ 62,060 Cum. Cost: $ 1,426,082

Projected Cost: $ 2,839,256

HSE Summary

Event (# Of) Date of last Days Since Short Description

Alcohol & drug screening ( 2 ) 16 Jan 2007 0 Days Personnel Blow into Alcoholiser

Pre-Tour Meetings ( 2 ) 16 Jan 2007 0 Days General Housekeeping & Correct use of non powered tools

Operations For Period 0000 Hrs to 2400 Hrs on 16 Jan 2007

Phse Cls Op From To Hrs Depth Activity Description

PH1 P DA 0000 1300 13.00 1308m Drill 8 1/2" hole from 1221m to 1308m

PH1 P SVY 1300 1330 0.50 1308m Circulate, flow check and Wire Line Survey

PH1 P DA 1330 2300 9.50 1355m Drill 8 1/2" hole from 1308m to 1355m

PH1 P RS 2300 2330 0.50 1355m Rig Service

PH1 P DA 2330 2400 0.50 1357m Drill 8 1/2" hole from 1355m to 1357m

Operations For Period 0000 Hrs to 0600 Hrs on 17 Jan 2007

Phse Cls Op From To Hrs Depth Activity Description

PH1 P DA 0000 0600 6.00 1377m Drill 8 1/2" hole from 1357m to 1377m
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WBM Data

Daily Chemical Costs: $ 3075 Cost To Date: $ 21267 Engineer : Peter N Aronetz

Mud Type: !
KCl-PHPA-POLYMER

Sample From: Below Shaker

Time: 22:50

Weight: 8.80ppg

ECD TD: 9.26ppg

ECD Shoe:

Viscosity 55sec/qt

KCl Equiv: 1.7%

Flowline Temp: 50C°

Nitrates: 0mg/l

Sulphites: 200mg/l

API FL: 7.4cm³/30m

API Cake: 1/32nd"

PV 18cp

YP 24lb/100ft²

Cl: 10.50x1000
mg/l

Hard/Ca: 100mg/l

MBT: 5.5

PM: 0.46

PF: 0.1

MF: 1

pH: 10

PHPA Excess: 1.83ppb

Low Gravity Solids: ! 2.8%

High Gravity Solids: ! 0.0%

Solids (corrected): ! 2.8%

H2O: 97.2%

Oil: 0.0%

Sand: .15 %

Barite: 0

Gels 10s 3

Gels 10m 4

Fann 003 3

Fann 006 5

Fann 100 23

Fann 200 34

Fann 300 42

Fann 600 60

Comment: Treat fluid to maintain parameters.
Receive instructions to increase fluid density, reduce running hrs of
de-sander+de-silter. Target: 8.9ppg.
Penetrating more reactive shales, K+ ion depletes faster, MBT on the
increase. Ramp up KCl additions to make up for increased depletion
and requirement for extra MW, but still trying to stay close to 1.5%.

Receive supplies of 40µ CaCO3, PHPA, Biocide+Defoamer
and XTRA SWEEP.
AMC D/T: 06571, UNIMIN D/T 130725; GST C/N 14538, -981;

Shakers, Volumes and Losses Data

Available 828.0bbl Losses 143.0bbl Equip. Descr. Mesh Size Hours

De-Gaser 1 Rig 0

De-Sander 1 Pioneer 2 Cones 22

De-Silter 1 Pioneer 10 Cones 18

Shaker 1 DFE 2x175, 1x140 24

Shaker 2 DFE 2x175, 1x140 24

Active ! 538.0bbl Downhole ! 20.0bbl

Hole ! 286.0bbl Shakers & Equip. ! 74.0bbl

Slug ! Dumped ! 20.0bbl

Reserve ! 4.0bbl Centrifuges !

! ! De-Sander ! ! 29.0bbl

Built ! 160.0bbl ! !

Comment: Re-cycling 40bbls of fluid from sump on location.
Reclaim a further 100bbls of fluid from sump @ M-1 site.
Treat fluid to maintain parameters.
Receive instructions to increase fluid density, reduce running hrs of
de-sander+de-silter. Target: 8.9ppg.

Bit Data

Bit # RR2 c

Size ("): 8.50 IADC# Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Security DBS WOB(avg) 15.00klb 5 x 11(/32nd") Progress 136m Cum. Progress 847.0m

Type: PDC RPM(avg) 120 On Bottom Hrs 16.00 Cum. On Btm Hrs 68.00

Serial No.: 10881881 RPM (DH)(avg) 120 IADC Drill Hrs 23.00 Cum IADC Drill Hrs 101.00

Bit Model FM3553 F.Rate 450gpm Total Revs 99748 Cum Total Revs 428389

Depth In 510m SPP 1200psi OB-ROP(avg) 8.50m/hr Cum. OB-ROP(avg) 12.46m/hr

Depth Out TFA 0.464 HSI 3.45 . .

Bit Run Comment Rerun Bit from Megascolides # 1well

BHA Data

BHA # 3
Weight(Wet) 52.00klb Length 218m Torque(max) ! 140ft-lbs D.C. (1) Ann Velocity 332fpm

Wt Below Jar(Wet) 41.00klb String 125.00klb Torque(Off.Btm) ! 10ft-lbs D.C. (2) Ann Velocity 0fpm

Pick-Up 126.00klb Torque(On.Btm) ! 100ft-lbs H.W.D.P. Ann Velocity 212fpm

Slack-Off 122.00klb Jar Hours ! 222 D.P. Ann Velocity 212fpm
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Equipment Length OD ID Serial # Hours Comment

Bit 1 x 0.23m 8.50in 10881881

Near Bit Stab 1 x 1.61m 8.50in 2.94in S6527 101.5

Pony DC 1 x 3.06m 6.25in 2.88in 6510-3

String Stabiliser 1 x 1.44m 8.50in 2.81in 6527 101.5

NMDC 1 x 9.32m 6.75in 2.81in H362 101.5

Drill Collar 1 x 9.23m 6.50in 3.00in E 436

String Stabiliser 1 x 1.48m 8.50in 2.81in S 65 101.5

Drill Collar 11 x 9.02m 6.25in 3.00in

Drilling Jars 1 x 9.58m 6.25in 3.00in 222

Drill Collar 3 x 9.01m 6.25in 3.00in

HWDP 6 x 9.35m 4.50in 2.94in

Total Length: 218.30m

Survey
MD Incl. Corr. Az TVD 'V' Sect Dogleg N/S E/W Tool Type

(m) (deg) (deg) (m) (deg) (deg/30m) (m) (m) .

987.00 4.00 333.00 986.36 29.44 0.34 29.44 -4.65 Hofco single shot

1090.00 4.50 323.00 1089.08 35.86 0.26 35.86 -8.72 Hofco single shot

1193.00 5.75 313.00 1191.66 42.61 0.45 42.61 -14.92 Hofco single shot

1296.00 4.75 333.00 1294.24 49.93 0.60 49.93 -20.63 Hofco single shot

Summary
Company Pax On

Karoon Gas Ltd 3

Century Drilling Ltd 21

RMN Drilling Fluids 1

BHI 2

Eurest 3

Total on Rig 30

Bulk Stocks

Name Unit In Used Adjust Balance

AMC Biocide G 25L can 16 1 0 23.0

AMC Defoamer 25L can 3 0 0 3.0

AMC PAC-R 25kg sack 0 8 0 48.0

AMC PHPA 25kg sack 30 4 0 44.0

AUS-BEN 25kg sack 0 0 0 0.0

AUS-DEX 25kg sack 0 0 0 96.0

AUS-GEL 25kg sack 0 0 0 251.0

Baryte 25kg sack 0 0 0 456.0

CaCl 25kg sack 0 0 0 0.0

Caustic Soda 25kg pail 0 0 0 17.0

Citric Acid 25kg sack 0 0 0 38.0

Cement - Class A 40kg sack 0 0 0 0.0

Kwik-seal C 40lb sack 0 0 0 32.0

Kwik-seal F 40lb sack 0 0 0 32.0

Kwik-seal M 40lb sack 0 0 0 32.0

Lime 20kg sack 0 0 0 11.0

KCl 25kg sack 0 42 0 308.0

Rod-free 205L 205L drum 0 0 0 1.0

Rod-free 25L 25L can 0 0 0 0.0

NaCl 25kg sack 0 0 0 0.0

SAPP 25kg sack 0 0 0 0.0

Soda Ash 25kg sack 0 8 0 28.0

Sodium Sulfite 25kg sack 0 3 0 49.0

Xanthan Gum 25kg sack 0 0 0 34.0

Xtra-sweep 12lb box 4 0 0 8.0

Diesel fuel lt 0 4500 0 17,000.0
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner MW Eff SPM SPP Flow Depth Ck. Line SPM SPP Flow

(in) (ppg) (%) (SPM) (psi) (gpm) (m) (psi) (SPM) (psi) (gpm)

1 G.D. PZ-7 5.50 97 107 1200 225 1355 1. 70 110 147

2. 100 300 210

2 G.D PZ-7 5.50 97 0 1.

2.

3 G.D PZ-7 5.50 97 107 1200 225 1355 1. 70 120 147

2. 100 300 210

Casing Run

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

9 5/8" / 506.63m /
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