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Megascolides 1 Re-entry (Mobilisation)

14-Nov-06 Chris Dann

19

Marty Whitu

WELL DATA

Australia

Onshore Gippsland

Century

Rig 11

120 m

52m

SUMMARY OF PERIOD 00:00 to 2400HRS: --- Weather overcast with rain squalls, repair & modify mud tanks, prepare drill pipe for inspection, test & connect electrical items,

dress mast for scoping, work on drill line drum anchor recess

CURRENT OPERATION @ 06:00HRS: -—---—--—- Wait on Daylight conduct pre tour meeting

PLANNED OPERATIONS FOR NEXT 24HRS: ----------- Continue to repair and modify mud tanks, test, repair & install electrical items, scope mast, unpack and sort equipmen},

lprepare drill pipe and fishing tools for inspection

OPERATIONS FOR PERIOD 00:00 to 24:00

0:00 6:00|Wait on daylight, crew in camp

6:00 18:00|Conduct pre tour safety meeing

Prepare mast to scope

Lay out guy lines to anchor blocks

Bleed scoping rams (PTW)

Extend mast - checking ram stabilizers during scoping

Hang traveling blocks and slip drilling line

Install vibrator hose on standpipe

Install rotary tongs on rig floor

Clean rig floor & location

Continue modifications and repairs to mud tanks and supply lines

Continue installation of lights, instrumentation and electrical equipment

Century received 1ea VIP unit in camp, water transfer pump and hoses at rig site

18:00 0:00|Wait on daylight, crew in camp

‘ WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Shaker 1

Shaker 2

Desander

Desilter




