
Megascolides-2

Date : 29 Jan 2007 Well Site Manager : Bruce Pilat Rig Manager : Cesar Miaco

Report Number 32 Drilling Supervisor : Bruce Pilat / Brian Assels Drilling Company : Century Drilling Ltd

Easting 403212 Northing 5767583 Geologist : Dave Horner

Well Details

Country: Australia Current Hole Size: 8.500in Casing O.D.: 9.625in Planned TD: 2170m

Field: Megascolides Measured Depth: 2065m Casing MD: 507m Last BOP Test: 29 Jan 2007

Rig: Century 11 True Vertical Depth: 2061m Casing TVD: 507m FIT/LOT: 20.00ppg /

RT - AMSL: 156.20m 24 Hr Progress: 3m TOL MD: Last LTI: 04 Jan 2006

RT - GL: 5.20m Days From Spud: 25.42 Liner MD: LTI Free Days: 250

Datum: WGS 84 Days On Well: 31.31 Liner TVD:

Current Ops @ 0600: Drill ahead at 2068m.

Planned Operations: Drill 8-1/2" hole to TD. POH, log well.

Summary of Period 0000 to 2400 Hrs

Drill 8-1/2" hole to 2065m. Drop survey and POH. Test BOP's. RIH Bit #7.

Well Costs - AFE Number:

Original AFE: $ 2,839,256 Orig & Supp AFE: $ 2,839,256 Daily Cost: $ 67,485 Cum. Cost: $ 2,405,193

Projected Cost: $ 3,139,256

HSE Summary

Event (# Of) Date of last Days Since Short Description

Alcohol & drug screening ( 2 ) 29 Jan 2007 0 Days Personnel Blow into Alcoholiser

Pre-Tour Meetings ( 2 ) 29 Jan 2007 0 Days Blow out prevention drills & Review old safety alerts

Operations For Period 0000 Hrs to 2400 Hrs on 29 Jan 2007

Phse Cls Op From To Hrs Depth Activity Description

PH1 P DA 0000 0600 6.00 2065m Drill 8-1/2" hole f/ 2062m to 2065m.

PH1 P TO 0600 1300 7.00 2065m Drop survey,slug pipe and P.O.H for bit change.

PH1 P HBHA 1300 1400 1.00 2065m Handle BHA. Recover survey. LO bit #6. Pull wear bushing.

PH1 P PT 1400 1600 2.00 2065m Install test plug. Press test BOP's as per Karoon Gas specs. BO and LO test plug.

PH1 P HBHA 1600 1700 1.00 2065m Install wear bushing. MU Bit #7.

PH1 P TI 1700 2000 3.00 2065m RIH with Bit #7 to shoe. Fill pipe.

PH1 P SC 2000 2030 0.50 2065m Slip drilling line.

PH1 P TI 2030 2400 3.50 2065m Con't RIH. Fill pipe at 1000m, & 1500m.

Operations For Period 0000 Hrs to 0600 Hrs on 30 Jan 2007

Phse Cls Op From To Hrs Depth Activity Description

PH1 P TI 0000 0100 1.00 2065m Con't RIH f/ 1651m to 2049m.

PH1 P WCU 0100 0300 2.00 2065m PU kelly, wash and ream 2040m - 2065m. (1m hard fill on bottom)

PH1 P DA 0300 0600 3.00 2068m Drill 8-1/2" hole f/ 2065 m to 2068m.
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WBM Data

Daily Chemical Costs: $ 1187 Cost To Date: $ 55260 Engineer : Peter N Aronetz

Mud Type: !
KCl-PHPA-POLYMER

Sample From: Past Shaker

Time: 06:15

Weight: 9.25ppg

ECD TD: 9.69ppg

ECD Shoe:

Viscosity 55sec/qt

KCl Equiv: 1.6%

Flowline Temp: 56C°

Nitrates: 0mg/l

Sulphites: 200mg/l

API FL: 5.8cm³/30m

API Cake: 1/32nd"

PV 19cp

YP 23lb/100ft²

CaCO3 Added: 30.9ppb

Cl: 9.80x1000
mg/l

Hard/Ca: 140mg/l

MBT: 5

PM: 0.32

PF: 0.05

MF: 0.8

pH: 9.5

PHPA Added: 2.00ppb

Low Gravity Solids: ! 6.0%

High Gravity Solids: ! 0.0%

Solids (corrected): ! 6.0%

H2O: 94.0%

Oil: 0.0%

Sand: 0.25% %

Barite: 0

Gels 10s 3

Gels 10m 4

Fann 003 3

Fann 006 5

Fann 100 23

Fann 200 34

Fann 300 42

Fann 600 61

Comment: Start small water addition at flow-line to assist with density control.
Prepare heavy pill, using calcium Carbonate.

Shakers, Volumes and Losses Data

Available 1008.0bbl Losses 33.0bbl Equip. Descr. Mesh Size Hours

De-Gaser 1 Rig 0

De-Sander 1 Pioneer 2 Cones 6

De-Silter 1 Pioneer 10 Cones 6

Shaker 1 DFE 2x175, 1x140 18

Shaker 2 DFE 2x175, 1x140 18

Active ! 566.0bbl Downhole ! 3.0bbl

Hole ! 434.0bbl Shakers & Equip. ! 10.0bbl

Slug ! Dumped ! 5.0bbl

Reserve ! 8.0bbl Centrifuges !

! ! De-Sander ! ! 8.0bbl
De-Silter ! ! 7.0bbl !

Built ! 25.0bbl ! !

Comment: Mud tank levels recorded with bit back on bottom after trip for NB7

Bit Data

Bit # RR6 Wear I O1 D L B G O2 R

w 1 1 CT N X I NO PR

Size ("): 8.50 IADC# Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Security DBS WOB(avg) 18.00klb 6 x 11(/32nd") Progress 3m Cum. Progress 47.0m

Type: PDC RPM(avg) 70 On Bottom Hrs 5.00 Cum. On Btm Hrs 17.00

Serial No.: 10825011 RPM (DH)(avg) 70 IADC Drill Hrs 6.00 Cum IADC Drill Hrs 21.00

Bit Model SE3653 F.Rate 300gpm Total Revs 20500 Cum Total Revs 88500

Depth In 2018m SPP 2250psi OB-ROP(avg) 0.60m/hr Cum. OB-ROP(avg) 2.76m/hr

Depth Out 2065m TFA HSI . .

Bit Data

Bit # 7 c

Size ("): 8.50 IADC# 447 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Security DBS WOB(avg) klb 3 x 13(/32nd") Progress 0m Cum. Progress 0.0m

Type: Rock RPM(avg) On Bottom Hrs 0.00 Cum. On Btm Hrs 0.00

Serial No.: 743418 RPM (DH)(avg) IADC Drill Hrs 0.00 Cum IADC Drill Hrs 0.00

Bit Model EBXS16D F.Rate gpm Total Revs 0 Cum Total Revs 0

Depth In 2065m SPP psi OB-ROP(avg) Cum. OB-ROP(avg) 0.00m/hr

Depth Out TFA HSI . .

BHA Data

BHA # 4
Weight(Wet) 49.00klb Length 245m Torque(max) ! 200ft-lbs D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) 35.00klb String 165.00klb Torque(Off.Btm) ! 60ft-lbs D.C. (2) Ann Velocity 0fpm

Pick-Up 175.00klb Torque(On.Btm) ! 100ft-lbs H.W.D.P. Ann Velocity 0fpm

Slack-Off 160.00klb Jar Hours ! 442 D.P. Ann Velocity 0fpm
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Equipment Length OD ID Serial # Hours Comment

Bit 1 x 0.23m 8.50in 743418

Near Bit Stab 1 x 1.61m 8.50in 2.94in S6527 330.5

Pony DC 1 x 3.06m 6.25in 2.88in 6510-3

String Stabiliser 1 x 1.44m 8.50in 2.81in 6527 330.5

NMDC 1 x 9.32m 6.75in 2.81in H362 330.5

Drill Collar 1 x 9.23m 6.50in 3.00in E 436

String Stabiliser 1 x 1.48m 8.50in 2.81in S 65 330.5

Drill Collar 14 x 9.02m 6.25in 3.00in

Drilling Jars 1 x 9.58m 6.25in 3.00in 442

Drill Collar 3 x 9.01m 6.25in 3.00in

HWDP 6 x 9.35m 4.50in 2.94in

Total Length: 245.36m

Survey
MD Incl. Corr. Az TVD 'V' Sect Dogleg N/S E/W Tool Type

(m) (deg) (deg) (m) (deg) (deg/30m) (m) (m) .

1812.00 2.25 44.00 1809.19 77.87 0.34 77.87 -29.84 Hofco single shot

1915.00 3.75 72.00 1912.05 80.37 0.60 80.37 -25.23 Totco single shot

2009.00 6.75 55.00 2005.65 84.49 1.07 84.49 -17.78 Totco single shot

2055.00 8.50 63.00 2051.25 87.58 1.33 87.58 -12.54 Totco single shot

Summary
Company Pax On

Karoon Gas Ltd 4

Century Drilling Ltd 22

RMN Drilling Fluids 1

BHI 2

Eurest 3

Total on Rig 32
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Bulk Stocks

Name Unit In Used Adjust Balance

AMC Biocide G 25L can 0 0 0 17.0

AMC Defoamer 25L can 0 0 0 15.0

AMC PAC-R 25kg sack 0 0 0 55.0

AMC PHPA 25kg sack 0 0 0 27.0

AUS-BEN 25kg sack 0 0 0 0.0

AUS-DEX 25kg sack 0 0 0 96.0

AUS-GEL 25kg sack 0 0 0 251.0

Baryte 25kg sack 0 0 0 456.0

CaCl 25kg sack 0 0 0 0.0

Caustic Soda 25kg pail 0 0 0 9.0

Citric Acid 25kg sack 0 0 0 38.0

Cement - Class A 40kg sack 0 0 0 0.0

Kwik-seal C 40lb sack 0 0 0 32.0

Kwik-seal F 40lb sack 0 0 0 32.0

Kwik-seal M 40lb sack 0 0 0 32.0

Lime 20kg sack 0 0 0 10.0

KCl 25kg sack 0 18 0 198.0

Rod-free 205L 205L drum 0 0 0 1.0

Rod-free 25L 25L can 0 0 0 0.0

NaCl 25kg sack 0 0 0 0.0

SAPP 25kg sack 0 0 0 0.0

Soda Ash 25kg sack 0 1 0 21.0

Sodium Sulfite 25kg sack 0 1 0 18.0

Xanthan Gum 25kg sack 0 0 0 26.0

Xtra-sweep 12lb box 0 0 0 8.0

Diesel fuel lt 0 2140 0 7,460.0

Calcium Carbonate 40µ 25 kg sacks 0 66 0 576.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner MW Eff SPM SPP Flow Depth Ck. Line SPM SPP Flow

(in) (ppg) (%) (SPM) (psi) (gpm) (m) (psi) (SPM) (psi) (gpm)

1 G.D. PZ-7 5.50 97 107 2050 215 2058 1. 80 920 147

2. 100 1280 280

2 G.D PZ-7 5.50 97 107 2050 215 2058 1. 80 840 147

2. 100 1200 280

3 G.D PZ-7 5.50 97 1.

2.
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