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1 SUMMARY

Port Fairy 1 was drilled as an exploration well. The well is located approximately 3.5km north of Port Fairy township as shown on Figure 1. The primary exploration objectives were to test for commercial gas in sandstones of the Waarre and Flaxman Formations. Sandstones in the Nullawarre Greensand and the Pebble Point Formation were secondary objectives. 

The Port Fairy structure is a northeast trending anticline with crestal faulting. Closure is mapped at the top of the Waarre Formation and at the top Pebble Point Formation. Other target horizons were also expected to be closed at the drilling location. The location of the well on the structure is shown on Figure 2. A near-crestal location was chosen at VP 345 on seismic line OBE00-01. The location was chosen to coincide with a seismic AVO anomaly. The location was shifted approximately 200m west to avoid boggy surface conditions. 

Port Fairy  1 was drilled in January 2002. Mitchell Drilling Rig 50 proved ideal for the project; with capacity for drilling with both air and mud with minimal rig-up time, having low visual and noise impact, and requiring a relatively small drill pad.

The surface basalt was air drilled effectively and a 13⅜ ” conductor was cemented at 67.4m. 12 ¼” hole was drilled to 821m and cased with 9⅝ ” casing. The remainder of the hole to total depth of 1550m was drilled at 8 ½”. High rates of penetration were achieved with a PDC bit.  All drilling and casing operations proceeded without significant delays.

Formation tops were intersected approximately as prognosed. Sandstone, and porosity in the target Flaxman/Waarre zone was very poorly developed although good gas shows were recorded. A high gas background continued into the upper Eumeralla Formation.  Log interpretations showed potential gas saturation through the Flaxman/Waarre/upper Eumeralla interval, but with low porosities, and also in sands in the Paaratte Formation where gas shows had not been detected while drilling. 

A program of straddle testing was undertaken, but repeated plugging of the DST tools prevented flow testing of the target zones. The well was cased with 7” casing, and suspended for further evaluation. The Mitchell Drilling rig was demobilised on 24 January 2002. 

The evaluation program was commenced from 18 March 2002 using a mobile crane and an Imperial Snubbing 2⅞” snubbing unit. A velocity survey (held over from the original logging program) was carried out prior to well testing. Two zones were perforated and tested (1406m – 1402m, 1443m – 1452m) in the uppermost Eumeralla Formation and produced 5.4 barrels of water over a 1 hour interval. A zone in the upper Paaratte Formation (862m – 866m) flowed fresh water to surface at a stable rate of 240 BWPD. The rig was released on March 26, 2002.

Testing was recommenced with Sclumberger on 7 August 2002. The completion fluid in the tubing was swabbed down to ~591m.  Three short intervals in the Flaxman Formation in the zone 1347m – 1358m were perforated.  Perforations at 1356.5 to 1358.0m were monitored for 15 minutes with no increase in wellhead pressure. After sitting overnight the fluid level in the wellbore had risen to 529m, there was an air blow (no gas) at the wellhead.  The interval 1352.5m to 1354 was perforated with a 2 psi pressure rise noted at the wellhead. Fluid had risen to 518m. The zone 1347m to 1348m was perforated with a 1 psi pressure increase noted at the wellhead. The fluid level was ~520m. The well was swabbed to catch a sample. A black residue in water was analysed and found to be lubricating oil. The well was left suspended on 10 August pending a decision on future testing.

The well was inspected on 16 September 2002 and a pressure of 900 psi was recorded on the wellhead. The well was flared and gas samples were taken. A static pressure gradient survey on 22 September showed approximately 223m of gas, 15m of oil and 1120m of completion brine in the tubing (measured from the base of the perforated interval at 1358m). Swabbing of the well on 23 September produced samples of light 52º API oil. The wellhead pressure returned to 900 psi.

The well has been resuspended pending further engineering, petrophysical and seismic interpretation studies.

2 WELL HISTORY

2.1 GENERAL DATA

General well data are given in Table 1, and the location shown in Figures 1 & 2.

Table 1: General well data

	Well name:
	Port Fairy 1

	Classification:
	Exploration

	Permit operator:
	Oil Company of Australia Limited

	Well operator
	Essential Petroleum Resources Limited

	Basin:
	Otway, onshore western Victoria

	Lease:
	PEP 152

	Seismic location:
	Line OBE00-01, Shotpoint 345, location offset 200m west.

	Coordinates:
	Latitude 38( 21’ 38.40”S, Longitude 142 12’49.03”E

Easting  606, 030.35m, Northing 5,753,470.16m, 

MGA Zone 54

	Datum: 
	GDA94

	Elevation:
	Ground Level (GL): 7.67 metres AHD 

Rotary Table (RT): 12.09 metres AHD 

(All depths relate to RT unless otherwise stated)

	Property owner:
	Bill McClaren, Tayfield Station

	Nearest town:
	The coastal township of Port Fairy, approximately 3.5 km south of the well.

	Nearest well:
	Government water bore Belfast 4, approximately 4km SSE of the well. 

	Measured depth
	Driller: 1550.0 m

	
	Logger:  1523.0 m (logger could not reach TD)

	Spud date:
	07:00 hours January 9, 2002.

	TD reached:
	18:30 hours January 18, 2002.

	Days to Drill:
	9.5 days

	Date suspended:
	04:00 hours, January 24, 2002.

	Drill rig released:
	12:00 hours January 24, 2002.

	Testing commenced:
	07:00 March 19, 2002

	Testing completed:
	18:00 September 24, 2002

	Well status:
	Suspended oil & gas well.


Figure 1: Port Fairy Top Waarre Formation Two Way Time 
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Figure 2: Port Fairy Well Location
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2.2 CONTRACTORS

Table 2: List of Contractors

	Service
	Contractor

	Project Managers
	Essential Petroleum Resources Limited

	Drilling
	Mitchell Drilling and Exploration

	Location Survey
	Paul Crowe, Licensed Surveyor

	Site Construction
	Walter Mellis

	Water Supply
	Trucked in by Walter Mellis

	Fuel Supply
	Supplied by Drilling Contractor

	Cementing
	Dowell

	Mud System

· Drilling Fluids

· Solids Control
	IDFS

Via Drilling Contractor

	Mud Logging
	Geoservices

	Electric Logging
	Schlumberger

	Drilling Tools
	Tasman Oil Tools

	Casing Services
	Drilling Rig

	Drill Stem Testing
	Australian DST

	Casing & Tubing
	Itochu

	Wellheads  And Equipment
	Cameron Iron Works

	Workover Rig
	Imperial Snubbing

	Completion Services

· Slickline

· Completion Components

· Perforating

· Lubricator
	- Expertest

- Expertest

- Schumberger



	Well Testing
	 Expertest

	Environmental

· Waste Disposal
	Transwest Environmental

	Accommodation
	Town accommodation. (Port Fairy)

	Trucking
	Dehne Transport

	Crane Services
	Timboon Engineering

	Communications

· Landlines

· E Mail/Internet
	· Telstra

· Via EPRL server


3. ENGINEERING DATA

3.1. WELL STATUS

Figure 3 illustrates the suspended condition of the well as at December 2002.

3.2. OPERATIONAL SUMMARY

3.2.1. Logistics and Planning

Essential Petroleum Resources (EPRL) managed drilling on behalf of the PEP152 Joint Venture. Materials and logistics were managed out of the EPRL offices and from the Port Fairy wellsite.

Mud and cement chemicals were supplied by Independent Drilling Fluid Services, from their Cheltenham facility. 
3.2.2. Site Preparation

Site construction for Port Fairy 1 commenced in December 2001. The original selected position (SP 345 on line OBE00a-01) was unsuitable as the land had been subdivided for housing and was also boggy from recent rains. The site was shifted 200m to the west side of Blackwood Road. 

Fencing and lockable gates were installed. Pits were dug and the site was sheeted with gravel. Hard rock (basalt) at surface limited the depth of the water storage pits. The size of the location was kept relatively compact, as the rig required a small footprint and no rig camp. 

Of particular concern throughout construction was adherence to the environmental management plan for the project, which stressed the minimisation of noise and dust levels. 

3.2.3. Mobilisation

Mitchell Rig 50 was mobilised from Queensland on January 3 after completion of necessary modifications to the mud system. Mobilisation was timed to avoid the road congestion of the immediate Christmas-New Year period. 

The mobilisation to the rigsite was completed in 4 days.

3.2.4. Pre Spud

The Port Fairy 1 pre-spud meeting was held at the rig site at 19:00 on January 8, 2002. 

3.2.5. 17 ½” Hole Section

Port Fairy 1 was spudded at 07:00 hrs on the January 9, 2002. The 17½” hole section was initiated with a 20” drag bit to drill the soil above the basalt. A 12 ¼” pilot hole was then air-hammered to 14.5m. Attempts to ream the pilot hole with the drag bit were unsuccessful. A 20” conductor was set to 6.5m and the diverter rigged up. The pilot hole was reamed at 17 ½” diameter with an air hammer to 14.5m and then drilled ahead to 31.5m. Caving sand below the base of basalt at 28m prevented further air drilling. The air hammer was laid down and 23 sacks neat cement was spotted on bottom. After waiting on cement and rigging up mud tanks 17 ½” hole was drilled ahead with no returns to 55m and partial water returns to 78.2m. The 13 ⅜” conductor was run to 67.4m and cemented with neat class G cement.

3.2.6. 12 1/4” Hole section

Cement was tagged at 57.9m inside the conductor pipe.  The 12 ¼” hole section was drilled from 78.2 to 821m with water/gel mud. High instantaneous rates of penetration were achieved. With only one mud pump available, the large cuttings load caused mud rings in the annulus and cutting blockages in the flow line. The flow line was modified to add cleaning jets, and the drill pipe was worked briefly prior to connections to prevent cuttings build-up. The mud was continually diluted to counter viscosity increases due to the native clays and limestone, and treated with SAPP to counter the mud rings. Enerseal lost circulation material (LCM) was used during drilling of the Dilwyn Formation aquifer to ensure minimal contamination of the formation. No losses were experienced.

Further minor time losses were caused by the mud pump losing prime in the section 500 – 687m.  LCM in the mud probably contributed to this problem. At 817.5m a wiper trip was carried out. No fill was encountered. The hole was deepened to 821 during the wiper trip to better accommodate the 9 5/8” casing measurement.  

Hole deviation in the upper part of the 12 ¼” section was stable at 1(. A survey at 821m was a misrun.

3.2.7. 9 ⅝” Intermediate String

A string of 9 ⅝” L80 47 ppf BTC casing was run to a shoe depth of 812m. The string was cemented to surface with 200% annular volume of class G cement and displaced with 195 BBL mud. Good cement returns to surface were noted. Plugs were bumped with 1300psi.

3.2.8. 8 ½” Hole Section

The BOPs were nippled up and tested successfully at 250 and 2500psi without incident. The float and shoe were drilled out and formation drilled to 824m. A leak-off test was performed. Leak-off was recorded at 620 psi, equivalent to mud weight of 13.5ppg.  The hole was displaced to PHPA mud. A survey of 3 ½º was recorded at 824m.  8 ½” hole was drilled ahead to 1327m with a PDC bit. Flow check and sample circulation was carried out to evaluate a drilling break at 865m. A survey of 3 ½º  was recorded at 1044m. The mud weight was increased to 9.5ppg. Rate of penetration decreased below 1236m and the bit was pulled at 1327m.  The PDC bit was in good condition. The low ROP was attributed to poor face cleaning.

A new tricone bit was reamed to bottom and drilled 8 ½” hole to 1550m TD. Samples were circulated at 1343 and 1351m. The hole was logged successfully. Straddle drillstem tests were attempted unsuccessfully. As the zones could not be properly evaluated in open hole by DST the hole was completed for testing through casing.

3.2.9. 7” Production String

A string of 7” J55 BTC casing was run to a shoe depth of 1536m. The string was cemented, to a theoretical depth of 660m RT plus 40% excess, with class G cement and displaced with 199 BBL mud. Plugs were bumped with 3000psi. 

During rigging down of the cementing gear the well started to flow. The annular BOP was closed. A stable shut in pressure of 13psi was observed. The pressure bled off and the well was observed to be stable.

3.3 DAILY OPERATIONS

3.3.1 Daily Drilling Reports

The details of the daily activities during rig up and drilling operations for the Port Fairy 1 well are presented in the Daily Drilling reports in Appendix 2.

3.3.2 Time Performance

The time – depth curve for Port Fairy 1 is presented in Figure 3 and a time breakdown presented in Table 2 and Figure 4.  Problems due to DST failures at the end of the hole were the most significant cause of delays. Drilling, logging and casing operations were carried out without significant problems. Some delays were incurred dealing with mud rings and poor cuttings clearance, and pump suction problems from LCM in the 12 ¼” section. An unscheduled bit change in the 8 ½” section was due to the PCD bit balling up.

Table 3: Time Breakdown – drilling phase

	OPERATION
	Days
	%

	Drill actual
	3.17
	21%

	Reaming
	0.71
	5%

	Rig Repairs & maintenance
	0.38
	2%

	Rig up or modify surface equipment 
	0.30
	2%

	Logging
	0.48
	3%

	Circulate to condition mud
	0.38
	2%

	Circulate to evaluate well
	0.36
	2%

	Casing and cementing operations
	2.84
	19%

	Tripping for bit or BHA change, for casing and at TD 
	1.75
	12%

	Tripping to condition hole
	0.63
	4%

	Tripping to evaluate well
	1.51
	10%

	Hole problems
	0.41
	3%

	Well surveys
	0.15
	1%

	Drill stem testing operations
	1.31
	9%

	Installing & testing BOPS, Leak-off tests
	0.79
	5%

	Routine HSE operations: site cleanups, safety meetings
	0.05
	0.3%

	HSE time related to incidents
	0.00
	0%

	Total Days
	15.21
	100%


Figure 3: Port Fairy Time -Depth Curve
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Figure 4: Time Analysis - Drilling Phase
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3.3.3 Surveys

Deviation measured in the well did not exceed 3 ½ degrees.

Table 4: Deviation Surveys

	Depth
	Deviation

	148
	1(

	299
	1.5(

	450
	1(

	821
	Misrun

	824
	3 ½(

	1044
	3 ½(

	1327
	3 ½(


3 BHA AND BIT SUMMARIES

Drilling bits performed adequately. Air hammering proved effective in the basalt at surface. The rental PDC 8 ½” bit delivered very high ROP.  Low ROP at the end of the bit run was attributed to sub-optimal face cleaning.

Table 5: Bit and BHA Record

	Bit No
	in
	mm
	Jets
	Make
	Type
	IADC code
	In
	Out
	Made
	Hrs
	Cond
	Reason Pulled

	1
	17 ½
	445
	
	Drill quip
	Air Hammer
	6.5
	31.5
	25
	2.75
	good
	Hole caving

	
	notes
	Reamed 6.5-31.5m after 12 ¼” pilot hole air hammered to base basalt

	2
	17 ½ 
	445
	
	Bourne
	Drag
	31.5
	78.2
	46.70
	4.75
	
	Casing point

	
	BHA
	2 x 8” DC

	3
	12 ¼ 
	311
	20-16-16
	Varel
	ETR1GMPS
	115S
	78.2
	821
	742.80
	23.5
	2-2-WT-A-E-I-D
	Casing point

	
	BHA
	2 X 8” DC, 1 x 8” stabilizer, 16 x 6 ¼” DC, drilling jars, XO

	4
	8 ½ 
	216
	5 x 14
	DBS
	PDC
	
	821
	1327
	506.00
	28.5
	1-1-1-A-X-I-P-R
	Low ROP

	
	BHA
	NBR, Pony DC, STB, 1 x DC, STB, jars, 2 x DC, XO

	5
	8 ½ 
	216
	13-13-13
	Hughes
	GT-03
	417
	1327
	1550
	223.00
	11.5
	2-2-WT-A-B-I-D
	TD

	
	BHA
	NBR, Pony DC, STB, 1 x DC, STB, jars, 2 x DC, XO


3 CASING AND CEMENTING REPORT

The casing and cementing program is summarised in Table 5 below. 

Table 6: Casing and Cementing Details

	Hole Size (in)
	Hole Depth (mRT)
	Casing Size (in)
	Shoe Depth (mRT)
	Casing type
	Casing Eqpt
	Cementing 
	Comment

	17 1/2
	78.2
	13 3/8”
	67.4
	K55 BTC
	Open
	
	

	12 1/4
	821
	9 5/8”
	812.0


	47 ppf L80 BTC
	Float shoe, float collar
	277bbl 13.2 ppg lead, 52bbl 15.6ppg tail (100% excess), disp w/ 10bbl water 185 bbl mud.
	Approx 90 bbl cement returns. Bump plugs w/ 1300psi. Floats held OK

	8 1/2
	1550.0
	7”
	1536
	23 ppf J55 BTC
	Float shoe, float collar
	498sx, 578 ft3 Class G 15.8 ppg, rise: 670m +40% excess.  Disp w/ 10bbl water &  199 bbl mud
	Bump plugs w/ 3000 psi, held 5 min OK. Well flowed, shut in pressure 13PSI, bled off OK.


3 DRILLING FLUIDS 

Drilling fluid details are summarised in the Operational summaries (Section 3.2). The drilling fluid contractor’s mud recap is provided in Appendix 4. Drilling fluid chemistry was effective throughout the program.

3 WELL TESTING & COMPLETION

3 OPERATIONS SUMMARY

Site operations recommenced on 18 March 2002 with unloading and rigging up surface equipment.  Contractor personnel worked a day shift, travelling to Port Fairy for accommodation.  A well check shot survey was recorded. 

A tubing head was installed and the Imperial snubbing unit positioned over the well. The BOP was installed and tested to 2500 PSI. A scraper and mill were run to TD and 7 lb/bbl KCl brine circulated into the well. 

The testing assembly was run in to the hole and the packer set at 1389mRT. A 2.8bbl water cushion was pumped. Expertest ran a 2.3” gauge ring and then pulled the PX prong and PX plug.  Sclumberger ran in for GR-CCL correlation and ran perforation guns.

The intervals 1402 – 1406mRT and 1443 – 1452mRT were perforated. Well flow was too small to measure. A build-up against a surface shut-in was measured with the Expertest surface-readout gauge.

Expertest ran in with a PX plug. Fluid was tagged at 930m, calculated fluid influx was 5.4 bbl. Fluid was reversed out through the sliding sleeve. No gas was present. The packer was pulled and an ESVZ bridge plug set at 1400m and tested at 2000 psi.

The packer was set above 842mRT, PX plug and prong pulled and 600ft water cushion pumped.  Sclumberger ran GR CCL and perforated the interval 862m – 866mRT. Surface pressure built to 70psig but flow died when the well was open at surface.  A 1.75” gauge cutter was run to check for hydrate plugging. An EMR gauge was run at 500 ft stages. Pressures indicated a normal water hydrostatic gradient in the tubing.  The packer was unseated and re-seated at 870mRT. The well flowed water from the annulus at 10 bbl/hr. The sliding sleeve was opened and the tubing swabbed until steady flow was established. The well flowed fresh water at 10bbl/hr (240 BWPD). The well was shut in at surface and equipment rigged down. Operations ceased on 26 March.

Testing was recommenced on 7 August 2002 with Expertest. The fluid in the tubing was swabbed down to ~591m.  Three short intervals in the Flaxman Formation in the zone 1347 – 1358 were perforated.  Perforations at 1356.5 to 1358.0m were monitored for 15 minutes with no increase in wellhead pressure. After sitting overnight the fluid level in the well had risen to 529m, there was an air blow (no gas) at the wellhead.  The zone 1352.5m to 1354m was perforated with a 2 psi pressure rise noted at the wellhead. Fluid had risen to 518m. The zone 1347m to 1348m was perforated with a 1 psi pressure increase noted at the wellhead. The fluid level was ~520m. The well was swabbed to catch a sample. A sample of oily material in water was taken for analysis and found to contain a refined product (lubricating oil). .

The well was suspended until 16 September 2002 when a pressure of 900 psi was noted on the wellhead. The well was flared and a gas sample was taken on 21 September 2002. A static pressure gradient survey on 22 September showed approximately 223m of gas 15m of oil and 1120m of completion brine in the tubing (measurement from the base of the perforated interval at 1358m). Swabbing of the well on 23 September produced samples of light oil in water. Wellhead pressure returned to 900 psi. The oil sample was analysed to be 52º oil. Fluid analyses are presented in Appendix 10.

3 COMPLETION SUMMARY

The details of the completion are shown in the completion status diagram. Completion and testing time performance times achieved are shown in Table 7 and in Figure 5.

Table 7: Completion Time Summary

	Operation
	Hours
	%

	Travel to/from wellsite
	7.25
	6%

	Site & surface Equipment
	17
	14%

	Logging & perfs
	13.25
	11%

	Well head & BOPs
	10.75
	9%

	Circulate fluid
	1
	1%

	Tripping tubing
	25.5
	21%

	Wireline & testing ops
	41.5
	34%

	Plugging
	2
	2%

	Rig up/down
	5.5
	4%

	Total Hours
	123.75
	100%
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Figure 5: Time Breakdown - Testing phase

Figure 6: Port Fairy 1 - Well Schematic
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FORMATION SAMPLING AND TESTING

4.1 CUTTINGS

Cuttings were collected at 10metre intervals in the 12 ¼” hole section and then at 3m intervals to TD. Detailed cuttings descriptions are presented in Appendix 5.

4.2 CORES

No sidewall cores or conventional cores were cut.

4.3 TESTING

Straddle inflate testing was attempted after logging at TD. The results are summarised in Table 8. Drill stem testing was unsuccessful in evaluating the formation due to both the test tool plugging with drill cuttings and formation material, and packer failures. Drill stem test reports are provided in Appendix 6.

Table 8: Drill Stem Test Results

	DST No
	Interval
	IF
	ISI
	FF
	FSI
	Result

	1
	1429 – 1451 
	9 minutes, weak blow throughout, NGTS
	40 minutes
	22 minutes. No Blow
	40 minutes
	Tool plugged during IF

	2
	1378 – 1402
	Packer did not seat.
	
	
	
	

	3
	860 – 868
	5 minute, mod blow
	45 minutes
	No blow. test abandoned
	
	Tool partially plugged during IF

	4
	859 – 868.9
	Could not Inflate
	
	
	
	Packer ruptured 


4.4 SAMPLE ANALYSIS

Ten cuttings samples were submitted for palynological analysis to Biostrata Pty Ltd.  The results of the palynological analysis are presented in Appendix 9.  The palynology indicated that zone immediately above the top of the Eumeralla Formation contained an age equivalent of the lower part of the Waarre Formation (Waarre ‘B’).  No material of age equivalent to the upper Waarre ‘C’ horizon, where good quality reservoir sands can be expected, was intersected in the well.

4.5 FLUID ANALYSES

Samples from fluid recoveries are presented in Appendix 10

4.6 MUD LOGGING

Geoservices provided a skid mounted mudlogging unit. Depth, penetration rate, mud gas, pump rate, and mud volume data as well as mud chromatographic analysis was recorded from surface to total depth. Rate of penetration, weight on bit, total gas and chromatography were recorded and plotted on the Formation Evaluation Log (Mud Log) and are presented in Enclosure 2.

4.7 WIRELINE LOGGING

Wireline logging was carried out by Schlumberger Seaco using a truck mounted MAXIS unit. The logging suite consisted of two logging runs. A composite log is provided in enclosure 1. 

Logs are presented in Enclosure 3

Details of the log depth intervals for each log run are as follows. 

Table 9: Detail of logs run

	Run
	Depth (mKB)
	Log
	Top Log Interval
	Bottom Log Interval
	BHT Deg. C

	1
	1523
	Gamma Ray
	15
	1515
	66

	
	
	SP
	812
	1501
	

	
	
	LDT
	812
	1518
	

	
	
	CNL
	812
	1515
	

	
	
	DLL
	812
	1521
	

	
	
	MSFL
	812
	1518
	

	
	
	NGT
	1200
	1507
	

	
	
	PEF
	812
	1518
	

	2
	1523
	Sonic
	100
	1510
	NR


4.8 VELOCITY SURVEY

A velocity check shot survey in open hole was programmed, but could not be carried out because explosives could not be safely used with a microwave transmitter tower in close proximity. The velocity survey was eventually carried out using an airgun during the cased hole testing program.  A synthetic seismogram was computed from the sonic log and checkshot surveys. The results are included in Appendix 7.

5 GEOLOGY

5.1 STRATIGRAPHY

The stratigraphic section penetrated in Port Fairy No 1 is shown in Table 9. Formation tops were picked on the basis of cuttings descriptions, rate of penetration and wireline logs and by correlation to Belfast No 4. 
Table 10: Stratigraphic Table

	Stratigraphic Unit
	Depth RT (m)
	Thickness (m)
	Elevation AHD (m)

	Newer Basalt
	
	5.4
	22.6
	6.7

	Quaternary undiff
	
	28.0
	14.0
	-15.9

	Pt Campbell Lst
	Heytebury
	42.0
	151.0
	-29.9

	Gellibrand Fm
	
	193.0
	174.0
	-180.9

	Clifton Fm
	
	367.0
	20.0
	-354.9

	Narrawaturk Marl
	Nirranda
	387.0
	33.0
	-374.9

	Mepunga Fm
	
	420.0
	75.0
	-407.9

	Dilwyn Fm
	Wangerrip
	495.0
	168.0
	-482.9

	Top progrades
	
	663.0
	153.0
	-650.9

	Pebble Pt Formation
	
	816.0
	37.0
	-803.9

	Paaratte Fm
	Sherbrook
	853.0
	266.5
	-840.9

	Skull Ck Mbr
	
	1119.5
	98.5
	-1107.4

	Nullawarre Gsnd
	
	1218.0
	32.0
	-1205.9

	Belfast Mdst (lwr)
	
	1250.0
	93.0
	-1237.9

	Flaxman Fm
	
	1343.0
	15.0
	-1330.9

	Waarre Fm
	
	1358.0
	44.0
	-1345.9

	Eumeralla Fm
	1402.0
	>148.0
	-1389.9

	TD
	1550.0
	
	-1537.9


5.2 LITHOLOGY

The full cutting descriptions are provided in Appendix 5 and summarised by interval on the Composite Well Log. Formations encountered in Port Fairy No 1 are described below.

5.2.1 Newer Basalt and unnamed Quaternary sediments

Basalt was encountered at a depth of 2m below the ground surface (6.5m).  The base of basalt was at 29.5m. Below the basalt there was 1m of black sand overlying green clay to a depth of 39.5m. The sand below the basalt was unconsolidated and flowed into the well bore causing problems with the air drilling.

5.2.2 Heytesbury Group Late Eocene to Pliocene

5.2.2.1 Port Campbell Limestone (39.5 – 193m)

The Port Campbell Limestone consisted of a thin upper section of light grey to pale yellow fine to coarse grained calcarenite, overlying a lower section of calcareous claystone and marl. The sandy section is extremely friable and porous. The lower section consists of light grey soft marl interbedded with only minor light to yellowish grey calcarenite. The section is fossiliferous. The finer grained lithologies in the lower section are difficult to differentiate from those of the Gellibrand Marl in the cuttings. On logs the lower Port Campbell Limestone appears to be very thinly bedded. The base of the formation is picked on a slight change in log character to slightly thicker bedding and in increase in clays.

5.2.2.2 Gellibrand Marl (193 – 367m)

The Gellibrand Marl becomes increasingly lime-rich towards the base of the formation.

Marl: medium to predominantly light grey, soft and sticky, dispersive in the drilling mud, very fossiliferous in part, with trace glauconite and pyrite.  The marl was interbedded with minor Calcarenite: white to pale greenish and brownish grey, fine to coarse grained, very fossiliferous, becoming finer grained toward the base of the formation and grading to calcisiltite. 

5.2.2.3 Clifton Formation (367 – 387m)

Calcarenite: grading to calcisiltite, light grey, mottled, occasionally light greenish grey, fossiliferous. The Clifton Formation is poorly developed. On logs the interval appears as slightly cleaner, and more interbedded than the overlying basal Gellibrand Marl.

5.2.3 Nirranda Group Middle Eocene to Early Oligocene

5.2.3.1 Narrawaturk Marl (387 – 420m)

Marl:  medium grey, soft, dispersive, calcarenitic at top of the interval, grades to Calcilutite: light grey. The top of the formation is picked at a slight increase on the gamma ray log. The base is picked at a sharp boundary. Overall the formation coarsens and cleans upward.
5.2.3.2 Mepunga Formation (420 – 495.0 m)

Sandstone: clear to brown, fine to very coarse, poorly sorted, subrounded, silty matrix and calcareous cement, quartzose, loose Fe-stained grains and soft aggregates, common carbonaceous fragments.  Siltstone: carbonaceous in part, medium to dark brownish grey, abundant silt, micromicaceous, massive, soft, dispersive. Sandstone is the dominant lithology. On logs the formation can be subdivided into an upper, siltier zone and a lower sandstone-dominated zone separated by a high gamma spike at 455m.

5.2.4 Wangerrip Group, Palaeocene to Middle Eocene

5.2.4.1 Dilwyn Formation (495 – 816m)

Sandstone: clear, white, light grey, occasionally pale brown, fine to predominantly coarse occasionally very coarse, well sorted, subangular, polished, predominantly loose, predominantly clean with occasional trace calcite cement and occasional trace dispersive silty matrix. Occasional fossils. There are rare thin interbeds of siltstone: dark to very dark brown, carbonaceous, grades to silty coal.  

Siltstone bands at 663m on the gamma ray log are interpreted to be the top of a sequence of prograding beds identified in the seismic data. The base of the formation consists of a massive sandstone with a variable calcareous silty matrix increasing in prevalence toward the base. The sandstone is quartzose, but with trace greyish green lithic grains appearing near the base of the formation.

5.2.4.2 Pember Mudstone

The Pember Mudstone was prognosed but was not identified at Port Fairy No 1.

5.2.4.3 Pebble Point Formation (816 – 853m)

The Pebble Point Formation is thin and poorly developed. Lithologies are siltstone: greyish brown, mottled green, very sandy and argillaceous, glauconitic interbedded with sandstone: medium greyish brown, light mottled, green and brown, very fine to very coarse, poorly sorted, brown silty dispersive and occasionally  calcitic/dolomitic matrix and grading to claystone:  very soft, glauconitic. 

On the wireline logs a characteristic high gamma spike occurs toward the base of a fining upward interbedded sequence. The age of this unit is tentatively assigned to the latest Cretaceous because caved material of Tertiary age was absent in cuttings samples taken immediately below, at 874m, suggesting there is minimal Tertiary section exposed below the casing shoe at 812mRT.

5.2.5 Sherbrook Group, Late Cretaceous

5.2.5.1 Paaratte Formation (853 – 1119.5m)

The Parratte Formation consists of interbedded clean sands, siltstones and claystones. Overall the formation coarsens from silty clays with 1-2m silty sands, up to predominantly massive clean sandstones with 1-5m siltstone interbeds.  Individual clean sand units at the top of the formation have fining-upward upper contacts.  

Sandstone: clear to milky, very coarse to granular, well sorted, angular to subrounded occasionally well rounded, clean, loose, quartzose, trace grey cherty lithic grains, visible porosity excellent. Sandstone reservoir quality decreases with depth becoming clear to light brown, fine to very coarse grained, poorly sorted, dispersive silty matrix, irregular aggregates with dense pyrite cement, trace glauconite and coaly fragments, porosity poor to nil.

Claystone: medium to dark grey, soft to firm, micaceous in part, common pyrite nodules, siltstone: light to medium greyish brown, sticky, very finely quartz sandy. Minor coal:  black to very dark brown, fibrous.

5.2.5.2 Skull Creek Mudstone (1119.5 – 1218.0 m)

The Skull Creek Mudstone is a silt and claystone dominated sequence with minor sandstone.

Siltstone: medium grey, finely sandy, laminated, pyritic in part. Claystone:  blocky, trace carbonaceous material. Interbedded with to sandstone: very fine to coarse predominantly very fine grained, variable calcareous and dolomitic cement, glauconite trace to common, Toward base of the formation the sandstones become very light grey to light greyish brown, very fine to occasionally medium grained, silty in part, rare dolomite cement, poorly sorted, trace glauconite.

5.2.5.3 Nullawarre Greensand (1218.0 – 1250.0 m)

The Nullawarre Greensand is a coarsening upward sequence, the top is picked on a gamma break from the Skull Creek Mudstone silts to sand. The gamma ray response is affected by the high glauconite content.

Sandstone: greyish brown, very fine to fine occasionally medium, moderately sorted, common argillaceous matrix washing out, with occasional thin, very glauconitic laminae. The sandstone grades downward to siltstone: medium brownish grey to medium grey, very finely sandy, soft, amorphous, and minor silty claystone: rare carbonaceous flecks and fossil fragments
5.2.5.4 Belfast Mudstone (1250.0 – 1343.0 m)

The Belfast Mudstone is a relatively homogenous siltstone grading downwards to silty claystone.  The top of the Belfast Formation is picked at an increase in clay content observed in the lithology and on the gamma ray and nuclear log characteristics.

Siltstone: medium brownish grey to dark grey, dark greenish grey, finely quartz sandy in part, in part abundantly glauconitic, interbedded at the base of the interval with minor thin sandstone: glauconitic, very fine to fine grained, soft, argillaceous, grades to glauconitic claystone: dark greenish grey, trace pyrite, firm.

5.2.5.5 Flaxman Formation (1343 – 1358m)

The Flaxman Formation was not differentiated from the lower Waarre Formation during drilling as the characteristic sandstone of the upper Waarre “C” Formation was not present. Differentiation into separate formations is based on wireline logs, and post-drill palynological results, which indicated a time break. The cuttings description is:

Claystone:  glauconitic/pelloidal, very dark grey to greenish black, grades to argillaceous glauconitic sandstone: fine to medium grained, with loose quartz grains washing out of a grey clay matrix, inferred porosity poor, grades to siltstone. 

Toward base of the interval the claystone becomes dark grey to medium brown, firm, subfissile, grades to siltstone: medium grey to brown, finely quartz sandy, Trace to common loose, very coarse quartz grains.

On logs the interval can be distinguished by a variable log character including slightly cleaner gamma ray curve, lower densities, very high neutron porosity and anomalously high PEF response. 

5.2.5.6 Waarre Formation (1358 – 1402)

On wireline logs the Waarre Formation consists of a relatively homogenous mudstone.

From post-drilling analysis of palynological samples the Waarre section intersected is equivalent to the lower Waarre “B” Formation in the Port Campbell area. The upper Waarre ‘C’ interval is not represented. Cuttings descriptions are:

Claystone: similar to that in the overlying Flaxman Formation interbedded toward base of interval with minor Sandstone: very light to medium grey, very fine to fine grained, loose grains and poorly sorted aggregates with silty clay matrix and/or trace calcareous cement, rarely w/ white tuffaceous grains and siltstone:  light grey, trace lithic grains and biotite, Trace ?Tuff: pale bluish to greenish grey, translucent, aphanitic, friable.

5.2.6 Eumeralla Formation (1402 – 1550mTD)

The Eumeralla Formation consists of interbedded volcaniclastic sandstones and siltstones in coarsening upward cycles. Overall however the interval drilled was sandier toward the base. 

Finer grained intervals consist of Siltstone: very light grey, finely sandy, argillaceous, with common white, grey, and trace red lithic grains, trace biotite soft, sticky, grades to silty sandstone and to silty claystone: light grey to greyish brown, trace carbonaceous flakes.  Minor tuffaceous claystone:  pale greyish green, waxy, smooth.

Sandstone: clear to grey, very fine to medium grained, moderately to poorly sorted, argillaceous matrix washing out, variable calcareous cement, abundant grey and black and trace red lithic grains, trace feldspar, trace biotite inferred porosity nil to poor. 

5.3 RESERVOIR QUALITY AND HYDROCARBON INDICATIONS

Porosity was well developed in the sandstones of the Dilwyn and upper Paaratte Formations and the lower Mepunga Formation. Porosity in the Nullawarre, Flaxman, and Waarre Formations was generally poor. The Eumeralla Formation sands were of poor to moderate porosity.

Background gas became apparent within the lower Paaratte Formation and increased through the Skull Creek Mudstone. Heavy components (C2-C5) appeared in the Belfast Mudstone. Gas shows during drilling were recorded from 1143m to TD, particularly from the Flaxman, Waarre and uppermost Eumeralla Formations. Maximum gas readings came from the Waarre Formation. Gas background decreased in the Eumeralla Formation. 

Apparent mobile hydrocarbons were interpreted in the upper Paaratte Formation from wireline logs. Petrophysics was complicated by the presence of glauconite. The zone was tested through casing and flowed fresh water. Subsequent testing of the well has proven the existence of mobile hydrocarbons in the Flaxman Formation (see Section 3.6 testing and Completion)

The observed and interpreted porosity and hydrocarbon indications in individual zones of interest are detailed in Table 11.

Table 11:Reservoir Quality and Hydrocarbon Indications

	Formation
	Interval
	Drill Porosity
	Drill HC (maximum)
	Log results
	Test results

	Mepunga Fm
	480-495m
	excellent
	Nil
	N/a
	

	Dilwyn Fm
	495 - 780
	Very good - excellent 
	Nil
	N/a
	

	
	780-816
	fair
	Nil
	N/a
	

	Pebble Point Fm
	816-842
	Reverse drill breaks in sands, visible porosity nil
	Nil
	SW ~100%

Øeff 10-15%
	

	Paaratte Fm
	861 - 866
	Drill break, clean sand, excellent visible porosity 
	Nil
	3m Øeff 25-35%

Sw 90-100%
	Flowed 240 bbl/day fresh water

	
	889 – 928
	Clean sand, vis porosity excellent
	Nil
	38m Øeff 25-35%. upper 9m SW 55-80%
	

	Skull Ck
	1146 - 1160
	Silty sand, vis porosity trace
	C1 350ppm
	2m Øeff 10-18%

Sw 100%
	

	Nullawarre Greensand
	1228 – 1243
	silty sand, glauconite laminae, occ clean bands, vis porosity nil-poor
	C1 120ppm
	11m @ Øeff 10-23%,

Sw 80-90%
	

	Flaxman Fm
	1343 - 1359
	Glauconitic sand and clay, vis porosity nil
	C1 1000ppm
C2 380ppm
C3 120ppm
nC4 35ppm
iC5 20ppm
	6.5m @ Øeff 10– 25%

2m Sw 50-90% 
	Gas plus 15m light 52ºAPI crude oil and 1120m water in tubing.

	Waarre Fm
	1381 - 1399
	Logged as Claystone with minor sand. Visible porosity Nil.
	C1 89,000ppm
C2 6,800ppm
C3 120ppm
nC4 35ppm
iC5 20ppm
	<1m at Øe 10%

Sw 100%
	

	Eumeralla Fm
	1442 - 1453
	Vis porosity poor
	C1 26,600ppm
C2 850ppm
C3 400ppm 
nC4 222ppm iC5 20ppm
	8m Øeff 10-15

1.5m Øeff 20-30%

Sw 70-90%
	Produced 5.4 bbl water


5.4 CONTRIBUTION TO GEOLOGICAL KNOWLEDGE

1) Gas has flowed from the well, and a 15m column of oil has been observed in the production tubing by gradient survey. A swabbed sample showed a light 52º API full range naphtha. The oil and gas was produced from a glauconitic fine sand in the Flaxman Formation.

2) The sandy upper Waarre Formation (equivalent to Waarre C in the Port Campbell area) is absent at this location.

3) The interval from the uppermost Eumeralla to the Flaxman Formation contains gas and light oil fractions and would be prospective in the permit where a complete section of Waarre Formation is present.

4) The Pember Mudstone seal required to trap hydrocarbons in the Pebble Point or top Paaratte Formation is absent or very poorly developed at this location

5) The Eumeralla Formation is comparatively sand-prone in cuttings, has porosity but low permeability as evidenced by the small water influx during cased-hole testing.

6) Gas values observed in the lower Paaratte Formation were higher than normally seen at this stratigraphic horizon.

Appendix 1: Location Survey

Appendix 2: Daily Drilling Reports

Appendix 3 Casing Tables

Appendix 4: Drilling Fluid Recap

Appendix 5: Cuttings Description 

Appendix 6: Drill Stem Test Results

Appendix 7: Well checkshot survey and synthetic seismogram.

Appendix 8: Cased hole testing results

Appendix 9: Palynological Report

Appendix 10: Fluid Analysis
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		7.875		7.7916666667

		8.2916666667		8.2083333333

		8.7916666667		8.7083333333

		10.0416666667		9.9583333333

		10.375		10.2916666667

		11.2083333333		11.125

		11.625		11.5416666667

		11.7083333333		11.625

		12.0416666667		11.9583333333

		12.7916666667		12.7083333333

		13.375		13.2916666667

		13.7083333333		13.625

		14.0416666667		13.9583333333

		14.0416666667		13.9583333333

				0
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				0

				0
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PORT FAIRY #1
EXPLORATION WELL
DRILL DEPTH versus TIME

Set 9-5/8" at 770m.

Drill Belfast. Av ROP 15m/hr.

Electric logs.  Drill stem testing

As of 17:00 hrs 9th October 2001

KCl / PHPA mud system

LOT equiv 15.7ppg.

Bentonite mud system.

TT

Drill 12¼" holeto 770m. 
Av  ROP 20m/hr

PDC bit Av 30m/hr to top Belfast.

N/u and test BOP.

Core on shows.

`

Origin

Essential

Origin

TIME (Days)

DEPTH (Metres)

0

0

770

770

770

770

770

770

770

770

770

770

770
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770

770

770

770

770

770

770

770

770

770

770

770

773

773

1350

1350

1350

1350

1350

1350

1450

1450

1450

1450

1470

1470

1470

1470

1470

1470

1470

1470

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550

1550
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		D





curve

		37265.2916666667

		37265.3020833333

		37265.3541666667

		37265.4791666667

		37265.7291666667

		37265.75

		37265.8645833333

		37265.8958333333

		37265.9166666667

		37266

		37266.0416666667

		37266.25

		37266.2916666667

		37266.4583333333

		37266.5

		37266.5625

		37266.5833333333

		37266.6041666667

		37266.6875

		37266.7083333333

		37266.7291666667

		37266.78125

		37266.8125

		37266.8541666667

		37266.8645833333

		37267.0416666667

		37267.0833333333

		37267.1666666667

		37267.25

		37267.3125

		37267.375

		37267.5520833333

		37267.9166666667

		37268

		37268.0625

		37268.1354166667

		37268.25

		37268.2708333333

		37268.28125

		37268.3958333333

		37268.53125

		37268.5729166667

		37268.59375

		37268.8020833333

		37268.8125

		37268.9791666667

		37269

		37269.0208333333

		37269.0729166667

		37269.1770833333

		37269.21875

		37269.25

		37269.3020833333

		37269.3229166667

		37269.34375

		37269.40625

		37269.4479166667

		37269.46875

		37269.5

		37269.5208333333

		37269.5416666667

		37269.5625

		37269.625

		37269.75

		37269.84375

		37269.8541666667

		37269.90625

		37270.0729166667

		37270.1041666667

		37270.1770833333

		37270.1875

		37270.25

		37270.3958333333

		37270.4791666667

		37270.5104166667

		37270.5208333333

		37270.5833333333

		37270.6041666667

		37270.8541666667

		37271.0208333333

		37271.0416666667

		37271.1145833333

		37271.1354166667

		37271.1875

		37271.25

		37271.2916666667

		37271.3020833333

		37271.3958333333

		37271.4375

		37271.5625

		37271.6458333333

		37271.6875

		37271.7291666667

		37271.8958333333

		37271.9166666667

		37271.9791666667

		37272.0208333333

		37272.0416666667

		37272.0729166667

		37272.09375

		37272.1145833333

		37272.1458333333

		37272.1666666667

		37272.21875

		37272.2395833333

		37272.25

		37272.4583333333

		37272.5104166667

		37272.8541666667

		37272.8541666667

		37272.90625

		37273.0520833333

		37273.1458333333

		37273.25

		37273.40625

		37273.4375

		37273.5833333333

		37273.6041666667

		37273.75

		37273.7708333333

		37273.8333333333

		37273.8854166667

		37274.21875

		37274.25

		37274.2916666667

		37274.7708333333

		37274.8333333333

		37275.0729166667

		37275.09375

		37275.25

		37275.7083333333

		37275.7291666667

		37275.8125

		37275.9166666667

		37276.25

		37276.2604166667

		37276.375

		37276.4375

		37276.4791666667

		37276.8854166667

		37277.125

		37277.1666666667

		37277.25

		37277.2916666667

		37277.625

		37277.6458333333

		37277.65625

		37277.6875

		37277.7083333333

		37277.9583333333

		37278.0416666667

		37278.1458333333

		37278.1666666667

		37278.2083333333

		37278.2291666667

		37278.25

		37278.375

		37278.4791666667

		37278.6875

		37278.7083333333

		37279.2083333333

		37279.25

		37279.3541666667

		37279.625

		37280.0625

		37280.1354166667

		37280.1458333333

		37280.1666666667

		37280.25
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Rig Release 12:00 
24 Jan 2002

Run 7" casing

Run DST# 1,2,3

Logging

Drill 8 1/2" hole

Drill 12 1/4" hole to 821m

Run and set 9 5/8" casing

Modify flowline

Drill 12 1/4" hole

Drill and ream 17 1/2" hole to 78.2m

POOH bit change

Drilll 8 1/2" hole to 1550m

Set 13 3/8" casing

Nipple up BOPs

Spudded 07:00
9 January 2002

Leak-off test

Circulate, increase mudweight

Days

Depth
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65
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65
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Sheet1

		Drill actual

		Reaming

		Rig Repairs & maintenace

		Rig up or modify surface eqpt

		Logging

		Circulate to condition mud

		Circulate to evaluate well

		Casing and cementing operations

		Tripping for bit or bha change, for Csg and at TD

		Tripping to condition hole

		Tripping to evaluate well

		Hole problems

		Well surveys

		Drillstem test operations

		Installing testing BOPS, Leak off tests

		Routine HSE operations: site cleanups, safety meetings

		HSE related to incidents



Circulate to 
evaluate well
2%

Circulate to 
condition mud
2%

Rig up or modify 
surface eqpt 
2%

Rig Repairs 
& maintenace
2%

Tripping to 
condition hole
4%

Tripping to 
evaluate well
10%

Tripping for bit or 
BHA change, 
for Csg and at TD 
12%

Routine HSE operations: site cleanups, safety meetings
0.3%

3.1666666667

0.7083333333

0.375

0.3020833333

0.4791666667

0.375

0.3645833333

2.84375

1.75

0.625

1.5104166667

0.40625

0.1458333333

1.3125

0.7916666667

0.0520833333

0



Time pie chart

		





Sheet3

		Travel to/from wellsite

		Site & surface Equipment

		Logging & perfs

		Well head & BOPs

		Circulate fluid

		Tripping tubing

		Wireline & testing ops

		Plugging

		Rig up/down



0.055887372

0.0870307167

0.1151877133

0.0550341297

0.0051194539

0.1305460751

0.3214163823

0.0102389079

0.2195392491



welltest-timechart

										Operation		Operation				Hours		%

										TRAV		Travel to/from wellsite				10.92		6%						TRAV		10.92

										SITE		Site & surface Equipment				17.00		9%						SITE		17.00

										LOG		Logging & perfs				22.50		12%						LOG		22.50

										BOP		Well head & BOPs				10.75		6%						BOP		10.75

										Cmud		Circulate fluid				1.00		1%						Cmud		1.00

										TRIP		Tripping tubing				25.50		13%						TRIP		25.50

										TEST		Wireline & testing ops				62.78		32%						TEST		62.78

										PLUG		Plugging				2.00		1%						PLUG		2.00

										RIG		Rig up/down				42.88		22%						RIG		42.88

										Total		Total Hours				195.3333333333		100%

																								TRAV		SITE		LOG		BOP		Cmud		TRIP		TEST		PLUG		RIG

																								10.92		17.00		22.50		10.75		1.00		25.50		62.78		2.00		42.88		195.33

		3/18/02 7:00		3/18/02 18:30		11.5000000001		11:30		SITE		Site and Eqpt preparation												0:00		11:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/19/02 7:00		3/19/02 07:30		0.5		0:30		TRAV		Travel to location. Schlumberger on site.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/19/02 7:30		3/18/02 10:30		3		3:00		SITE		Unload truck of tubing.  Unload equipment ex Portland												0:00		3:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/19/02 10:30		3/19/02 11:30		1		1:00		LOG		Rig up Schlumberger.												0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/19/02 11:30		3/19/02 16:30		5		5:00		LOG		Run VSP survey.  Tag PBTD at 1522m.												0:00		0:00		5:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/19/02 16:30		3/19/02 17:30		1		1:00		LOG		Rig down Schlumberger.												0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/19/02 17:30		3/19/02 18:30		1		1:00		BOP		Install tubing head spool.												0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00

		3/19/02 18:30		3/19/02 19:00		0.5		0:30		TRAV		Return to town.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

								0:00																0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/20/02 8:00		3/20/02 08:30		0.5		0:30		TRAV		Travel to location												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/20/02 8:30		3/20/02 10:30		2		2:00		SITE		Unload trucks.  Position snubbing unit.												0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/20/02 10:30		3/20/02 14:30		4		4:00		BOP		Crew on location.  Nipple up BOP.												0:00		0:00		0:00		4:00		0:00		0:00		0:00		0:00		0:00

		3/20/02 14:30		3/20/02 17:00		2.5		2:30		RIG		Install window and stationary slips.  Install work basket.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:30

		3/20/02 17:00		3/20/02 18:00		1		1:00		BOP		Energize "X" bushing.  Test 2500psi 10 mins.												0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00

		3/20/02 18:00		3/20/02 19:00		1		1:00		BOP		Function test hydraulics and BOP.												0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00

		3/20/02 19:00		3/20/02 19:30		0.5		0:30		SITE		Unload truck with Elmar skid.												0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/20/02 19:30		3/20/02 20:00		0.5		0:30		TRAV		Secure equipment and location and return to town.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

								0:00																0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/21/02 8:00		3/21/02 08:30		0.5		0:30		TRAV		Travel to location.  Check for pressure.  Start engines.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/21/02 8:30		3/21/02 09:00		0.5		0:30		BOP		Test blind rams 3000psi 10 mins against casing.												0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00

		3/21/02 9:00		3/21/02 11:00		2		2:00		TRIP		P/u casing scraper and mill and RIH.												0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00

		3/21/02 11:00		3/21/02 12:00		1		1:00		BOP		Pressure test pipe rams / annular 3000psi 10 mins.												0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00

		3/21/02 12:00		3/21/02 18:30		6.5		6:30		TRIP		RIH w/ scraper.												0:00		0:00		0:00		0:00		0:00		6:30		0:00		0:00		0:00

		3/21/02 18:30		3/21/02 19:30		1		1:00		Cmud		Circulate KCL brine. 7lb/bbl.												0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00

		3/21/02 19:30		3/21/02 19:45		0.25		0:15		BOP		Shut in well.												0:00		0:00		0:00		0:15		0:00		0:00		0:00		0:00		0:00

		3/21/02 19:45		3/21/02 20:00		0.25		0:15		TRAV		Secure equipment and location. Shut down for night.												0:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

								0:00																0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/22/02 8:00		3/22/02 08:30		0.5		0:30		TRAV		Travel to location.  Check for pressure.  Start engines.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/22/02 8:30		3/22/02 13:30		5		5:00		TRIP		POOH w/ mill and scraper.												0:00		0:00		0:00		0:00		0:00		5:00		0:00		0:00		0:00

		3/22/02 13:30		3/22/02 18:00		4.5		4:30		TRIP		M/u test assy and RIH.												0:00		0:00		0:00		0:00		0:00		4:30		0:00		0:00		0:00

		3/22/02 18:00		3/22/02 18:30		0.5		0:30		TEST		Set PLS packer at 1389m.												0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00

		3/22/02 18:30		3/22/02 19:00		0.5		0:30		TEST		Pump 2.8bbls KCL brine. (Water cushion).												0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00

		3/22/02 19:00		3/22/02 19:30		0.5		0:30		TEST		R/u Expertest.												0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00

		3/22/02 19:30		3/22/02 19:45		0.25		0:15		TEST		Head up chiksans to choke manifold.												0:00		0:00		0:00		0:00		0:00		0:00		0:15		0:00		0:00

		3/22/02 19:45		3/22/02 20:45		1		1:00		TEST		R/u test tree and R/u Expertest.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/22/02 20:45		3/22/02 21:45		1		1:00		TEST		RIH w/ 2.3" gauge ring.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/22/02 21:45		3/22/02 22:45		1		1:00		TEST		RIH and pull PX prong.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/22/02 22:45		3/22/02 23:45		1		1:00		TEST		RIH and pull PX plug.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/22/02 23:45		3/23/02 00:00		0.25		0:15		TEST		R/u Schlumberger.  Pressure test tree / line / lubricator 2000 psi 10mins.												0:00		0:00		0:00		0:00		0:00		0:00		0:15		0:00		0:00

								0:00																0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/23/02 0:00		3/23/02 03:00		3		3:00		TEST		R/u Schlumberger, run Gr CCL												0:00		0:00		0:00		0:00		0:00		0:00		3:00		0:00		0:00

		3/23/02 3:00		3/23/02 05:00		2.0000000001		2:00		LOG		RIH w/ perforation guns												0:00		0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/23/02 5:00		3/23/02 07:00		1.9999999999		2:00		LOG		Perforate 1402 - 1406, flow too small to measure												0:00		0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/23/02 7:00		3/23/02 09:00		2.0000000001		2:00		TEST		Monitor w/ expertest closed chamber test SRO												0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00

		3/23/02 9:00		3/23/02 10:00		0.9999999999		1:00		TEST		RIH Expertest w/ PX plug, tag fluid at 930m 5.4 BBL influx												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/23/02 10:00		3/23/02 11:00		1.0000000001		1:00		TEST		RIH expertst w/ SSD shifting tool, open SSD												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/23/02 11:00		3/23/02 12:00		0.9999999999		1:00		TEST		Reverse out tubing, no gas												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/23/02 12:00		3/23/02 13:00		0.9999999999		1:00		TEST		R/down test tree and unseat packer												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/23/02 13:00		3/23/02 17:30		4.5		4:30		TRIP		POOH w/ test string												0:00		0:00		0:00		0:00		0:00		4:30		0:00		0:00		0:00

		3/23/02 17:30		3/23/02 19:30		2.0000000001		2:00		PLUG		R/U Schlumberger set ESZV bridge plug at 1400m												0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00

		3/23/02 19:30		3/23/02 20:30		0.9999999999		1:00		TRAV		R/down Sclumberger, secure well and eqpt, travel to town.												1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/24/02 7:30		3/24/02 08:00		0.5		0:30		TRAV		Travel to rig.  Check for pressure.  Start engines.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/24/02 8:00		3/24/02 08:30		0.5		0:30		BOP		Pressure test EZSV 2000psi 10mins												0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00

		3/24/02 8:30		3/24/02 11:30		3		3:00		TRIP		RIH w/ test string.												0:00		0:00		0:00		0:00		0:00		3:00		0:00		0:00		0:00

		3/24/02 11:30		3/24/02 12:30		1		1:00		TEST		Set packer.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/24/02 12:30		3/24/02 13:30		1		1:00		TEST		R/u slickline.  Pull prong.  Pull PX plug.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/24/02 13:30		3/24/02 15:00		1.5		1:30		TEST		R/u Schlumberger.  Run Gamma/CCL.												0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00

		3/24/02 15:00		3/24/02 16:30		1.5		1:30		TEST		L/d 1 joint tubing.  Re-set packer.												0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00

		12/31/99 16:30		12/31/99 18:00		1.5		1:30		TEST		R/u slickline.  Pull prong.  Pull PX plug. 600ft water cushion in tubing.												0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00

		3/24/02 18:00		3/24/02 19:30		1.5		1:30		LOG		R/u Schlumberger.  RIH w/ perf assy.  Corelate and shoot 862m -866m.												0:00		0:00		1:30		0:00		0:00		0:00		0:00		0:00		0:00

		3/24/02 19:30		3/24/02 20:15		0.75		0:45		LOG		POOH w/ guns.  Monitor well.  SIWHP built to 70psig.												0:00		0:00		0:45		0:00		0:00		0:00		0:00		0:00		0:00

		3/24/02 20:15		3/24/02 21:15		1		1:00		TEST		Open well.  Monitor well.  Flow died.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/24/02 21:15		3/24/02 21:45		0.5		0:30		TEST		RIH w/ 1.75 gauge cutter to 890m.  Check for hydrate plugging.												0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00

		3/24/02 21:45		3/24/02 22:15		0.5		0:30		TEST		POOH. R/d slickline. Secure well.												0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00

		3/24/02 22:15		3/24/02 22:45		0.5		0:30		TRAV		Travel to town.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

								0:00																0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/25/02 8:00		3/25/02 08:30		0.5		0:30		TRAV		Travel to rig.  Check for pressure.  Start engines.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/25/02 8:30		3/25/02 11:30		3		3:00		TEST		R/u slickline.  Run EMR.  Stage in hole 500ft intervals to 866m.												0:00		0:00		0:00		0:00		0:00		0:00		3:00		0:00		0:00

		3/25/02 11:30		3/25/02 12:30		1		1:00		TEST		POOH.  Download data and evaluate.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/25/02 12:30		3/25/02 15:30		3		3:00		TEST		Unseat packer.  RIH 28m.  Hang off / set packer.  Well flowing completion brine at 10bbls/hr from annulus.												0:00		0:00		0:00		0:00		0:00		0:00		3:00		0:00		0:00

		3/25/02 15:30		3/25/02 18:30		3		3:00		RIG		Rig down.  Remove basket. N/d BOP. L/d mast.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		3:00

		3/25/02 18:30		3/25/02 20:00		1.5		1:30		BOP		N/u xmas tree.  R/u flare line.												0:00		0:00		0:00		1:30		0:00		0:00		0:00		0:00		0:00

		3/25/02 20:00		3/25/02 20:30		0.5		0:30		TRAV		Travel to town.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

								0:00																0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/25/02 8:00		3/25/02 08:30		0.5		0:30		TRAV		Travel to rig.  Check for pressure.  Load out toolhouse, pump, and rig.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		3/25/02 8:30		3/25/02 09:30		1		1:00		TEST		R/u slickline.  RIH w/ "B" shifting tool.  Open SSD.  POOH.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/25/02 9:30		3/25/02 10:30		1		1:00		TEST		Swab from 40m until tubing unloading without assistance.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		3/25/02 10:30		3/25/02 12:30		2		2:00		TEST		Well flowing water at 10 bbls/hr.  No gas.  Flow to clean up.  Release Expertest.												0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00

		3/25/02 12:30		3/25/02 19:30		7		7:00		TEST		Continue to flow well.  Rate steady at 10bbls/hr.  No gas.												0:00		0:00		0:00		0:00		0:00		0:00		7:00		0:00		0:00

		3/25/02 19:30		3/25/02 20:00		0.5		0:30		TRAV		Secure well.  Travel to town.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		8/7/02 8:00		8/7/02 09:00		0.9999999999		1:00		RIG		Rig up. Expertest slickline truck.  Test lubricator 2000psi.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		8/7/02 9:00		8/7/02 11:30		2.4999999999		2:30		TEST		RIH w/ "B" shifting tool.  Close SSD at 861m.												0:00		0:00		0:00		0:00		0:00		0:00		2:30		0:00		0:00		0:00		0:00

		8/7/02 11:30		8/7/02 17:30		6		6:00		TEST		Swab well down to 560m.												0:00		0:00		0:00		0:00		0:00		0:00		6:00		0:00		0:00		0:00		0:00

		8/7/02 17:30		8/7/02 18:00		0.5000000001		0:30		RIG		Lay down lubricator.  Secure well for night.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00

		8/7/02 18:00		8/7/02 18:30		0.5000000001		0:30		TRAV		Travel to town.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		8/8/02 8:00		8/8/02 09:00		0.9999999999		1:00		TRAV		Travel to rig.  Start up.												1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		8/8/02 9:00		8/8/02 09:30		0.5000000001		0:30		TEST		RIH w/ swab cups.  Tag fluid at 591m.												0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00

		8/8/02 9:30		8/8/02 10:00		0.4999999999		0:30		TEST		Swab well. Unable to pull fluid to surface.												0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00

		8/8/02 10:00		8/8/02 11:00		1.0000000001		1:00		RIG		Rig down swabbing equipment.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		8/8/02 11:00		8/8/02 12:00		0.9999999999		1:00		TEST		RIH w/ 2.05" gauge ring.  Tag fill at 1389m.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00

		8/8/02 12:00		8/8/02 14:00		2.0000000001		2:00		TEST		RIH w/ pressure / temperature recorder.												0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00		0:00

		8/8/02 14:00		8/8/02 15:00		0.9999999999		1:00		RIG		R/d.  Check data OK.  Secure well.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 8:00		12/31/99 09:30		1.5		1:30		TRAV		Travel to Warrnambool.  Get encoder from TNT.												1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 9:30		12/31/99 12:30		3		3:00		LOG		RIH w/ CCL / GR memory tool.												0:00		0:00		3:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 12:30		12/31/99 14:30		2		2:00		LOG		Program shooting assembly.												0:00		0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 14:30		12/31/99 15:30		1		1:00		RIG		Make up gun and RIH.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		12/31/99 15:30		12/31/99 16:00		0.5		0:30		LOG		Perforate 1356.5m to 1358m. Monitor pressure15 mins. No increase on Vaetrix.												0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 16:00		12/31/99 16:30		0.5		0:30		RIG		POOH.  L/d lubricator.  Break down tool.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00

		12/31/99 16:30		12/31/99 17:00		0.5		0:30		LOG		Interogate tools.												0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 17:00		12/31/99 17:30		0.5		0:30		LOG		Re-program shooting assembly for next interval.												0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 17:30		12/31/99 18:00		0.5		0:30		TRAV		Secure well for night.												0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 7:00		12/31/99 07:30		0.5		0:30		TEST		Check for pressure.  Air blow, no gas.												0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00

		12/31/99 7:30		12/31/99 09:30		2		2:00		TEST		RIH log pressure / temperature data.  100psi increase in hydrostatic.												0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00		0:00

		12/31/99 9:30		12/31/99 10:15		0.75		0:45		RIG		Prepare perforating assembly.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:45		0:00		0:00

		12/31/99 10:15		12/31/99 10:30		0.25		0:15		LOG		RIH. Fluid level 529m.												0:00		0:00		0:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 10:30		12/31/99 11:00		0.5		0:30		LOG		Shoot interval 1352.5m to 1354m. Observe pressure. 2 psi inc												0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 11:00		12/31/99 12:00		1		1:00		RIG		POOH.  L/d perf assy.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

		12/31/99 12:00		12/31/99 12:30		0.5		0:30		LOG		Interogate / re-programme tools.												0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 12:30		12/31/99 13:30		1		1:00		LOG		RIH w/ perforating assy.  Fluid level 518m.												0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 13:30		12/31/99 14:00		0.5		0:30		LOG		Shoot interval 1347m to 1348.5m. Observe pressure. 1 psi inc.												0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		12/31/99 14:00		12/31/99 14:30		0.5		0:30		RIG		POOH.  L/d perf assy.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00

		12/31/99 14:30		12/31/99 15:30		1		1:00		TEST		RIH w/ swabbing assy. Fluid level 520m.  Swab.  Catch sample.  No hydrocarbons.												0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00

		12/31/99 15:30		12/31/99 16:30		1		1:00		RIG		Rig down.  Release crew.												0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		9/23/02 8:00		9/23/02 8:10		0.1666666667		0:10		TRAV														0:10		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		9/23/02 8:10		9/23/02 8:55		0.75		0:45		RIG														0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:45		0:00		0:00

		9/23/02 8:55		9/23/02 11:55		3		3:00		TEST		static pressure gradient												0:00		0:00		0:00		0:00		0:00		0:00		3:00		0:00		0:00		0:00		0:00

		9/23/02 11:55		9/23/02 15:48		3.8833333332		3:53		RIG														0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		3:53		0:00		0:00

		9/23/02 15:48		9/23/02 18:05		2.2833333333		2:17		TEST														0:00		0:00		0:00		0:00		0:00		0:00		2:17		0:00		0:00		0:00		0:00

		9/23/02 18:05		9/24/02 18:35		24.5000000001		0:30		RIG														0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00
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																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00
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																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																								0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00





Testing phase

																																						days		%

																				Total project days				15.21								DA		Drill actual				3.17		21%

																																REAM		Reaming				0.71		5%

																																RIGrep		Rig Repairs & maintenace				0.38		2%

																																RIGmod		Rig up or modify surface eqpt				0.30		2%

																																LOG		Logging				0.48		3%

																																Cmud		Circulate to condition mud				0.38		2%

																																Ceval		Circulate to evaluate well				0.36		2%

																																CSG		Casing and cementing operations				2.84		19%

																																Tbha		Tripping for bit or bha change, for Csg and at TD				1.75		12%

																																Thole		Tripping to condition hole				0.63		4%

																																Teval		Tripping to evaluate well				1.51		10%

																																Hole		Hole problems				0.41		3%

																																SURV		Well surveys				0.15		1%

																																DST		Drillstem test operations				1.31		9%

																																BOP		Installing testing BOPS, Leak off tests				0.79		5%

																																HSEn		Routine HSE operations: site cleanups, safety meetings				0.05		0.3%

																																HSEi		HSE related to incidents				0.00		0%

																																		Total Days				15.21		100%

				Planned								Actual																Spud date		1/9/02

		DEPTH		HOURS		DAYS				DEPTH		HOURS		DAYS						from		to		daily elapsed		total elapsed				Date		type						DA		REAM		RIGrep		RIGmod		LOG		Cmud		Ceval		CSG		Tbha		Thole		Teval		Hole		SURV		DST		BOP		HSEn		HSEi						0		0

		0		0.0		0.00		Rig up		0		0.0		0.00						19:30		7:00				0.00		0		1/9/02 7:00				Crew rest period.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00				30		1

		770		60.0		2.50		Drill 12¼ Hole + 6 surveys.		770		60.0		2.50		2 surveys				7:00		7:15		0:15		0.01		6.5		1/9/02 7:15		DA		Spud well.  Drilled 17½" hole to 2m.  Drag bit wouldn't drill through rocks @2m.				0:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00				30		2

		770		6.0		2.75		Wiper.  Circ. Hi-vis. POOH		770		6.0		2.75						7:15		8:30		1:15		0.06		14.5		1/9/02 8:30		DA		Changed to 12¼" hammer assy. to drill a pilot hole to 10m.				1:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00				435		2.5

		770		2.0		2.83		L/d 8" Dc		770		2.0		2.83						8:30		11:30		3:00		0.19		14.5		1/9/02 11:30		Tbha		Picked up 17½" drag bit drilling assy. to ream conductor hole.  No progress made. Pooh.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		3:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00				435		3

		770		8.0		3.17		Run 9-5/8"		770		6.0		3.08						11:30		17:30		6:00		0.44		14.5		1/9/02 17:30		CSG		Rig up MDC conductor/divertor assy.  Cement in 2m conductor.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		6:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00				557		4

		770		1.0		3.21		Circulate.		770		1.0		3.13						17:30		18:00		0:30		0.46		14.5		1/9/02 18:00		REAM		Ream 17½" hole 2m-10m				0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00				749		5

		770		3.0		3.33		Cement		770		3.0		3.25						18:00		20:45		2:45		0.57		31.5		1/9/02 20:45		DA		Drill 10m-31.5m. Base of basalt @28m				2:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00				811		6

		770		4.0		3.50		WOC		770		4.0		3.42						20:45		21:30		0:45		0.60		31.5		1/9/02 21:30		Hole		Work pipe to clear hole.  Sand evident.  Basalt caving.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:45		0:00		0:00		0:00		0:00		0:00		0:00				811		7

		770		4.0		3.67		Install "A" Section.		770		4.0		3.58						21:30		22:00		0:30		0.63		31.5		1/9/02 22:00		TBHA		POOH.  L/d hammer.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00				1040		8

		770		12.0		4.17		Nipple up BOP.		770		12.0		4.08						22:00		0:00		2:00		0.71		31.5		1/10/02 0:00		TBHA		P/u drill pipe and RIH.  Rig up cementing equipment.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00				1135		9

		770		3.0		4.29		P/test BOP. Run wear bushing		770		3.0		4.21						0:00		1:00		1:00		0.75		31.5		1/10/02 1:00		Hole		Mix & spot cement on btm         - 23sx cement.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00				1135		10

		770		3.0		4.42		RIH w/ 8½" drlg assy.		770		3.0		4.33						1:00		6:00		5:00		0.96		31.5		1/10/02 6:00		Hole		POOH. WOC				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		5:00		0:00		0:00		0:00		0:00		0:00		0:00

		770		2.0		4.50		Pressure test csg.		770		2.0		4.42						6:00		7:00		1:00		1.00		31.5		1/10/02 7:00		Hole		WOC				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00

		773		3.0		4.63		Drill out.  LOT.		773		3.0		4.54						7:00		11:00		4:00		1.17		31.5		1/10/02 11:00		RIGmod		R/u mud tank				0:00		0:00		0:00		4:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1350		40.0		6.29		Drill 8½" hole to 1250m		1350		40.0		6.21						11:00		12:00		1:00		1.21		39		1/10/02 12:00		DA		RIH. Drill loss circ.				1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1350		4.0		6.46		Wiper trip		1350		4.0		6.38						12:00		13:30		1:30		1.27		39		1/10/02 13:30		Cmud		Build volume				0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1350		8.0		6.79		Drill 8½" hole to top of Waarre.		1350		8.0		6.71						13:30		14:00		0:30		1.29		48		1/10/02 14:00		DA		Drill - loss circ				0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1450		6.0		7.04		Trip for core barrel.		1450		6.0		6.96						14:00		14:30		0:30		1.31		48		1/10/02 14:30		Cmud		Build volume & set up 6" mud pump.				0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1450		4.0		7.21		RIH Core #1.		1450		4.0		7.13						14:30		16:30		2:00		1.40		57		1/10/02 16:30		DA		Drill  partial to full returns - 55m.				2:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1470		3.0		7.33		Cut core #1.  Warre.		1470		3.0		7.25		Core on shows.				16:30		17:00		0:30		1.42		57		1/10/02 17:00		Cmud		Build volume				0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1470		6.0		7.58		POOH w/ core bbl.		1470		6.0		7.50						17:00		17:30		0:30		1.44		65		1/10/02 17:30		DA		Drill to 65m				0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1470		1.0		7.63		Recover core.		1470		1.0		7.54						17:30		18:45		1:15		1.49		65		1/10/02 18:45		Tbha		Circ.  Ream.  POOH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1470		6.0		7.88		L/d Core bbl.  RIH.		1470		6.0		7.79						18:45		19:30		0:45		1.52		65		1/10/02 19:30		Tbha		POOH break bit				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		10.0		8.29		Drill 8½" hole to 1550m.		1550		10.0		8.21						19:30		20:30		1:00		1.56		65		1/10/02 20:30		Tbha		RIH with drag bit.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		12.0		8.79		Wiper.  Circ. Hi-vis. POOH		1550		12.0		8.71						20:30		20:45		0:15		1.57		65		1/10/02 20:45		RIGrep		Stopped 2m off btm. To repair remote control of mud pump.				0:00		0:00		0:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		30.0		10.04		Log well.		1550		30.0		9.96						20:45		1:00		4:15		1.75		78.2		1/11/02 1:00		DA		Ream hole with drag bit.   78.2m				4:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		8.0		10.38		Velocity shoot		1550		8.0		10.29						1:00		2:00		1:00		1.79		78.2		1/11/02 2:00		Tbha		POOH.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		20.0		11.21		Wiper.  M/u DST #1		1550		20.0		11.13						2:00		4:00		2:00		1.88		78.2		1/11/02 4:00		CSG		R/u Casing equipment.  Remove MDC conductor T-piece. Conduct pre-casing safety meeting.  Raised Hot Work Permit.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		10.0		11.63		DST #1		1550		10.0		11.54						4:00		6:00		2:00		1.96		78.2		1/11/02 6:00		CSG		RIH with 13.375" conductor.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		2.0		11.71		Reverse out.		1550		2.0		11.63						6:00		7:30		1:30		2.02		78.2		1/11/02 7:30		CSG		Conduct pre-tour meeting. Set conductor in slips.  Rig down casing elevators.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		8.0		12.04		POOH. L/d test tools.		1550		8.0		11.96						7:30		9:00		1:30		2.08		78.2		1/11/02 9:00		CSG		Rig up cementing equipment.  Mix cement				0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		18.0		12.79		RIH. L/d pipe. Pull wear bushing		1550		18.0		12.71						9:00		13:15		4:15		2.26		78.2		1/11/02 13:15		CSG		Cementing.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		4:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		14.0		13.38		Run 7" production casing.		1550		14.0		13.29						13:15		22:00		8:45		2.63		78.2		1/11/02 22:00		CSG		R/u riser, bell nipple, flowline, shaker, etc.  Mix mud.  Organise BHA.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		8:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		8.0		13.71		Cement		1550		8.0		13.63						22:00		0:00		2:00		2.71		78.2		1/12/02 0:00		Tbha		RIH with 12 1/4" Varel bit -S/N 165767          ( 2x 16/32 .  1x 20/32 )                                     Tag @ 57.88m				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		8.0		14.04		Dump and clean tanks.		1550		8.0		13.96						0:00		1:30		1:30		2.77		78.2		1/12/02 1:30		RIGrep		Repair shaker electrics				0:00		0:00		1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

		1550		0.0		14.04		Release rig.		1550		0.0		13.96						1:30		3:15		1:45		2.84		78.2		1/12/02 3:15		REAM		Drill out shoe				0:00		1:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				3:15		6:00		2:45		2.96		140.3		1/12/02 6:00		DA		Drilling                                    Depth= 140.3m         instantaneous ROP=360 m/hr @6am				2:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:00		6:30		0:30		2.98		148		1/12/02 6:30		DA		Drilling ahead				0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:30		6:45		0:15		2.99		148		1/12/02 6:45		SURV		Survey conducted @ 148m 1deg.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:15		0:00		0:00		0:00		0:00		0:00

																				6:45		9:30		2:45		3.10		270		1/12/02 9:30		DA		Drilling ahead.  Pre-tour safety meeting.				2:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00				IADC		jets		in

																				9:30		12:45		3:15		3.24		270		1/12/02 12:45		RIGmod		Clear & Modify Flowline, add jetting lines.				0:00		0:00		0:00		3:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00										out		made		hrs		Cond		reason pulled

																				12:45		13:45		1:00		3.28		299		1/12/02 13:45		DA		Drilling ahead.				1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00				115		16-16-20		78.2

																				13:45		14:15		0:30		3.30		299		1/12/02 14:15		SURV		Circ. Survey @ 299m 1.5 deg.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00				PDC		5 by 14		821		821		742.8		23.5		2-2-WT A-E-I-TD		TD

																				14:15		19:15		5:00		3.51		450		1/12/02 19:15		DA		Drilling ahead.  Pre-tour safety meeting.				5:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00						13-13-13		1327		1327		506		28.5		1-1-1 A-X-I-P-R		Slow ROP

																				19:15		19:30		0:15		3.52		450		1/12/02 19:30		SURV		Survey conducted @ 450m 1deg.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:15		0:00		0:00		0:00		0:00		0:00										1550		223		11.5		2-2-A-E-I-TD		TD

																				19:30		23:30		4:00		3.69		527		1/12/02 23:30		DA		Drill ahead.  Working joints up & down to help break up cuttings prior to connections.               Prep. Csg.  Dilwyn Formation returns.  Drilling break @500m.  Drill ahead.				4:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				23:30		0:00		0:30		3.71		527		1/13/02 0:00		RIGrep		Lost prime on mud pump.  Cleaned under suction/discharge valves.				0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				0:00		0:30		0:30		3.73		546		1/13/02 0:30		DA		Drill ahead.				0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				0:30		1:45		1:15		3.78		546		1/13/02 1:45		RIGrep		Lost prime on mud pump.  Cleaned under suction/discharge valves.  Flushed suction hose.Bled air out of pump.  Suspected that large amount of LCM/foam was cause.				0:00		0:00		1:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				1:45		4:15		2:30		3.89		623		1/13/02 4:15		DA		Drill ahead				2:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				4:15		5:15		1:00		3.93		623		1/13/02 5:15		RIGrep		Lost prime on mud pump.  Cleaned under suction/discharge valves. Bled air out of pump.				0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				5:15		6:00		0:45		3.96		674		1/13/02 6:00		DA		Drill ahead @ 674m.				0:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:00		7:15		1:15		4.01		674		1/13/02 7:15		RIGrep		Lost prime on mud pump.  Cleaned under suction/discharge valves. Bled air out of pump.				0:00		0:00		1:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				7:15		7:45		0:30		4.03		717		1/13/02 7:45		DA		Drill ahead to 717m				0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				7:45		8:15		0:30		4.05		717		1/13/02 8:15		RIGrep		Change shaker screens				0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				8:15		9:45		1:30		4.11		760		1/13/02 9:45		DA		drill ahead				1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				9:45		10:45		1:00		4.16		760		1/13/02 10:45		Ceval		circulate sample				0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				10:45		11:15		0:30		4.18		775		1/13/02 11:15		DA		drill ahead				0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				11:15		12:00		0:45		4.21		775		1/13/02 12:00		Ceval		circulate sample				0:00		0:00		0:00		0:00		0:00		0:00		0:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				12:00		12:30		0:30		4.23		805		1/13/02 12:30		DA		drill ahead				0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00								suction/discharge

																				12:30		13:00		0:30		4.25		805		1/13/02 13:00		Ceval		circulate sample				0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00										valves.		Bled		air		out		of		pump.

																				13:00		13:30		0:30		4.27		817.5		1/13/02 13:30		DA		drill ahead				0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				13:30		15:00		1:30		4.33		817.5		1/13/02 15:00		Ceval		circulate sample				0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				15:00		18:00		3:00		4.46		817.5		1/13/02 18:00		Thole		POOH wiper trip				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		3:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				18:00		20:15		2:15		4.55		817.5		1/13/02 20:15		Thole		RIH wiper trip				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				20:15		20:30		0:15		4.56		821		1/13/02 20:30		DA		drill ahead				0:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				20:30		21:45		1:15		4.61		821		1/13/02 21:45		Ceval		circulate sample				0:00		0:00		0:00		0:00		0:00		0:00		1:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				21:45		1:45		4:00		4.78		821		1/14/02 1:45		Tbha		Drop survey and POOH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		4:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00								misrun.

																				1:45		2:30		0:45		4.81		821		1/14/02 2:30		Tbha		Break out bit and survey tool				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				2:30		4:15		1:45		4.89		821		1/14/02 4:15		CSG		Rig up to run casing				0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				4:15		4:30		0:15		4.90		821		1/14/02 4:30		HSEn		Safety meeting				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:15		0:00		0:00

																				4:30		6:00		1:30		4.96		821		1/14/02 6:00		CSG		RIH casing				0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:00		9:30		3:30		5.10		821		1/14/02 9:30		CSG		Running casing.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		3:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				9:30		11:30		2:00		5.19		821		1/14/02 11:30		CSG		Circulate 1.5xcasing capacity.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				11:30		12:15		0:45		5.22		821		1/14/02 12:15		CSG		Head up Dowell				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				12:15		12:30		0:15		5.23		821		1/14/02 12:30		HSEn		Safety meeting.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:15		0:00		0:00

																				12:30		14:00		1:30		5.29		821		1/14/02 14:00		CSG		Mix & pump cement.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				14:00		14:30		0:30		5.31		821		1/14/02 14:30		CSG		Drop top plug.  Displace w/195bbls mud.  Bump plug w/ 1300psi (500psi above FCP).  5min ok.  Floats held.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				14:30		20:30		6:00		5.56		821		1/14/02 20:30		CSG		WOC.  Drain conductor, dump & clean tanks, mix mud				0:00		0:00		0:00		0:00		0:00		0:00		0:00		6:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				20:30		0:30		4:00		5.73		821		1/15/02 0:30		CSG		Landing jt. difficult to back out .r/d flowline, conductor.  R/u manifold, trip tank, 50bb tank, circ. Manifold.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		4:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				0:30		1:00		0:30		5.75		821		1/15/02 1:00		HSEn		Lunch, Pre-nipple up meeting.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00

																				1:00		2:45		1:45		5.82		821		1/15/02 2:45		CSG		R/d casing handling equipment.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				2:45		3:15		0:30		5.84		821		1/15/02 3:15		BOP		Position BOP's,  brief safety meeting to re-address positioning the BOP's in the tight, muddy area.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00

																				3:15		4:30		1:15		5.90		821		1/15/02 4:30		BOP		Nipple up BOP's				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:15		0:00		0:00		0:00

																				4:30		6:00		1:30		5.96		821		1/15/02 6:00		BOP		Complete r/u of bell nipple, flowline, tanks, etc.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00		0:00

																				6:00		7:00		1:00		6.00		821		1/15/02 7:00		BOP		N/u BOP				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00

																				7:00		7:15		0:15		6.01		821		1/15/02 7:15		HSEn		Pre-tour safety brief w/ crew.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:15		0:00		0:00

																				7:15		9:30		2:15		6.10		821		1/15/02 9:30		BOP		N/u BOP				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:15		0:00		0:00		0:00

																				9:30		10:30		1:00		6.15		821		1/15/02 10:30		BOP		Function test BOP.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00

																				10:30		13:30		3:00		6.27		821		1/15/02 13:30		BOP		P/test Blind rams, csg, choke manifold. 250 / 2500psi 10mins OK.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		3:00		0:00		0:00		0:00

																				13:30		15:30		2:00		6.35		821		1/15/02 15:30		BOP		RIH w/ BHA.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00

																				15:30		16:30		1:00		6.40		821		1/15/02 16:30		BOP		P/test pipe rams, IBOP, 250 / 2500 psi 10 mins OK.  Annular 250 / 2500 psi 10 mins OK.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00

																				16:30		17:30		1:00		6.44		821		1/15/02 17:30		BOP		Service top drive.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00

																				17:30		21:30		4:00		6.60		821		1/15/02 21:30		BOP		RIH.   BHA #2				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		4:00		0:00		0:00		0:00

																				21:30		22:00		0:30		6.63		821		1/15/02 22:00		REAM		Wash down f/ 773m.				0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				22:00		23:30		1:30		6.69		821		1/15/02 23:30		REAM		Tag plug at 802m.  Drill plug, float, shoe.				0:00		1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				23:30		0:30		1:00		6.73		821		1/16/02 0:30		REAM		Ream sump to 821m.				0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				0:30		1:00		0:30		6.75		824		1/16/02 1:00		DA		Drill 3m new hole. 821m - 824m.				0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				1:00		1:45		0:45		6.78		824		1/16/02 1:45		Cmud		Circulate clean.				0:00		0:00		0:00		0:00		0:00		0:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				1:45		2:15		0:30		6.80		824		1/16/02 2:15		BOP		LOT.  Equivalent mud wt 13.5ppg.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00

																				2:15		2:45		0:30		6.82		824		1/16/02 2:45		Cmud		Displace to PHPA.				0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				2:45		3:30		0:45		6.85		824		1/16/02 3:30		SURV		Run Totco survey on slickline.       3.5 deg @ 824m				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:45		0:00		0:00		0:00		0:00		0:00

																				3:30		4:00		0:30		6.88		824		1/16/02 4:00		Cmud		Circ. & condition new PHPA.				0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				4:00		5:15		1:15		6.93		865		1/16/02 5:15		DA		Drill ahead.				1:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				5:15		5:45		0:30		6.95		865		1/16/02 5:45		Ceval		Drilling break @865m,            flow check & circ. b/up.				0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				5:45		6:00		0:15		6.96		893		1/16/02 6:00		DA		Drill ahead.        893m  @6:00                                    Inst. ROP 158m/hr				0:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:00		11:00		5:00		7.17		1044		1/16/02 11:00		DA		Drill ahead.  Pre-tour meeting.				5:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				11:00		12:15		1:15		7.22		1044		1/16/02 12:15		SURV		Circ. Survey   3.5deg @1044m				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:15		0:00		0:00		0:00		0:00		0:00

																				12:15		20:30		8:15		7.56		1198		1/16/02 20:30		DA		Drill ahead  1044-1198m				8:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				20:30		20:30		0:00		7.56		1198		1/16/02 20:30		HSEn		Pre-tour meeting.  Weekly toolbox safety meeting.           SCR's  36SPM @ 10bar      64SPM @ 28bar				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				20:30		21:45		1:15		7.61		1198		1/16/02 21:45		Cmud		Flowcheck / Circulate.  Incrs. Mw to 9.5ppg				0:00		0:00		0:00		0:00		0:00		1:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				21:45		1:15		3:30		7.76		1267		1/17/02 1:15		DA		Drill ahead 1236-1267m				3:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				1:15		3:30		2:15		7.85		1267		1/17/02 3:30		RIGrep		Replace accumulator pump and test new unit.				0:00		0:00		2:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				3:30		6:00		2:30		7.96		1288		1/17/02 6:00		DA		Drill ahead.				2:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:00		9:45		3:45		8.11		1313		1/17/02 9:45		DA		Drill 8½" hole 1288m to 1313m.				3:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				9:45		10:30		0:45		8.15		1313		1/17/02 10:30		Ceval		Circulate bottom sample.				0:00		0:00		0:00		0:00		0:00		0:00		0:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				10:30		14:00		3:30		8.29		1327		1/17/02 14:00		DA		Drill 8½" hole 1313m to 1327m.				3:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				14:00		14:30		0:30		8.31		1327		1/17/02 14:30		SURV		Drop survey,  3.5deg @1327m.  Slug pipe.  Flow check.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00

																				14:30		18:00		3:30		8.46		1327		1/17/02 18:00		Tbha		POOH.  Bit change.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		3:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				18:00		18:30		0:30		8.48		1327		1/17/02 18:30		Ceval		Flow check at shoe.				0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				18:30		20:00		1:30		8.54		1327		1/17/02 20:00		Tbha		POOH.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				20:00		21:15		1:15		8.59		1327		1/17/02 21:15		Tbha		Change bit RIH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				21:15		5:15		8:00		8.93		1327		1/18/02 5:15		REAM		Tagged tight section of hole @ 874m.  Ream to 959m.				0:00		8:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				5:15		6:00		0:45		8.96		1327		1/18/02 6:00		REAM		Tagged hard section of hole @ 1112m.  Ream to 1320m				0:00		0:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:00		7:00		1:00		9.00		1327		1/18/02 7:00		Tbha		Continue to circ bottoms up.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				7:00		18:30		11:30		9.48		1550		1/18/02 18:30		DA		Drill ahead to 1550m				11:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				18:30		20:00		1:30		9.54		1550		1/18/02 20:00		Ceval		Circ. B/u.              SCR's  38bar @69 spm,  18bar @36spm                 P/T meeting				0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				20:00		1:45		5:45		9.78		1550		1/19/02 1:45		Tbha		Pump as pulling out of hole.  Ream @ tight spots.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		5:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				1:45		2:15		0:30		9.80		1550		1/19/02 2:15		Ceval		Circ. B/u.  @ shoe.   BOP drill & Flow check.				0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				2:15		6:00		3:45		9.96		1550		1/19/02 6:00		Tbha		POOH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		3:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:00		17:00		11:00		10.42		1550		1/19/02 17:00		LOG		Logging				0:00		0:00		0:00		0:00		11:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				17:00		17:30		0:30		10.44		1550		1/19/02 17:30		LOG		R/d Schlumberger logging				0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				17:30		19:30		2:00		10.52		1550		1/19/02 19:30		Teval		R/u DST BHA				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				19:30		22:00		2:30		10.63		1550		1/19/02 22:00		Teval		Standby to run DST				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				22:00		6:00		8:00		10.96		1550		1/20/02 6:00		Teval		Run DST             set timer @ 22:25				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		8:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:00		6:15		0:15		10.97		1550		1/20/02 6:15		DST		R/u DST manifold				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:15		0:00		0:00		0:00		0:00

																				6:15		9:00		2:45		11.08		1550		1/20/02 9:00		DST		DST #1    1429-1451m,  weak blow on first opening.  No blow on second flow.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:45		0:00		0:00		0:00		0:00

																				9:00		10:30		1:30		11.15		1550		1/20/02 10:30		DST		Unset packer.  Stuck in interval, Pull free				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:30		0:00		0:00		0:00		0:00

																				10:30		11:30		1:00		11.19		1550		1/20/02 11:30		DST		Attempt to inflate @ 1378 - 1400m,  Unable to inflate.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00

																				11:30		21:15		9:45		11.59		1550		1/20/02 21:15		Teval		POOH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		9:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				21:15		3:00		5:45		11.83		1550		1/21/02 3:00		Thole		RIH w/ drill string.   Washed down @1447-1455m          Broke down DST tool.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		5:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				3:00		4:00		1:00		11.88		1550		1/21/02 4:00		Thole		Tagged @ 1512m.  Attempt to wash down unsuccesful.  Circ 1.5xB/up.				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				4:00		6:00		2:00		11.96		1550		1/21/02 6:00		Thole		POOH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:00		7:00		1:00		12.00		1550		1/21/02 7:00		Thole		POOH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				7:00		15:00		8:00		12.33		1550		1/21/02 15:00		Teval		M/u DST #2				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		8:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				15:00		15:30		0:30		12.35		1550		1/21/02 15:30		DST		Inflate				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00

																				15:30		15:45		0:15		12.36		1550		1/21/02 15:45		DST		IFP				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:15		0:00		0:00		0:00		0:00

																				15:45		16:30		0:45		12.40		1550		1/21/02 16:30		DST		ISI				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:45		0:00		0:00		0:00		0:00

																				16:30		17:00		0:30		12.42		1550		1/21/02 17:00		DST		FO no blow				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00

																				17:00		23:00		6:00		12.67		1550		1/21/02 23:00		Teval		Pull free, rec 35m mud				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		6:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				23:00		1:00		2:00		12.75		1550		1/22/02 1:00		DST		eval charts				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00		0:00

																				1:00		3:30		2:30		12.85		1550		1/22/02 3:30		Tbha		RIH to drill				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				3:30		4:00		0:30		12.88		1550		1/22/02 4:00		Cmud		c &c				0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				4:00		5:00		1:00		12.92		1550		1/22/02 5:00		Tbha		RIH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				5:00		5:30		0:30		12.94		1550		1/22/02 5:30		Cmud		c&c				0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				5:30		6:00		0:30		12.96		1550		1/22/02 6:00		Tbha		RIH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:00		9:00		3:00		13.08		1550		1/22/02 9:00		REAM		Ream to 1546				0:00		3:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				9:00		11:30		2:30		13.19		1550		1/22/02 11:30		Cmud		CBU				0:00		0:00		0:00		0:00		0:00		2:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				11:30		16:30		5:00		13.40		1550		1/22/02 16:30		Tbha		POOH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		5:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				16:30		17:00		0:30		13.42		1550		1/22/02 17:00		RIGrep		Rig service				0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				17:00		5:00		12:00		13.92		1550		1/23/02 5:00		DST		M/U DST #3				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		12:00		0:00		0:00		0:00		0:00

																				5:00		6:00		1:00		13.96		1550		1/23/02 6:00		DST		RIH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:00		0:00		0:00		0:00		0:00

																				6:00		8:30		2:30		14.06		1550		1/23/02 8:30		DST		M/U DST sfce eqpt				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:30		0:00		0:00		0:00		0:00

																				8:30		15:00		6:30		14.33		1550		1/23/02 15:00		DST		attempt set packers, POOH				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		6:30		0:00		0:00		0:00		0:00

																				15:00		1:30		10:30		14.77		1550		1/24/02 1:30		CSG		RIH 7"csg				0:00		0:00		0:00		0:00		0:00		0:00		0:00		10:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				1:30		3:15		1:45		14.84		1550		1/24/02 3:15		CSG		circulate csg				0:00		0:00		0:00		0:00		0:00		0:00		0:00		1:45		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				3:15		3:30		0:15		14.85		1550		1/24/02 3:30		CSG		M/u Dowell and cement				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:15		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				3:30		4:00		0:30		14.88		1550		1/24/02 4:00		CSG		Drop top plug and disp[lace				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:30		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00

																				4:00		6:00		2:00		14.96		1550		1/24/02 6:00		Hole		Well flowing, shutin and monitor				0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		2:00		0:00		0:00		0:00		0:00		0:00		0:00

																				6:00		12:00		6:00		15.21		1550		1/24/02 12:00		CSG		Rig down Dowell & Release Rig				0:00		0:00		0:00		0:00		0:00		0:00		0:00		6:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00		0:00
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