
ESSO AUSTRALIA PTY LTD
EAST PILCHARD-1

WELL PROGRESS CURVE

MD/TVD

116

1094

1644

2435

2592

3138

TD

Target 26.5 days 2925m MD
AFE 37.5 days 2925m MD
Actual 45.3 days 3138m mD

Exploration Hole

Actual 3138 m MDRT

3138 m TVDRT

Max Tangent angle: vertical 

636,764 m E

5,771,006 m N

Target Depth & Size:

2710m TVDSS, bounded by a rectangle 150m x 
137m, with long axis bearing 19.5°, and center offset 
18m norh, 25m west. ESE & SSW boundaries are 
hard.

Target Location (AMG Zone 55):

                   WELL PROGRESS CURVE
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Actual AFE Target

Drill 36". Run and cement 30" Conductor 

Drill 12-1/4" 
hole

Drill 17-1/2" hole . Run and cement 
13-3/8" Surface Casing 

Run Intermediate logs

Start Move 29-Jun-01 16:00

PIT @ 888m MDRT 16.97 ppg MWE Leak-off

Security XL20D

Smith ARCS2

Smith MA89

Security XL20D

Security XL20D

OPEN-HOLE PIT @ 2471m MDRT 11.8 
ppg MWE BASED ON LEAK-OFF AT 

2420m MDRT LO

Reed EHP51H

At 2945m MDRT 
2230 hr 23-Jul-01

Spud Well
 3-Jul-01 12:15

Drop 1st Anchor 2-Jul-01 04:45

Log, case & suspend

TD 3138m MDRT 
0900 hr 1-Aug-01

Security XL20D
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SUMMARY - EAST PILCHARD-1:
PLANNED: Accept rig from Woodside. Move from Otway to East Pilchard-1 location. Moor, rig-up and 
drill 17-1/2" x  36" hole. Run and cement 30" conductor. Drill 17-1/2" surface hole riserless and run and 
cement 13-3/8" surface casing with PGB. Drill 12-1/4" hole to 2925m (TD). Log and P&A. Release rig.
ACTUAL: Accept rig from Woodside. Move from Otway to East Pilchard-1 location. Moor, rig-up and 
drill 17-1/2" x  36" hole. Run and cement 30" conductor. Drill 17-1/2" surface hole riserless and run and 
cement 13-3/8" surface casing with PGB. Drill 12-1/4" hole to 2945m. Run intermediate logs. Drill 12-1/4" 
hole to 3138m (TD). Log, case and suspend. Release rig.


