
DRILLING MORNING REPORT # 28
08 Jan 2006 From: Ron King/ Geoff Webster Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 585.0m

RT-ASL (LAT) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 3758.0m

TVDBRT ! 3753.8m

Progress ! 0.0m

Days from spud ! 23.44

Days on well ! 26.77

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1511.8m

Shoe MDBRT ! 1511.8m

FIT/LOT: ! / 15.80ppg

AFE Cost ! $22,699,889

AFE No. 3433-1001

Daily Cost ! $495,998

Cum Cost ! $18,594,178

Days Since Last LTI ! 964

Current Op @ 0600 Pumping plug #1 to P & A well.

Planned Op Complete P & A program.

Summary of Period 0000 to 2400 Hrs

Completed PEX run. Rigged up seismic tools and completed seismic survey. Rigged down wireline tools and wireline. Commenced P & A program.

FORMATION

Name Top

Base Funa Flounder Channel 2835.00m

Top 67.5 Ma Sand 2836.00m

Near 68.5 Ma Sand 3103.00m

Near 70.3 Ma Sand 3478.00m

TD

Operations For Period 0000 Hrs to 2400 Hrs on 08 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P LOG 0000 0500 5.00 3758.0m RIH with log #1, PEX combo GR/PEX/HALS/DSI. Performed repeat pass from 3675m
MDRT to 3575m MDRT (23:30 hrs).
Perform main Log (from 00:10)
GR: TD to Seafloor,
PEX Hi Res: TD to 2775m MDRT,
HALS: TD to 1511m MDRT,
DSI: P&S and Upper Dipole mode from 3758m MDRT to 2775m MDRT, P&S Mode
from 2775m MDRT to 1511m MDRT

IH P LOG 0500 0800 3.00 3758.0m Rigged down Run #1 Wireline tools. Made up Run #2; VSP

IH P LOG 0800 1400 6.00 3758.0m RIH and perform VSP.
Checkshots at 1559m, 2541m and 3509m MDRT
Main pass from 3750m to 3200m MDRT at 15m spacing and 3200m to sea floor at
100m spacing

IH TP
(OTH)

LOG 1400 1430 0.50 3758.0m Troubleshot network cabling problem with computer hardware in logging unit

IH P LOG 1430 1800 3.50 3758.0m Continued with VSP main pass from 3750m to 3200m MDRT at 15m spacing and
3200m to sea floor at 100m spacing

IH P LOG 1800 1930 1.50 3758.0m Wireline at surface. Laid down VSP toolstring. Rigged out wireline running equipment

PA P TI 1930 2400 4.50 3758.0m Picked up side entry sub and 2 X TIW valves, made up cementing stand and racked
back same. Picked up 5" mule shoe and RIH with 5" DP to 2293m MDRT

Operations For Period 0000 Hrs to 0600 Hrs on 09 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PA P TI 0000 0300 3.00 3758.0m Continued to RIH with 5" DP from 2293m MDRT to 3750m MDRT

PA P CMD 0300 0330 0.50 3758.0m Circulated bottoms up at 210 SPM = 900 GPM = 3200 psi. Rotate DP at 40 - 50 RPM

PA TP
(RE)

RR 0330 0400 0.50 3758.0m Worked on mud pump SCRs. Rotated and reciprocated drillstring during repairs

PA P CMD 0400 0500 1.00 3758.0m Continued to circulate bottoms up at 210 SPM = 900 GPM = 3200 psi

PA P CMP 0500 0600 1.00 3758.0m Mixed and pumped abandonment plug # 1; 102 bbl 15.8 ppg, HTB blend + additives.

Operations For Period Hrs to Hrs on
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Phase Data to 2400hrs, 08 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 23.5 05 Nov 2005 14 Dec 2005 23.50 0.979 0.0m

ANCHORING(A) 33 14 Dec 2005 15 Dec 2005 56.50 2.354 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 86.50 3.604 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 103.00 4.292 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 104.00 4.333 650.0m

RISER AND BOP STACK(BOP) 54 21 Dec 2005 23 Dec 2005 158.00 6.583 1525.0m

INTERMEDIATE HOLE(IH) 480 17 Dec 2005 08 Jan 2006 638.00 26.583 3758.0m

PLUG AND ABANDON(PA) 4.5 08 Jan 2006 08 Jan 2006 642.50 26.771 3758.0m

WBM Data Cost Today $ 0

Mud Type:KCL-NaCI-Polymer

Sample-From: Active Pit

Time: 20:00

Weight: 10.20ppg

Temp: 49C°

API FL: 3.6cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 11.0cc/30min

HTHP-cake: 1/32nd"

Cl: 79000mg/l

K+C*1000: 7%

Hard/Ca: 240mg/l

MBT: 5

PM: 0.35

PF: 0.04

Solids(%vol): 10%

H2O: 90%

Oil(%): 0%

Sand: .7

pH: 9

PHPA: 1ppb

Viscosity 59sec/qt

PV 16cp

YP 28lb/100ft²

Gels 10s 7

Gels 10m 10

Fann 003 6

Fann 006 8

Fann 100 28

Fann 200 38

Fann 300 44

Fann 600 60

Comment NaCl 8%.
Ditch Magent recovery = N/A

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 -0.1 35.3

Bentonite Bulk MT 0 0 0 22.2

Diesel m3 0 9.9 0 221.1

Fresh Water m3 25 22 0 176.8

Drill Water m3 0 12 0 342.5

Cement G MT 0 0 18.0

Cement HT (Silica) MT 0 0 0 54.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700 6.000 10.20 97 3600.0 30 380 3.00 40 475 4.00 50 580 5.00

2 12P160 6.000 10.20 97 3600.0 30 390 3.00 40 480 4.00 50 580 5.00

3 12P160 6.000 10.20 97 0 0 0.00 3275.0 30 320 3.00 40 360 4.00 50 450 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

650.30 650.30 604.40 604.40

1511.77 1511.77 603.50 603.50

Personnel On Board

Company Pax Comment

DOGC 50

ESS 8

NEXUS 5

FUGRO SURVEY LTD (ROV) 6

DOWELL SCHLUMBERGER 2

M-1 AUSTRALIA PTY LTD 3 One swaco hand for new shaker being assessed for Diamond

GEOSERVICES OVERSEAS S.A. 6

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 7

CAMERON AUSTRALIA PTY LTD 1

Total 88
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HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 08 Jan 2006 0 Days Held weekly abandon rig
drill

Environental Issue 29 Dec 2005 10 Days Environmental Audit Environmental audit by Nexus shorebase personnel.

Fire Drill 08 Jan 2006 0 Days Held weekly fire drill

JSA 08 Jan 2006 0 Days Deck = 4, Mech = 3, Drill =
2, Welder = 3

Man Overboard Drill 30 Dec 2005 9 Days Held Man Over Board Drill

Safety Meeting 08 Jan 2006 0 Days Weekly safety meetings with
all crew members.

STOP Card 08 Jan 2006 0 Days Safe = 7, Un-safe = 3

Shakers, Volumes and Losses Data

Available 2,748bbl

Active 363.9bbl

Hole 2,274.1bbl

Reserve 110bbl

Losses 0bbl Equip. Descr. Mesh Size

Shaker1 VSM 100 230, 2 X 165, 120

Shaker2 VSM 100 2 X 230, 2 X 200

Shaker3 VSM 100 4 X 120

Shaker4 BEM650 2 X 200, 2 X 165

Marine

Weather on 08 Jan 2006 Rig Support

Anchors Tension (klb)

1 298.0

2 287.0

3 223.0

4 240.0

5 265.0

6 198.0

7 320.0

8 247.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 21kn 90.0deg 1019.0mbar 22C° 0.5m 90.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 528.00klb 4331.00klb 1.5m 135.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 23:10 8 Jan 2006 Enroute Eden, ETA
09:00 hrs 9 Jan 2006

Item Unit Used Quantity

Diesel CuMtr 287
Fresh Water CuMtr 580
Drill Water CuMtr 480
Cement G mt 105
Cement HT (Silica) mt
Barite Bulk mt 154
Bentonite Bulk mt 68

Pacific Wrangler 04:40 08 Jan, 2006 On Location Item Unit Used Quantity

Diesel CuMtr 366.4
Fresh Water CuMtr 201
Drill Water CuMtr 650
Cement G Mt 137
Cement HT (Silica) Mt 0
Barite Bulk Mt 0
Bentonite Bulk Mt 42

Depart Ocean Patriot for Crystal Ocean 08:00 (Fuel on board = 623.85 m3). Return Ocena PAtriot (Fuel on Board = 370.68 m3) @ 13:00

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

09:27 / 09:55 7 / 7
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