Last BOP Test:

DRILLING MORNING REPORT # 33

13 Jan 2006 From: Simon Rodda/ Geoff Webster Culverin 1
To: J Ah-Cann -

Well Data
Country Australia | MDBRT 3758.0m | Cur. Hole Size 12.250in | AFE Cost $22,699,889
Field Gippsland | TVDBRT 3753.8m | Last Casing OD 13.375in | AFE No. 3433-1001

_ Basin Progress 0.0m | Shoe TVDBRT 1511.8m | Daily Cost $461,375
Drill Co. DOGC Days from spud 28.44 | Shoe MDBRT 1511.8m | Cum Cost $21,008,739
Rig OCEAN PATRIOT Days on well 31.77 | FIT/LOT: /15.80ppg | Days Since Last LTI 969
Wir Dpth (LAT) 585.0m Planned TD MD
RT-ASL (LAT) 2L8M | bjanned TD TVDRT
RT-ML 606.5m
Current Op @ 0600 De-ballasting rig. Working on Elmago brake
Planned Op De-ballast rig and commence recovering anchors

Summary of Period 0000 to 2400 Hrs

POOH and recovered guidebase. Racked BOP's on carrier. RIH and laid out BHA and 5" drillpipe from Derrick

FORMATION
Name Top
Base Funa Flounder Channel 2835.00m
Top 67.5 Ma Sand 2836.00m
Near 68.5 Ma Sand 3103.00m
Near 70.3 Ma Sand 3478.00m
TD
Operations For Period 0000 Hrs to 2400 Hrs on 13 Jan 2006
Phse Cls Op From To Hrs Depth Activity Description
(RC)
PA P TO 0000 |0100 |1.00 |3758.0m |Continued POOH with guide base and 30" housing
PA P TO 0100 |0130 |0.50 |[3758.0m |Landed out and secured guide base on trolley. backed out cap screws on guidebase to
30" housing.
Conducted 100m radius seabed survey with ROV after pulling PGB. Furgro
documentation and DVD to follow
PA P TO 0130 |0300 |1.50 |[3758.0m |Picked up 30" housing and 30" casing cut off to rig floor. Unlatched spear and laid out
30" housing. Broke down and laid out 30" spear and casing cutting BHA
PA P TO 0300 |0430 |1.50 |[3758.0m |Removed guidelines from guidebase. Moved guidebase on trolley to starboard side of
moonpool
PA P PLD 0430 |1000 |5.50 3758.0m | RIH with 8" DC's and 5" HWDP from derrick. Laid out same
PA P PLD 1000 |[1400 |4.00 3758.0m | RIH with 20 stands 5" DP and laid down same
PA P PLD [1400 |1730 |3.50 |3758.0m |RIH with 20 stands 5" DP and laid out same
PA P PLD [1730 |2200 |4.50 |3758.0m |RIH with 20 stands 5" DP and laid out same. Used rig tongs to break out over torqued
pipe
PA P PLD [2200 |2400 |2.00 |3758.0m |RIH with 20 stands 5" DP and laid out 10 singles
Operations For Period 0000 Hrs to 0600 Hrs on 14 Jan 2006
Phse Cls Op From To Hrs Depth Activity Description
(RC)
PA TP WO 0000 |0030 |0.50 |[3758.0m |Waited on Medivac helicopter to depart to re-commence crane operations for laying out
(OTH) drillpipe
PA P PLD 0030 |0330 |3.00 |3758.0m |Continued to lay down 5" DP
PA P PLD 0330 |[0600 |2.50 |3758.0m |De-ballastrig.
Work on Elmago brake

Phase Data to 2400hrs, 13 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth
RIG MOVE/RIG-UP/PRESPUD(RM) 23.5|05 Nov 2005 |14 Dec 2005 23.50 0.979 0.0m
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Phase Data to 2400hrs, 13 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth
ANCHORING(A) 33|14 Dec 2005 |15 Dec 2005 56.50 2.354 0.0m
SURFACE HOLE(SH) 30|15 Dec 2005 |17 Dec 2005 86.50 3.604 650.0m
SURFACE CASING(SC) 16.5/16 Dec 2005 |17 Dec 2005 103.00 4.292 650.0m
INTERMEDIATE CASING(IC) 1|17 Dec 2005 |17 Dec 2005 104.00 4.333 650.0m
INTERMEDIATE HOLE(IH) 480|17 Dec 2005 |08 Jan 2006 584.00 24.333 3758.0m
RISER AND BOP STACK(BOP) 93.5|21 Dec 2005 |12 Jan 2006 677.50 28.229 3758.0m
PLUG AND ABANDON(PA) 85|08 Jan 2006 |13 Jan 2006 762.50 31.771 3758.0m
Bulk Stocks
Name Unit In Used Adjust Balance
Barite Bulk MT 0 0 0 -0.0
Bentonite Bulk MT 0 0 0 0.0
Diesel m3 0 15.2 0 206.1
Fresh Water m3 25 30.2 -0.3 166.6
Drill Water m3 0 36.1 0 306.4
Cement G MT 0 0 -13.4
Cement HT (Silica) MT 0 0 0 0.0
Pumps
Pump Data - Last 24 Hrs Slow Pump Data
No. Type Liner MW Eff(%) SPM SPP  Flow | Depth | SPM1 SPP1 Flowl | SPM2 SPP2 Flow2|SPM3 SPP3 Flow3
(in)  (ppY) (SPM)  (psi)  (bpm) | (m) | (SPM) (ps)) (bpm) | (SPM) (psi) (bpm)|(SPM) (psi) (bpm)
1 |A1700 6.000 | 10.20 97 3600.0 30 380 | 3.00 40 | 475 | 4.00 50 | 580 | 5.00
2 |12P160 6.000 | 10.20 97 3600.0 30 390 | 3.00 40 | 480 | 4.00 50 | 580 | 5.00
3 |12P160 6.000 | 10.20 97 0 0 | 0.00 |3275.0 30 320 | 3.00 40 | 360 | 4.00 50 | 450 | 5.00
Casing
OD (in) Csg Shoe MD (m) Csg Shoe TVD (m)  Csg Landing Depth MD  Csg Landing Depth LOT/FIT (ppg)
(m) TVD (m)
650.30 650.30 604.40 604.40
1511.77 1511.77 603.50 603.50
Personnel On Board
Company Pax Comment
DOGC 54
ESS 8
NEXUS 3
FUGRO SURVEY LTD (ROV) 8 6 X ROV, 2 X Surveyors
DOWELL SCHLUMBERGER 2
M-1 AUSTRALIA PTY LTD 3 One swaco hand for new shaker being assessed for Diamond
GEOSERVICES OVERSEAS S.A. 3
CAMERON AUSTRALIA PTY LTD 1
MO47 CREW 3
SMITH BITS 1
Total | 86
HSE Summary
Events Date of last  Days Since Descr. Remarks
Abandon Drill 08 Jan 2006 |5 Days Held weekly abandon rig
drill
Environental Issue 29 Dec 2005 |15 Days Environmental Audit Environmental audit by Nexus shorebase personnel.
Fire Drill 08 Jan 2006 |5 Days Held weekly fire drill
JSA 13 Jan 2006 |0 Days Deck = 7, Subsea = 2, Drill
=6, Welder = 2, mech =2
Man Overboard Dirill 30 Dec 2005 |14 Days Held Man Over Board Dirill
Safety Meeting 08 Jan 2006 |5 Days Weekly safety meetings with
all crew members.
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HSE Summary

Events Date of last  Days Since Descr. Remarks
STOP Card 12 Jan 2006 |1 Day Safe = 2, Un-safe = 2
Marine
Weather on 13 Jan 2006 Rig Support
Visibility Wind Speed Wind Dir. Pressure Air Temp.  Wave Height Wave Dir.  Wave Period Anchors Tension (kib)
10.0nm ‘ 2kn ] 0.0deg ‘1022.0mbar ‘ 22C° ] 1.0m 0.0deg 1s 1 216.0
Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments 2 243.0
3 187.0
272.0deg ‘ ‘ 4077.00klb ‘ 1.5m ‘ 225.0deg ‘ 8s A 2340
Comments 5 271.0
6 205.0
7 271.0
8 271.0
Vessel Name Arrived (Date/Time) Departed Status Bulks
(Date/Time)
Far Grip 23:00 10 Jan 2006 On Location Item Unit Used Quantity
Diesel CuMtr 180
Fresh Water CuMtr 555
Drill Water CuMtr 480
Cement G mt 105
Cement HT (Silica) mt
Barite Bulk mt 154
Bentonite Bulk mt 68
Pacific Wrangler 04:10 13 Jan 2006 On Location Item Unit Used Quantity
Diesel CuMtr 299.7
Fresh Water CuMtr 176
Drill Water CuMtr 500
Cement G Mt 137
Cement HT (Silica) Mt 0
Barite Bulk Mt 8.3
Bentonite Bulk Mt 42
Helicopter Movement
Flight # Company Arr/Dep. Time Pax In/Out Comment
1 BRISTOW HELICOPTERS 15:45/16:55 715
AUSTRALIA PTY LTD
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