
DRILLING MORNING REPORT # 7
18 Dec 2005 From: Westman/ Webby Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 585.0m

RT-ASL(MSL) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 650.0m

TVDBRT ! 1,006.0m

Progress ! 356.0m

Days from spud ! 2.44

Days on well ! 6.35

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 36.000in

Last Casing OD ! 30.000in

Shoe TVDBRT !

Shoe MDBRT ! 650.9m

FIT/LOT: ! /

AFE Cost ! $ 22699889

AFE No. 3433-1001

Daily Cost ! $ 454106

Cum Cost ! $ 7792111

Days Since Last LTI ! 943

Current Op @ 0600 Drilling ahead 17 1/2" hole @1144m

Planned Op Drill ahead to TD of, circulate and condition hole for casing. Displace hole to PHG, trip to 20" shoe. If ok trip out
for casing, if problems encountered then wipe back to btm and repeat above. POOH and run 13 3/8" casing.

Summary of Period 0000 to 2400 Hrs

make up 17 1/2" BHA, RIH and shallow test MWD, tool failure. POOH to surface and change out tool internals for back up unit. RIH to PGB, unable
top stab. Soft line guide ropes parted, attempts to move rig were restricted by high anchor tensions and rough weather. POOH and install new ropes.
RIH and stab in ok. Drill cmt and shoe. Drill 17 1/2" hole from 650m to 1006m using SW and hi vis sweeps. Surveys every 3 stands.

Operations For Period 0000 Hrs to 2400 Hrs on 18 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P HBHA 0000 0330 3.50 650.0m Made up 17 1/2" Sperry Sun BHA, drill collars etc. Made up Top Drive for shallow test
of down hole equipment on 1st stand of hwdp.

IH TP
(DTF)

HBHA 0330 0500 1.50 650.0m Attempt to test MWD tools. Failure to produce survey information. Gamma ok.
Change out stand pipe sensor after discussing with Sperry Sun in Perth. Re-test down
hole tools, still not transmitting survey data

IH TP
(DTF)

HBHA 0500 0830 3.50 650.0m POOH and Rack back BHA from 103m to access MWD internals at rotary table.
Remove faulty unit and install back up unit. Run in hole to 103m. Shallow test OK.
Battery module is the suspected faulty item.

IH P TI 0830 0930 1.00 650.0m Cont to RIH from 103m to PGB at 604m, guide ropes attached to guide lines

IH TP
(OTH)

TI 0930 1030 1.00 650.0m Move rig to assist with stabbing drill string in 30" housing.Initialy guide ropes ok but due
to excess current and movement 2 broke then the remaining 2.
Skid rig to assist with stabbing, due to 5-6m seas and 42knot winds the winch tension
was excessive before sea bed movement was achieved.

IH TP
(OTH)

TI 1030 1400 3.50 650.0m POOH from 604m to surface, install new soft line guide ropes to assist in stabbing.
RIH to PGB at 605m, stab and continue RIh to top of cement at 644m.

IH P DFS 1400 1430 0.50 650.0m Establish parameters and drill cement and shoe equipment from 644m to 650m, work
through and clean out shoe.
600 gpm, 900psi, 3-4000ftlbs, 90rpm,

IH P DA 1430 2400 9.50 1,006.0m Drill 17 1/2" hole from 650m to 1006m.
Take surveys every 3rd stand.
600-1100 gpm, 2500psi, 3-4000 ftlbs tq, 120-150rpm, String wt 220klbs, 5-20klbs
WOB.
Sweep hole 75 to 85bbls per stand.

Operations For Period 0000 Hrs to 0600 Hrs on 19 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 0600 6.00 1,436.0m (IN PROGRESS) Drill 17 1/2" hole from 1006m to 1436m
Take surveys every 3rd stand. @1428.75m, 0.11deg, 336.43azimuth,
1000-1100 gpm, 3400psi, 4-6000 ftlbs tq, 150-160rpm, String wt 240klbs, 20-35klbs
WOB. Sweep hole 85bbls per stand-35 Guar-50 PHG.
No hole problems to report.
24hr ROP 17.9m/hr
Section ROP 23.46m/hr

Phase Data to 2400hrs, 18 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 25.75 05 Nov 2005 14 Dec 2005 25.75 1.073 0.0m

ANCHORING(A) 44.75 14 Dec 2005 15 Dec 2005 70.50 2.938 0.0m
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Phase Data to 2400hrs, 18 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 100.50 4.188 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 117.00 4.875 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 118.00 4.917 650.0m

INTERMEDIATE HOLE(IH) 34.5 17 Dec 2005 18 Dec 2005 152.50 6.354 1,006.0m

WBM Data Cost Today $ 6209

Mud Type: PHG Hi-Vis

Sample-From: Pits

Time: 1920

Weight: 8.60ppg

Temp: 20C°

API FL: 18.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 2200mg/l

K+C*1000:

Hard/Ca: 80mg/l

MBT: 18

PM:

PF: 0.08

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 9

PHPA:

Viscosity 100sec/qt

PV 9cp

YP 22lb/100ft²

Gels 10s 18

Gels 10m 18

Fann 003 16

Fann 006 17

Fann 100 24

Fann 200 29

Fann 300 31

Fann 600 40

Comment

Bit # 2 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 17.500in IADC# 117 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 10.20klb No. Size

1 16/32nd"

3 22/32nd"

Progress 356.0m Cum. Progress 712.0m

Type: Rock RPM(avg) 145 On Bottom Hrs 6.1h Cum. On Btm Hrs 12.2h

Serial No.: B73369 F.Rate 981.00bpm IADC Drill Hrs 9.5h Cum IADC Drill Hrs 9.5h

Bit Model Titan T-11 SPP 830psi Total Revs 53 Cum Total Revs 106

Depth In 650.9m HSI ROP(avg) 58.36 m/hr ROP(avg) 58.36 m/hr

Depth Out TFA 1.31 . .

Bit Comment

BHA # 2

Weight(Wet) ! 65.00klb Length ! 242.6m Torque(max) ! 4000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 48.00klb String ! 220.00klb Torque(Off.Btm) ! 1000ft-lbs D.C. (2) Ann Velocity !

! Pick-Up ! 220.00klb Torque(On.Btm) ! 3000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 220.00klb ! D.P. Ann Velocity !

BHA Run Description ! Stabilized rotary assembly. MWD.

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.60m ! 17.500in ! ! B73369 ! Bit#1, re-run 1

! Near Bit Stab ! 2.65m ! 17.500in ! 3.000in ! SBD2376 !

! Pony DC ! 3.06m ! 9.625in ! 3.000in ! 177-472 !

! Stab ! 2.51m ! 17.250in ! 3.000in ! SBD2380 !

! MWD Tools ! 9.87m ! 9.500in ! 2.375in ! 209351 !

! Stab ! 2.51m ! 17.250in ! 3.000in ! SBD2379 !

! 9.5in DC ! 27.18m ! 9.500in ! 3.000in ! !

! X/O ! 1.16m ! 9.500in ! 3.000in ! MSO1930-0 !

! 8in DC ! 26.63m ! 8.000in ! 3.000in ! !

! Drilling Jars ! 9.31m ! 8.000in ! 3.062in ! 11150D !

! 8in DC ! 17.71m ! 8.000in ! 3.000in ! !

! X/O ! 1.16m ! 8.500in ! 2.875in ! MSO1930-2 !

! 5in HWDP ! 138.22m ! 5.000in ! 3.000in ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 167.4
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Bulk Stocks

Name Unit In Used Adjust Balance

Bentonite Bulk MT 7.86 0 48.4

Diesel m3 0 10.8 0 200.3

Fresh Water m3 30 29.8 0 157.3

Drill Water m3 118 0 486.9

Cement G MT 0 0 0 88.2

Cement HT (Silica) MT 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 12P160 6.500 8.60 97 100 2450 12.00

2 12P160 6.500 8.60 97 100 2450 12.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 650.90 650.90 650.90

Personnel On Board

Company Pax Comment

DOGC 46

DOGC 3 extra

ESS 8

NEXUS 3

FUGRO SURVEY LTD (ROV) 6

DOWELL SCHLUMBERGER 3

CAMERON AUSTRALIA PTY LTD 1

M-1 AUSTRALIA PTY LTD 2

GEOSERVICES OVERSEAS S.A. 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 2 Sperry Sun

WEATHERFORD AUSTRALIA PTY LTD 4

Total 80

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 18 Dec 2005 0 Days Held weekly abandon rig
drill

Load life boats 1 and 2 with 10 people and discuss life boat
equipment and launching procedures.

Fire Drill 18 Dec 2005 0 Days Held weekly fire drill

JSA 18 Dec 2005 0 Days Deck = 6, Mech = 3, Drill =
6, Sub Sea =2

Safety Meeting 18 Dec 2005 0 Days Weekly safety meetings with
all crew members.

Discussion on man riding operations. Recent 3rd party
finger amputation and basic amputation first aid discussed.
GEMS work basket policies. Fire and abandonment drills

STOP Card 18 Dec 2005 0 Days Safe = 0, Un-safe = 2

Shakers, Volumes and Losses Data

Available 1,911bbl

Reserve 1,911bbl

Losses 1,020bbl

Sweeps 1,020bbl

Marine
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Weather on 18 Dec 2005 Rig Support

Anchors Tension (klb)

1 291.0

2 265.0

3 220.0

4 254.0

5 287.0

6 317.0

7 390.0

8 331.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

8.0nm 45kn 225.0deg 1,011.0mbar 16C° 3.0m 225.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 4,632.00klb 3.0m 225.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip on standby Item Unit Used Quantity

Diesel CuMtr 236
Fresh Water CuMtr 307
Drill Water CuMtr 40
Cement G Mt 80
Cement HT (Silica) Mt 54
Barite Bulk Mt 89

Pacific Wrangler In town waiting on
weather to improve
prior.

Item Unit Used Quantity

Diesel CuMtr
Fresh Water CuMtr
Drill Water CuMtr
Cement G Mt
Cement HT (Silica) Mt
Barite Bulk Mt
Bentonite Bulk Mt
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