
DRILLING MORNING REPORT # 10
21 Dec 2005 From: Westman/ Webby Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 585.0m

RT-ASL(MSL) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 1,525.0m

TVDBRT ! 1,525.0m

Progress ! 0.0m

Days from spud ! 5.44

Days on well ! 9.35

Planned TD MD ! 3,612.0m

Planned TD TVDRT ! 3,612.0m

Cur. Hole Size ! 17.500in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,511.1m

Shoe MDBRT ! 1,511.1m

FIT/LOT: ! /

AFE Cost ! $ 22699889

AFE No. 3433-1001

Daily Cost ! $ 636457

Cum Cost ! $ 9677694

Days Since Last LTI ! 946

Current Op @ 0600 Running riser @257m (845').

Planned Op Continue running BOPs and riser.

Summary of Period 0000 to 2400 Hrs

Landed 340 mm (13 3/8") casing and cemented in place at 1511.14 mMDRT. Laid down cement head and rigged up riser handling equipment.
Commenced running BOPs and riser.

Operations For Period 0000 Hrs to 2400 Hrs on 21 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P CRN 0000 0100 1.00 1,525.0m Complete making up 18 3/4 well head andDowell Deep Sea express plug baskets.

IH P CRN 0100 0230 1.50 1,525.0m Ran 13 3/8" casing string on 5" dp to 30" housing.
ROV observe landing and latching of Well Head in housing.
String weight 350klbs, verify latch with 50k over pull, 400klbs ok.
Slack off to landing string weight.

IH P CIC 0230 0400 1.50 1,525.0m Circulate 1.5 x casing volume with sea water.
Complete cement job JSA and equipment prep while circulating.

IH P CMC 0400 0630 2.50 1,525.0m Cement casing:25bbls S/W-dye, Lead 300bbls 12.5ppg, Tail 209bbls 15.8ppg.

IH P CMC 0630 0730 1.00 1,525.0m Displace cement with 416bbls of sea water. Bump plugs 3.3bbls early, pressure up and
test casing to 1500psi, ok.
Bleed off and check floats holding ok.

IH P CRN 0730 0800 0.50 1,525.0m Rig down surface cement lines and back out Cameron 18 3/4" C.A.R.T.
PGB Bullseye readings: Fwd 1deg Stbd, Aft 1deg Stbd Aft.

IH P CRN 0800 0900 1.00 1,525.0m Pull out of hole landing string.

IH P CRN 0900 1000 1.00 1,525.0m Lay out 18 3/4" C.A.R.T from string, pick up and break out #2 18 3/4" handling tool.
Break down Dowell express cement head and double of HWDP.

BOP P RR1 1000 1200 2.00 1,525.0m Hold JSA and rig up to run BOP's and marine riser.
Skid rig 15m to Port

BOP P RR1 1200 1430 2.50 1,525.0m Make up double of Riser and Termination spool.

BOP P RR1 1430 1800 3.50 1,525.0m Skid BOP to well center on Normar transporter. make up double and spool. Install guide
lines.

BOP P RR1 1800 2130 3.50 1,525.0m Pick up BOPs from carrier(550klbs) and skid clear, Run BOP to above splash zone and
install Pod line clamps. Land riser in spider, BOP's wet 530klbs.
Test Choke and Kill lines 250/7500psi 5/10mins.

BOP P RR1 2130 2400 2.50 1,525.0m Run Bop's on Marine riser

Operations For Period 0000 Hrs to 0600 Hrs on 22 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

BOP P RR1 0000 0600 6.00 1,525.0m Continue to run BOP's on marine riser @271m (890')

Phase Data to 2400hrs, 21 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 25.75 05 Nov 2005 14 Dec 2005 25.75 1.073 0.0m

ANCHORING(A) 44.75 14 Dec 2005 15 Dec 2005 70.50 2.938 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 100.50 4.188 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 117.00 4.875 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 118.00 4.917 650.0m

INTERMEDIATE HOLE(IH) 92.5 17 Dec 2005 21 Dec 2005 210.50 8.771 1,525.0m
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Phase Data to 2400hrs, 21 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RISER AND BOP STACK(BOP) 14 21 Dec 2005 21 Dec 2005 224.50 9.354 1,525.0m

WBM Data Cost Today $ 5570

Mud Type: PHG Hi-Vis

Sample-From: Pits

Time: 0900

Weight: 8.70ppg

Temp: 20C°

API FL: 13.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 600mg/l

K+C*1000:

Hard/Ca: 40mg/l

MBT: 18

PM:

PF: 0.1

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 9

PHPA:

Viscosity 100sec/qt

PV 10cp

YP 35lb/100ft²

Gels 10s 24

Gels 10m 26

Fann 003 21

Fann 006 24

Fann 100 32

Fann 200 35

Fann 300 45

Fann 600 55

Comment Cleaned pits in prep for mixing new mud.

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 167.4

Bentonite Bulk MT 0 0 35.3

Diesel m3 0 0 0 461.1

Fresh Water m3 0 0 0 163.7

Drill Water m3 0 0 228.2

Cement G MT 0 0 0 88.2

Cement HT (Silica) MT 0 0 0.0

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 650.00 650.00 650.00

13 3/8" 1511.14 1511.14 604.00

Personnel On Board

Company Pax Comment

DOGC 45

DOGC 3 extra

ESS 8

NEXUS 5

FUGRO SURVEY LTD (ROV) 6

DOWELL SCHLUMBERGER 3

CAMERON AUSTRALIA PTY LTD 1

M-1 AUSTRALIA PTY LTD 3

GEOSERVICES OVERSEAS S.A. 5

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 2 Sperry Sun

WEATHERFORD AUSTRALIA PTY LTD 4

Total 85

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 18 Dec 2005 3 Days Held weekly abandon rig
drill

Fire Drill 18 Dec 2005 3 Days Held weekly fire drill

JSA 21 Dec 2005 0 Days Deck = 7, Mech = 2, Drill =
5, Welder = 2, Marine = 2,

Safety Meeting 18 Dec 2005 3 Days Weekly safety meetings with
all crew members.

STOP Card 21 Dec 2005 0 Days Safe = 1, Un-safe = 4
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Shakers, Volumes and Losses Data

Comment 210bbls of hi-vis sweep kept for drilling out 13 3/8 shoe track etc.

Available 210bbl

Reserve 210bbl

Losses 0bbl

Marine

Weather on 21 Dec 2005 Rig Support

Anchors Tension (klb)

1 265.0

2 238.0

3 216.0

4 278.0

5 324.0

6 331.0

7 357.0

8 304.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

8.0nm 35kn 225.0deg 1,014.0mbar 23C° 2.0m 225.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 4,240.00klb 2.5m 225.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip Town Item Unit Used Quantity

Diesel CuMtr 230
Fresh Water CuMtr 307
Drill Water CuMtr 40
Cement G Mt 80
Cement HT (Silica) Mt 54
Barite Bulk Mt 89

Pacific Wrangler On location with Riser
and fuel.

Item Unit Used Quantity

Diesel CuMtr 352.9
Fresh Water CuMtr 155
Drill Water CuMtr
Cement G Mt
Cement HT (Silica) Mt
Barite Bulk Mt
Bentonite Bulk Mt 5

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1231 / 1240 0 / 0 Freight chopper en-route to Crystal ocean
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