
DRILLING MORNING REPORT # 33
13 Jan 2006 From: Simon Rodda/ Geoff Webster Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 585.0m

RT-ASL (LAT) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 3758.0m

TVDBRT ! 3753.8m

Progress ! 0.0m

Days from spud ! 28.44

Days on well ! 31.77

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1511.8m

Shoe MDBRT ! 1511.8m

FIT/LOT: ! / 15.80ppg

AFE Cost ! $22,699,889

AFE No. 3433-1001

Daily Cost ! $461,375

Cum Cost ! $21,008,739

Days Since Last LTI ! 969

Current Op @ 0600 De-ballasting rig. Working on Elmago brake

Planned Op De-ballast rig and commence recovering anchors

Summary of Period 0000 to 2400 Hrs

POOH and recovered guidebase. Racked BOP's on carrier. RIH and laid out BHA and 5" drillpipe from Derrick

FORMATION

Name Top

Base Funa Flounder Channel 2835.00m

Top 67.5 Ma Sand 2836.00m

Near 68.5 Ma Sand 3103.00m

Near 70.3 Ma Sand 3478.00m

TD

Operations For Period 0000 Hrs to 2400 Hrs on 13 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PA P TO 0000 0100 1.00 3758.0m Continued POOH with guide base and 30" housing

PA P TO 0100 0130 0.50 3758.0m Landed out and secured guide base on trolley. backed out cap screws on guidebase to
30" housing.

Conducted 100m radius seabed survey with ROV after pulling PGB. Furgro
documentation and DVD to follow

PA P TO 0130 0300 1.50 3758.0m Picked up 30" housing and 30" casing cut off to rig floor. Unlatched spear and laid out
30" housing. Broke down and laid out 30" spear and casing cutting BHA

PA P TO 0300 0430 1.50 3758.0m Removed guidelines from guidebase. Moved guidebase on trolley to starboard side of
moonpool

PA P PLD 0430 1000 5.50 3758.0m RIH with 8" DC's and 5" HWDP from derrick. Laid out same

PA P PLD 1000 1400 4.00 3758.0m RIH with 20 stands 5" DP and laid down same

PA P PLD 1400 1730 3.50 3758.0m RIH with 20 stands 5" DP and laid out same

PA P PLD 1730 2200 4.50 3758.0m RIH with 20 stands 5" DP and laid out same. Used rig tongs to break out over torqued
pipe

PA P PLD 2200 2400 2.00 3758.0m RIH with 20 stands 5" DP and laid out 10 singles

Operations For Period 0000 Hrs to 0600 Hrs on 14 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PA TP
(OTH)

WO 0000 0030 0.50 3758.0m Waited on Medivac helicopter to depart to re-commence crane operations for laying out
drillpipe

PA P PLD 0030 0330 3.00 3758.0m Continued to lay down 5" DP

PA P PLD 0330 0600 2.50 3758.0m De-ballast rig.

Work on Elmago brake

Phase Data to 2400hrs, 13 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 23.5 05 Nov 2005 14 Dec 2005 23.50 0.979 0.0m

Last BOP Test:
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Phase Data to 2400hrs, 13 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

ANCHORING(A) 33 14 Dec 2005 15 Dec 2005 56.50 2.354 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 86.50 3.604 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 103.00 4.292 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 104.00 4.333 650.0m

INTERMEDIATE HOLE(IH) 480 17 Dec 2005 08 Jan 2006 584.00 24.333 3758.0m

RISER AND BOP STACK(BOP) 93.5 21 Dec 2005 12 Jan 2006 677.50 28.229 3758.0m

PLUG AND ABANDON(PA) 85 08 Jan 2006 13 Jan 2006 762.50 31.771 3758.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 -0.0

Bentonite Bulk MT 0 0 0 0.0

Diesel m3 0 15.2 0 206.1

Fresh Water m3 25 30.2 -0.3 166.6

Drill Water m3 0 36.1 0 306.4

Cement G MT 0 0 -13.4

Cement HT (Silica) MT 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700 6.000 10.20 97 3600.0 30 380 3.00 40 475 4.00 50 580 5.00

2 12P160 6.000 10.20 97 3600.0 30 390 3.00 40 480 4.00 50 580 5.00

3 12P160 6.000 10.20 97 0 0 0.00 3275.0 30 320 3.00 40 360 4.00 50 450 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

650.30 650.30 604.40 604.40

1511.77 1511.77 603.50 603.50

Personnel On Board

Company Pax Comment

DOGC 54

ESS 8

NEXUS 3

FUGRO SURVEY LTD (ROV) 8 6 X ROV, 2 X Surveyors

DOWELL SCHLUMBERGER 2

M-1 AUSTRALIA PTY LTD 3 One swaco hand for new shaker being assessed for Diamond

GEOSERVICES OVERSEAS S.A. 3

CAMERON AUSTRALIA PTY LTD 1

MO47 CREW 3

SMITH BITS 1

Total 86

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 08 Jan 2006 5 Days Held weekly abandon rig
drill

Environental Issue 29 Dec 2005 15 Days Environmental Audit Environmental audit by Nexus shorebase personnel.

Fire Drill 08 Jan 2006 5 Days Held weekly fire drill

JSA 13 Jan 2006 0 Days Deck = 7, Subsea = 2, Drill
= 6, Welder = 2, mech = 2

Man Overboard Drill 30 Dec 2005 14 Days Held Man Over Board Drill

Safety Meeting 08 Jan 2006 5 Days Weekly safety meetings with
all crew members.

Last BOP Test:
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HSE Summary

Events Date of last Days Since Descr. Remarks

STOP Card 12 Jan 2006 1 Day Safe = 2, Un-safe = 2

Marine

Weather on 13 Jan 2006 Rig Support

Anchors Tension (klb)

1 216.0

2 243.0

3 187.0

4 234.0

5 271.0

6 205.0

7 271.0

8 271.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 2kn 0.0deg 1022.0mbar 22C° 1.0m 0.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 4077.00klb 1.5m 225.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 23:00 10 Jan 2006 On Location Item Unit Used Quantity

Diesel CuMtr 180
Fresh Water CuMtr 555
Drill Water CuMtr 480
Cement G mt 105
Cement HT (Silica) mt
Barite Bulk mt 154
Bentonite Bulk mt 68

Pacific Wrangler 04:10 13 Jan 2006 On Location Item Unit Used Quantity

Diesel CuMtr 299.7
Fresh Water CuMtr 176
Drill Water CuMtr 500
Cement G Mt 137
Cement HT (Silica) Mt 0
Barite Bulk Mt 8.3
Bentonite Bulk Mt 42

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

15:45 / 16:55 7 / 5

Last BOP Test:
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