Last BOP Test:

DRILLING MORNING REPORT # 34

14 Jan 2006 From: Simon Rodda/ Geoff Webster Culverin 1
To: J Ah-Cann -

Well Data
Country Australia | MDBRT 3758.0m | Cur. Hole Size 12.250in | AFE Cost $22,699,889
Field Gippsland | TVDBRT 3753.8m | Last Casing OD 13.375in | AFE No. 3433-1001

_ Basin Progress 0.0m | Shoe TVDBRT 1511.8m | Daily Cost $489,283
Drill Co. DOGC Days from spud 29.44 | Shoe MDBRT 1511.8m | Cum Cost $21,498,022
Rig OCEAN PATRIOT Days on well 32.77 | FIT/LOT: /15.80ppg | Days Since Last LTI 970
Wir Dpth (LAT) 585.0m Planned TD MD
RT-ASL (LAT) 2L8M | bjanned TD TVDRT
RT-ML 606.5m

Current Op @ 0600

Planned Op

Recovering anchor # 5

Complete anchor recovery and release rig to Anzon Australia Limited

Summary of Period 0000 to 2400 Hrs

Completed laying down 5" DP from derrick. De-ballast rig and recover anchors # 6, #2, #3, 7, #1 and #5

FORMATION

Name Top

Base Funa Flounder Channel 2835.00m
Top 67.5 Ma Sand 2836.00m
Near 68.5 Ma Sand 3103.00m
Near 70.3 Ma Sand 3478.00m
TD

Operations For Period 0000 Hrs to 2400 Hrs on 14 Jan 2006

Phse Cls Op From To Hrs Depth Activity Description
(RC)
PA TP \WYe] 0000 |0030 |0.50 |[3758.0m |Waited on Medivac helicopter to depart to re-commence crane operations for laying out
(OTH) drillpipe
PA P PLD |0030 |0330 |3.00 |3758.0m |Continued to lay down 5" DP
AR P OA 0330 |0900 |5.50 |3758.0m |De-ballast rig.
Work on Elmago brake
AR P AH 0900 |2400 |15.00 |3758.0m |De-ballasting completed at 09:15

Commenced Pulling anchors as follows:
Boat------- Anchor--- PCC to Boat---Off Bottom----Anchor Racked-----PCC to Rig

Grip #6 06:45 07:35 10:40 10:47
Wrangler---#2 08:11 10:00 13:06 13:21
Grip #3 11:09 11:48 13:42 14:03
Wrangler---#7 13:35 14:30 16:22 16:31
Grip #1 14:21 19:30 21:38 21:58
Grip #5 22:16 23:05

Wrangler on put on tow bridle @ 18:20 hrs

Operations For Period 0000 Hrs to 0600 Hrs on

15 Jan 2006

Phse Cls Op From To Hrs Depth Activity Description
(RC)

AR P AH 0000 [0230 |2.50 |[3758.0m |Far Grip pulling bight of chain back to rig to release tension @ 0020hrs.
Tension dropping on #5 anchor, commence to heave in @ 0050hrs.
Anchor #5 @ 1350m chain out, tension dropping @ 0130hrs.
Far Grip reports work wire inadvertently paid out 700m @ 0215hrs

AR TP AH 0230 |0600 |3.50 |3758.0m |Trouble shooted Far grip winch problems. Far Grip reported damage to low gear and

(OTH) only able to work with high gear. Prepared to move vessel to acertain tonnage available

in high gear

Phase Data to 2400hrs, 14 Jan 2006

Phase

Phase Hrs

Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM)

23.5|05 Nov 2005 |14 Dec 2005 23.50 0.979 0.0m
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Phase Data to 2400hrs, 14 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth
ANCHORING(A) 33|14 Dec 2005 |15 Dec 2005 56.50 2.354 0.0m
SURFACE HOLE(SH) 30|15 Dec 2005 |17 Dec 2005 86.50 3.604 650.0m
SURFACE CASING(SC) 16.5/16 Dec 2005 |17 Dec 2005 103.00 4.292 650.0m
INTERMEDIATE CASING(IC) 1|17 Dec 2005 |17 Dec 2005 104.00 4.333 650.0m
INTERMEDIATE HOLE(IH) 480/|17 Dec 2005 |08 Jan 2006 584.00 24.333 3758.0m
RISER AND BOP STACK(BOP) 93.5|21 Dec 2005 |12 Jan 2006 677.50 28.229 3758.0m
PLUG AND ABANDON(PA) 88.5|08 Jan 2006 |14 Jan 2006 766.00 31.917 3758.0m
ANCHOR RETRIEVAL(AR) 20.5|14 Jan 2006 |14 Jan 2006 786.50 32.771 3758.0m
Bulk Stocks
Name Unit In Used Adjust Balance
Barite Bulk MT 0 0 0 -0.0
Bentonite Bulk MT 0 0 0 0.0
Diesel m3 0 11.9 0 194.2
Fresh Water m3 29 22.1 0 173.5
Drill Water m3 0 0 0 306.4
Cement G MT 0 0 -13.4
Cement HT (Silica) MT 0 0 0 0.0
Pumps
Pump Data - Last 24 Hrs Slow Pump Data
No. Type Liner MW Eff(%) SPM SPP  Flow | Depth | SPM1 SPP1 Flowl | SPM2 SPP2 Flow2|SPM3 SPP3 Flow3
(i) (ppg) (SPM)  (ps))  (bpm) | (m) | (SPM) (psi) (bpm) | (SPM) (psi) (bpm)|(SPM) (psi) (bpm)
1 |A1700 6.000 | 10.20 97 3600.0 30 380 | 3.00 40 | 475 | 4.00 50 | 580 | 5.00
2 |12P160 6.000 | 10.20 97 3600.0 30 390 | 3.00 40 | 480 | 4.00 50 | 580 | 5.00
3 |12P160 6.000 | 10.20 97 0 0 | 0.00 |3275.0 30 320 | 3.00 40 | 360 | 4.00 50 | 450 | 5.00
Casing
OD (in) Csg Shoe MD (m) Csg Shoe TVD (m)  Csg Landing Depth MD  Csg Landing Depth LOT/FIT (ppg)
(m) TVD (m)
650.30 650.30 604.40 604.40
1511.77 1511.77 603.50 603.50
Personnel On Board
Company Pax Comment
DOGC 56
ESS 8
NEXUS 3
FUGRO SURVEY LTD (ROV) 8 6 X ROV, 2 X Surveyors
DOWELL SCHLUMBERGER 2
M-1 AUSTRALIA PTY LTD 2
GEOSERVICES OVERSEAS S.A. 3
CAMERON AUSTRALIA PTY LTD 1
MO47 CREW 3
SMITH BITS 1
Total | 87
HSE Summary
Events Date of last  Days Since Descr. Remarks
Abandon Dirill 08 Jan 2006 |6 Days Held weekly abandon rig
drill
Environental Issue 29 Dec 2005 |16 Days Environmental Audit Environmental audit by Nexus shorebase personnel.
Fire Drill 08 Jan 2006 |6 Days Held weekly fire drill
JSA 13 Jan 2006 |1 Day Deck = 6, Marine = 1, Drill =
7, Welder = 3, Subsea =1
Man Overboard Dirill 30 Dec 2005 |15 Days Held Man Over Board Dirill
Safety Meeting 08 Jan 2006 |6 Days Weekly safety meetings with
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HSE Summary

Events Date of last  Days Since Descr. Remarks
all crew members.
STOP Card 13 Jan 2006 |1 Day Safe =3, Un-safe = 1
Marine
Weather on 14 Jan 2006 Rig Support
Visibility Wind Speed Wind Dir. Pressure Air Temp.  Wave Height Wave Dir. ~ Wave Period Anchors Tension (klb)
10.0nm ‘ 25kn ’ 220.0deg ‘1017.0mbar ‘ 21C° ’ 1.5m 220.0deg 4s 1 0.0
Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments 2 0.0
3 0.0
272.0deg | 4062.00kb | 20m | 220.0deg |  8s . 00
Comments 5 0.0
6 0.0
7 0.0
8 0.0
Vessel Name Arrived (Date/Time) Departed Status Bulks
(Date/Time)
Far Grip 23:00 10 Jan 2006 On Location Item Unit Used Quantity
Diesel CuMtr 162
Fresh Water CuMtr 550
Drill Water CuMtr 480
Cement G mt 105
Cement HT (Silica) mt
Barite Bulk mt 154
Bentonite Bulk mt 68
Anchor handling
Pacific Wrangler 04:10 13 Jan 2006 On Location Item Unit Used Quantity
Diesel CuMtr 284.7
Fresh Water CuMtr 171
Drill Water CuMtr 500
Cement G Mt 137
Cement HT (Silica) Mt 0
Barite Bulk Mt 8.3
Bentonite Bulk Mt 42
Anchor handling
Helicopter Movement
Flight # Company Arr/Dep. Time Pax In/Out Comment
2 BRISTOW HELICOPTERS 09:50/ 09:58 1/0
AUSTRALIA PTY LTD
1 VICTORIA AIR 23:58 /00:34 0/1
AMBULANCE
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