
DRILLING MORNING REPORT # 34
14 Jan 2006 From: Simon Rodda/ Geoff Webster Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 585.0m

RT-ASL (LAT) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 3758.0m

TVDBRT ! 3753.8m

Progress ! 0.0m

Days from spud ! 29.44

Days on well ! 32.77

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1511.8m

Shoe MDBRT ! 1511.8m

FIT/LOT: ! / 15.80ppg

AFE Cost ! $22,699,889

AFE No. 3433-1001

Daily Cost ! $489,283

Cum Cost ! $21,498,022

Days Since Last LTI ! 970

Current Op @ 0600 Recovering anchor # 5

Planned Op Complete anchor recovery and release rig to Anzon Australia Limited

Summary of Period 0000 to 2400 Hrs

Completed laying down 5" DP from derrick. De-ballast rig and recover anchors # 6, #2, #3, 7, #1 and #5

FORMATION

Name Top

Base Funa Flounder Channel 2835.00m

Top 67.5 Ma Sand 2836.00m

Near 68.5 Ma Sand 3103.00m

Near 70.3 Ma Sand 3478.00m

TD

Operations For Period 0000 Hrs to 2400 Hrs on 14 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PA TP
(OTH)

WO 0000 0030 0.50 3758.0m Waited on Medivac helicopter to depart to re-commence crane operations for laying out
drillpipe

PA P PLD 0030 0330 3.00 3758.0m Continued to lay down 5" DP

AR P OA 0330 0900 5.50 3758.0m De-ballast rig.

Work on Elmago brake

AR P AH 0900 2400 15.00 3758.0m De-ballasting completed at 09:15

Commenced Pulling anchors as follows:
Boat-------Anchor--- PCC to Boat---Off Bottom----Anchor Racked-----PCC to Rig
Grip---------#6-----------06:45------------07:35------------10:40---------------10:47
Wrangler---#2-----------08:11------------10:00------------13:06---------------13:21
Grip---------#3-----------11:09------------11:48------------13:42---------------14:03
Wrangler---#7-----------13:35------------14:30------------16:22---------------16:31
Grip---------#1-----------14:21------------19:30------------ 21:38---------------21:58
Grip---------#5-----------22:16------------23:05

Wrangler on put on tow bridle @ 18:20 hrs

Operations For Period 0000 Hrs to 0600 Hrs on 15 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

AR P AH 0000 0230 2.50 3758.0m Far Grip pulling bight of chain back to rig to release tension @ 0020hrs.
Tension dropping on #5 anchor, commence to heave in @ 0050hrs.
Anchor #5 @ 1350m chain out, tension dropping @ 0130hrs.
Far Grip reports work wire inadvertently paid out 700m @ 0215hrs

AR TP
(OTH)

AH 0230 0600 3.50 3758.0m Trouble shooted Far grip winch problems. Far Grip reported damage to low gear and
only able to work with high gear. Prepared to move vessel to acertain tonnage available
in high gear

Phase Data to 2400hrs, 14 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 23.5 05 Nov 2005 14 Dec 2005 23.50 0.979 0.0m

Last BOP Test:
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Phase Data to 2400hrs, 14 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

ANCHORING(A) 33 14 Dec 2005 15 Dec 2005 56.50 2.354 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 86.50 3.604 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 103.00 4.292 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 104.00 4.333 650.0m

INTERMEDIATE HOLE(IH) 480 17 Dec 2005 08 Jan 2006 584.00 24.333 3758.0m

RISER AND BOP STACK(BOP) 93.5 21 Dec 2005 12 Jan 2006 677.50 28.229 3758.0m

PLUG AND ABANDON(PA) 88.5 08 Jan 2006 14 Jan 2006 766.00 31.917 3758.0m

ANCHOR RETRIEVAL(AR) 20.5 14 Jan 2006 14 Jan 2006 786.50 32.771 3758.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 -0.0

Bentonite Bulk MT 0 0 0 0.0

Diesel m3 0 11.9 0 194.2

Fresh Water m3 29 22.1 0 173.5

Drill Water m3 0 0 0 306.4

Cement G MT 0 0 -13.4

Cement HT (Silica) MT 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700 6.000 10.20 97 3600.0 30 380 3.00 40 475 4.00 50 580 5.00

2 12P160 6.000 10.20 97 3600.0 30 390 3.00 40 480 4.00 50 580 5.00

3 12P160 6.000 10.20 97 0 0 0.00 3275.0 30 320 3.00 40 360 4.00 50 450 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

650.30 650.30 604.40 604.40

1511.77 1511.77 603.50 603.50

Personnel On Board

Company Pax Comment

DOGC 56

ESS 8

NEXUS 3

FUGRO SURVEY LTD (ROV) 8 6 X ROV, 2 X Surveyors

DOWELL SCHLUMBERGER 2

M-1 AUSTRALIA PTY LTD 2

GEOSERVICES OVERSEAS S.A. 3

CAMERON AUSTRALIA PTY LTD 1

MO47 CREW 3

SMITH BITS 1

Total 87

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 08 Jan 2006 6 Days Held weekly abandon rig
drill

Environental Issue 29 Dec 2005 16 Days Environmental Audit Environmental audit by Nexus shorebase personnel.

Fire Drill 08 Jan 2006 6 Days Held weekly fire drill

JSA 13 Jan 2006 1 Day Deck = 6, Marine = 1, Drill =
7, Welder = 3, Subsea = 1

Man Overboard Drill 30 Dec 2005 15 Days Held Man Over Board Drill

Safety Meeting 08 Jan 2006 6 Days Weekly safety meetings with

Last BOP Test:
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HSE Summary

Events Date of last Days Since Descr. Remarks

all crew members.

STOP Card 13 Jan 2006 1 Day Safe = 3, Un-safe = 1

Marine

Weather on 14 Jan 2006 Rig Support

Anchors Tension (klb)

1 0.0

2 0.0

3 0.0

4 0.0

5 0.0

6 0.0

7 0.0

8 0.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 25kn 220.0deg 1017.0mbar 21C° 1.5m 220.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 4062.00klb 2.0m 220.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 23:00 10 Jan 2006 On Location Item Unit Used Quantity

Diesel CuMtr 162
Fresh Water CuMtr 550
Drill Water CuMtr 480
Cement G mt 105
Cement HT (Silica) mt
Barite Bulk mt 154
Bentonite Bulk mt 68

Anchor handling

Pacific Wrangler 04:10 13 Jan 2006 On Location Item Unit Used Quantity

Diesel CuMtr 284.7
Fresh Water CuMtr 171
Drill Water CuMtr 500
Cement G Mt 137
Cement HT (Silica) Mt 0
Barite Bulk Mt 8.3
Bentonite Bulk Mt 42

Anchor handling

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

2 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

09:50 / 09:58 1 / 0

1 VICTORIA AIR
AMBULANCE

23:58 / 00:34 0 / 1

Last BOP Test:
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