
DRILLING MORNING REPORT # 14
25 Dec 2005 From: Ron King/ Webby Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 585.0m

RT-ASL(MSL) ! 21.5m

RT-ML ! 606.5m

MDBRT ! 2,131.0m

TVDBRT ! 2,130.3m

Progress ! 587.0m

Days from spud ! 9.44

Days on well ! 13.35

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,511.8m

Shoe MDBRT ! 1,511.8m

FIT/LOT: ! / 15.80ppg

AFE Cost ! $ 22699889

AFE No. 3433-1001

Daily Cost ! $ 460984

Cum Cost ! $ 11635849

Days Since Last LTI ! 950

Current Op @ 0600 Drilling ahead 311 mm (12 1/4") hole at 2257m mMDRT

Planned Op Drill ahead.

Summary of Period 0000 to 2400 Hrs

Drilled ahead from 1544.0 - 2131.0 mMDRT.

Operations For Period 0000 Hrs to 2400 Hrs on 25 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 2400 24.00 2,131.0m Drilled 311mm (12 1/4") hole from 1544m to 2131m
String wt 275klbs, Tq 4-8000ftlbs, 150 rpm surface, 252rpm DH, WOB 15-18klbs,
2900psi, 900gpm. Boost riser while drilling. Max gas for 24hr period 1.2%.
ROP average 24.45m/hr (including connections)
Survey results @2113.64m 3.4deg, 29.61 azimuth, 2112.98m TVD

Operations For Period 0000 Hrs to 0600 Hrs on 26 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 0600 6.00 2,257.0m Drilled 311mm (12 1/4") hole from 2131m to 2257mMDRT
String wt 2800klbs, Tq 4-8000ftlbs, 150 rpm surface, 252rpm DH, WOB 12-15klbs,
3000psi, 900gpm. Boost riser while drilling. Max gas for 6hr period 0.6% from 2163m.
ROP average 21m/hr (including connections)
Survey results @2227.87m, 3.85deg, 36.05 azimuth

Phase Data to 2400hrs, 25 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 25.75 05 Nov 2005 14 Dec 2005 25.75 1.073 0.0m

ANCHORING(A) 44.75 14 Dec 2005 15 Dec 2005 70.50 2.938 0.0m

SURFACE HOLE(SH) 30 15 Dec 2005 17 Dec 2005 100.50 4.188 650.0m

SURFACE CASING(SC) 16.5 16 Dec 2005 17 Dec 2005 117.00 4.875 650.0m

INTERMEDIATE CASING(IC) 1 17 Dec 2005 17 Dec 2005 118.00 4.917 650.0m

RISER AND BOP STACK(BOP) 54 21 Dec 2005 23 Dec 2005 172.00 7.167 1,525.0m

INTERMEDIATE HOLE(IH) 148.5 17 Dec 2005 25 Dec 2005 320.50 13.354 2,131.0m

WBM Data Cost Today $ 23715

Mud Type:KCL-NaCI-Polymer

Sample-From: Active Pit

Time: 2100

Weight: 9.60ppg

Temp: 20C°

API FL: 6.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake: 1/32nd"

Cl: 36500mg/l

K+C*1000: 3%

Hard/Ca: 200mg/l

MBT: 1

PM:

PF: 0.1

Solids(%vol): 6%

H2O: 94%

Oil(%): 0%

Sand: 1

pH: 9

PHPA: 1ppb

Viscosity 56sec/qt

PV 15cp

YP 20lb/100ft²

Gels 10s 4

Gels 10m 5

Fann 003 4

Fann 006 6

Fann 100 21

Fann 200 29

Fann 300 35

Fann 600 50

Comment
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Bit # 3 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 15.00klb No. Size

2 28/32nd"

4 18/32nd"

Progress 587.0m Cum. Progress 606.0m

Type: PDC RPM(avg) 140 On Bottom Hrs 18.4h Cum. On Btm Hrs 21.6h

Serial No.: 211010 F.Rate 21.00bpm IADC Drill Hrs 24.0h Cum IADC Drill Hrs 27.0h

Bit Model RSX 616 SPP 2450psi Total Revs 297 Cum Total Revs 331

Depth In 1,525.0m HSI ROP(avg) 31.90 m/hr ROP(avg) 28.06 m/hr

Depth Out TFA 2.197 . .

Bit Comment

BHA # 3

Weight(Wet) ! 40.00klb Length ! 268.4m Torque(max) ! 10000ft-lbs D.C. (1) Ann Velocity ! 256fpm

Wt Below Jar(Wet) ! 30.00klb String ! 275.00klb Torque(Off.Btm) ! 3000ft-lbs D.C. (2) Ann Velocity ! 384fpm

! Pick-Up ! 280.00klb Torque(On.Btm) ! 6000ft-lbs H.W.D.P. Ann Velocity ! 176fpm

! Slack-Off ! 280.00klb ! D.P. Ann Velocity ! 176fpm

BHA Run Description ! Annular velocity based on 900gpm

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.25m ! 12.250in ! ! 211010 ! Reed Hycalog RSX 616M

! Mud Motor ! 8.58m ! 9.625in ! 6.135in ! 963006 ! 244mm(9 5/8") Sperrydrill Lobe 6/7 -
5.0 stg Motor

! X/O ! 1.22m ! 9.438in ! 2.875in ! A639 !

! Stab ! 1.81m ! 12.125in ! 2.875in ! 694776 ! Non-mag integral blade string stab

! MWD ! 24.39m ! 8.000in ! 1.920in ! !
DIR/HCIM-EWR-DGR-CTN-SLD-ACAL-HOC.

! 8in DC ! 9.06m ! 8.000in ! 2.875in ! 18600035 !

! Stab ! 2.10m ! 12.125in ! 2.875in ! 47607 ! Integral blade string stabilizer

! 8in DC ! 8.68m ! 8.000in ! 2.875in ! 1860026 !

! Drilling Jars ! 9.31m ! 8.188in ! 3.063in ! 11150D ! Drilling jars used in surface hole
section.

! 8in DC ! 8.81m ! 8.000in ! 2.875in ! 18600031 !

! X/O ! 1.16m ! 8.500in ! 2.875in ! MSO1930-2 !

! 5in HWDP ! 192.98m ! 5.000in ! 2.875in ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

1569.11 0.4 350.1 1568.99 -2.2 6.9 13.3 0.0 MWD

1626.44 0.6 2.0 1626.32 -1.9 6.4 13.3 0.1 MWD

1712.56 1.5 24.6 1712.43 -0.7 5.0 12.8 0.4 MWD

1798.49 2.4 23.2 1798.30 1.5 2.2 11.7 0.3 MWD

1970.98 3.2 24.1 1970.56 8.1 5.9 7.9 0.1 MWD

2056.65 3.2 27.0 2056.09 11.6 10.3 5.9 0.1 MWD

2142.04 3.5 29.6 2141.34 14.7 14.7 3.6 0.1 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 8.89 0 123.1

Bentonite Bulk MT 0 0 38.1

Diesel m3 0 11.2 0 406.0

Fresh Water m3 29 11.2 0 155.8

Drill Water m3 0 253.2 0 222.7

Cement G MT 0 0 0 7.7

Cement HT (Silica) MT 0 0 0.0
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

2 12P160 6.000 9.50 97 105 2900 10.69 2128.0 30 250 3.00 40 300 4.00 50 350 5.00

3 12P160 6.000 9.50 97 105 2900 10.69 2128.0 30 250 3.00 40 300 4.00 50 350 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 650.30 650.30 604.40 604.40

13 3/8" 1511.77 1511.77 603.50 603.50

Personnel On Board

Company Pax Comment

DOGC 44

DOGC 3 extra

ESS 8

NEXUS 5

FUGRO SURVEY LTD (ROV) 3

DOWELL SCHLUMBERGER 3

M-1 AUSTRALIA PTY LTD 3

GEOSERVICES OVERSEAS S.A. 6

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4 Sperry Sun

Total 79

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 18 Dec 2005 7 Days Held weekly abandon rig
drill

Environental Issue 24 Dec 2005 1 Day Enviromental drill

Fire Drill 18 Dec 2005 7 Days Held weekly fire drill

JSA 25 Dec 2005 0 Days Deck = 8, Mech = 2, Drill =
2, Sub Sea =0

Safety Meeting 18 Dec 2005 7 Days Weekly safety meetings with
all crew members.

STOP Card 25 Dec 2005 0 Days Safe = 6, Un-safe = 3

Shakers, Volumes and Losses Data

Available 2,512bbl

Active 399.9bbl

Hole 1,433.1bbl

Reserve 679bbl

Losses 329bbl

Equipment 329bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 4 x 145

Shaker2 VSM 100 4 x 84

Shaker3 VSM 100 4 x 84

Shaker4 BEM650 4 x 120

Shakers, Volumes and Losses Data

Available 1,881bbl

Reserve 1,881bbl

Losses 1,318bbl

Sweeps 1,318bbl

Marine

Weather on 25 Dec 2005 Rig Support

Anchors Tension (klb)

1 317.0

2 265.0

3 216.0

4 245.0

5 273.0

6 342.0

7 397.0

8 359.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 20kn 292.0deg 1,012.0mbar 12C° 3.0m 292.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 396.00klb 4,484.00klb 4.0m 247.0deg 8s

Comments

'Copyright IDS 2005', TF/JG 20050815, NEXUS_AU_drllg Page 3
Printed on 26 Dec 2005



Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip At rig on stand by. Item Unit Used Quantity

Diesel CuMtr 521
Fresh Water CuMtr 420
Drill Water CuMtr 180
Cement G Mt 80
Cement HT (Silica) Mt 54
Barite Bulk Mt 89

Pacific Wrangler Departed location ETA
Melbourne 0800hrs
26th

Item Unit Used Quantity

Diesel CuMtr 162.4
Fresh Water CuMtr 43
Drill Water CuMtr 0
Cement G Mt 0
Cement HT (Silica) Mt 0
Barite Bulk Mt 0
Bentonite Bulk Mt 0
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