
DATE: 28-Jun-04
REPORT No: 4
D.F.S: 3.0
SHOE L.O.T: 12.48

WELL NAME: STATUS @ 2400 HRS:

DEPTH - 2400 HRS: 534 m FORMATION: RT - GL (m): 3.95 m
DEPTH - PREVIOUS: 153 m HOLE SIZE: 8.1/2" SHOE DEPTH: 150.3 mRT
24 HR PROGRESS: 381 m ACCIDENTS: Nil LAST CASING: 9.5/8" Conductor
SAFETY MEETINGS:                   INVENTORY
        MUD PROPERTIES ADDITIVES                 SOLIDS CONTROL BARITE 350 sx
DENSITY (ppg) 9.00  9sx AMC-Pac R UNIT GPM / HRS UF / OF GEL 0 sx
VISCOSITY 39  5sx PHPA DESILTER 0.5 / 17 11.1 / 8.7 CEMENT 11.4 tonnes
pH 8.8  55sx KCl DESANDER SALT 0 sx
PV / YP 11 / 15  6sx Soda Ash MUDCLEANER KCL 257 sx
GELS 10s/10m 2 / 4  1sk Xan-Bore CENTRIFUGE DRILLWATER 100 %
WL API / FC (cc) 6.5  2sx Sod.Sulphite SHAKER SCREENS: DIESEL FUEL 9,200 lts
SOLIDS % 3.5  1dr AMC Biocide G
SAND % - PUMPS 1 2                 DRILLS / BOPS
CHLORIDES 21,000 TYPE TSM-500 DB-550 LAST BOP DRILL 28-Jun-04
KCL (% WT) 4.10 STROKE (") 16 16 LAST FIRE DRILL
MBT / PHPA  (ppb) 7.5 / 0.5 LINER (") 5 1/2 5 1/2 LAST ABN.RIG DRILL
Pm   Pm/Mf 0   0.15 / 1.20 SPM 60 LAST BOP TEST 27-Jun-04
TEMP (degC) - PRESSURE (psi) 900 NEXT BOP TEST 11-Jul-04
HOLE VOL (bbls) 101 GPM 342 DAYS SINCE LAST LTA 534
SURFACE VOL (bbls) 380 AV (DP - ft/min)
HOLE LOSSES (bbls) 72 AV (DC - ft/min)                TIME ANALYSIS
MUD CO RMN SPR 30 30  1.  MOVE RIG
MUD ENGINEER N. Kybird SPR PRESS 300 300  2.  RIG UP

 3.  DRILLING 16
BIT DATA SURVEYS  4.  BIT TRIP 0.5

BIT No. 2RR DEPTHS       Inc (deg) Azimuth  5.  WIPER TRIP
SIZE (ins) 8.1/2" MD/ ( TVD )  6.  SURVEY 0.5
TYPE CH04MS 68 1.50 -  7.  CIRC / COND 2
IADC CODE 4-1-7 141 1.00 -  8.  CHANGE BHA 2
SERIAL No. 172489 348 1.50 -  9.  CASE & CEMENT
NOZZLES 3 x 13  10. WELLHEAD
OUT (m) -  11. BOP'S
IN (m) 153.0  12. L.O.T. 0.5
DRILLED (m) 381.0  13. CORING
HOURS 16  14. LOGGING
CONDITION In FORMATION DATA  15. REAM / WASH
AVG ROP (m/hr) 23.81 TRIP GAS (%)  16. FISH / STUCK
WOB (x1000 lbs) 10 - 15 CONN.GAS (%) 0  17. LOSS CIRC
RPM 90 - 110 B.GAS (%) 0  18. KICK CONTROL
JET VEL (ft/sec) 282 P.PRESS (ppg)  19. SIDETRACK
HHP @ BIT (HSI) 2.33 ECD (ppg)  20. REP. SUBSURFACE

 21. REP. SURFACE
BHA.: 8.1/2" TCI Bit + Float Sub + 1x 6.1/4" DC + Stab + 12x 6.1/4" DC + D.Jars +  22. WELL TEST

+ 6x 6.1/4" DC + 6x HWDP = 244.9m  23. W.O. WEATHER
 24. WAIT - OTHER
 25. ABANDON / SUSP

BHA WEIGHT : 56,600 lbs STRING WT.: 68,000 lbs  26. RIG DOWN
(buoyed weight) (buoyed weight)  27. W.O. CEMENT

DP RATING : lbs - 'G' Grade MARGIN : lbs @ 75%  28. DRILL CEMENT 2.5
DP RATING : 595,000 lbs - 'S' Grade MARGIN : 446,250 lbs @ 75%  29. RIG SERVICE
TORQUE ON BTM : Kft.lbs DRAG UP : 4,000 lbs  30. SLIP & CUT LINE
TORQUE OFF BTM : Kft.lbs DRAG DOWN : 2,000 lbs           TOTAL 24

      CONTINUED  ../2

 Crews held pre-Tour Safety meetings & 2x JSA's & Kick Drills.

 Drilling ahead in 8.1/2" hole at 534m.FINDRA-1

Paarrate Fm

DAILY DRILLING REPORT

PERMIT : PEP 159, Otway Basin
RIG :  Hunt Energy Rig-2

3x S84

(Csg) 145, (OH) 161
(OH) 279



DATE: 28-Jun-04
RIG :  Hunt Energy Rig-2 REPORT No: 4

D.F.S: 3.0
WELL NAME:         STATUS @ 2400 HRS:  Drilling ahead in 8.1/2" hole at 534m.

FROM TO HRS 24 HOUR SUMMARY

0:30 0.5  Prepare BHA - measure and calliper new BHA.
2:00 1.5  Pick up 1x 6.1/4" DC and make up 8.1/2" bit-2.  Make up float and pick up 6x 6.1/4" DC.
2:30 0.5  RIH with BHA from Derrick and pick up Drilling Jars - tag top of cement at 132m.
3:00 0.5  Kelly up and break circulation.
5:30 2.5  Drill out cement, Plugs & shoe track to, clean out rathole to 153m and drill 3m new hole to 156m.
6:00 0.5  Displace hole to KCl/PHPA mud and circulate to balance mud weight.
6:30 0.5  Pull back to shoe, conduct FIT to 12.48ppg MWE with 8.65ppg mud and 100psi surface pressure.
15:30 9.0  Drill ahead in 8.1/2" hole from 156m to 360m at avg ROP of 22.7m/hr.
16:00 0.5  Circulate and survey at 348m = 1.5deg.
20:30 4.5  Drill ahead in 8.1/2" hole from 360m to 474m at avg ROP of 25.4m/hr.
21:00 0.5  Circulate up sample after 2m drill break - no gas, no shows.
22:30 1.5  Drill ahead in 8.1/2" hole from 474m to 506m at avg ROP of 21.4m/hr.
23:00 0.5  Circulate up sample after 2m drill break - no gas, no shows.
0:00 1.0  Drill ahead in 8.1/2" hole from 506m to 534m at avg ROP of 28m/hr.

DOWNHOLE TOOLS
Hours Serial No. Tool

T1350 Str.Stabiliser
DJ 002 Drlg.Jars

Incidents in last 24 Hours Y/N: No incidents no accidents
( If yes see separate report)

 - Weather:
 Daylight:- cool, fine, light winds increasing;
 Night:- cold, mainly fine, increasingly windy.

 FORMATION TOPS : Clifton= 298m (3.3mH); Narrawaturk= 312m (0.7mL); Mepunga= 316m (3.3mH); Dilwyn= 332m (6.7mL); Pebble Pt= 465m (12.3mH); Paarrate= 498m
(12.7mL); Skull CK= 565m (58.3mH); Nullawaarre = 580m (41.3mH); Belfast= 598m (37.3mH); Flaxman= 615m (46.3mH); Pzone= 631m.

 OPERATION TO 0600 HRS :  Drill ahead in 8.1/2" hole to 607m at avg ROP 16.2m/hr, circulate & survey at 596m = 2deg. Drill ahead
 fto 625m at avg ROP 18m/hr. **Using lower WOB of 8-10Klbs above & through targets at Geo request.
 @06:00hrs: Drilling ahead in 8.1/2" hole at 625m..

 PROGRAM - NEXT 24 HRS :  Drill ahead in 8.1/2" hole - evaluate shows.

  TRANSPORTATION            PERSONNEL PROGRAMME COSTS
 TRANSPORT-1  1x T-West truck w/Metals Skip in. CONTRACTOR 20  DAILY AU $ :
 TRANSPORT-2 OPERATOR 3  CUMULATIVE AU $ :
 TRANSPORT-3 SERVICE CO 6  +10% GST to Cum.Total = $524,102 total cost to date
 FORKLIFT  REPORTED TO :  J. Slater
 WATER HAULER  REPORTED BY :  V. Ozolins
 ROAD WORK  TOTAL : 29            END OF REPORT
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