
DATE: 30-Jun-04
REPORT No: 6
D.F.S: 5.0
SHOE L.O.T: 12.48

WELL NAME: STATUS @ 2400 HRS:

DEPTH - 2400 HRS: 889 m FORMATION: RT - GL (m): 3.95 m
DEPTH - PREVIOUS: 889 m HOLE SIZE: 8.1/2" SHOE DEPTH: 150.3 mRT
24 HR PROGRESS: 0 m ACCIDENTS: Nil LAST CASING: 9.5/8" Conductor
SAFETY MEETINGS:                   INVENTORY
        MUD PROPERTIES ADDITIVES                 SOLIDS CONTROL BARITE 350 sx
DENSITY (ppg) 9.20 UNIT GPM / HRS UF / OF GEL 0 sx
VISCOSITY 41 DESILTER CEMENT 11.4 tonnes
pH 8.8 DESANDER SALT 0 sx
PV / YP 11 / 15 MUDCLEANER KCL 197 sx
GELS 10s/10m 2 / 4 CENTRIFUGE DRILLWATER 100 %
WL API / FC (cc) 7.0 SHAKER SCREENS: DIESEL FUEL 8,000 lts
SOLIDS % 5.0
SAND % - PUMPS 1 2                 DRILLS / BOPS
CHLORIDES 19,000 TYPE TSM-500 DB-550 LAST BOP DRILL 30-Jun-04
KCL (% WT) 3.90 STROKE (") 16 16 LAST FIRE DRILL
MBT / PHPA  (ppb) 7.5 / 0.4 LINER (") 5 1/2 5 1/2 LAST ABN.RIG DRILL
Pm   Pm/Mf 0   0.05 / 0.50 SPM 60 LAST BOP TEST 27-Jun-04
TEMP (degC) - PRESSURE (psi) 1000 NEXT BOP TEST 11-Jul-04
HOLE VOL (bbls) 207 GPM 342 DAYS SINCE LAST LTA 537
SURFACE VOL (bbls) 233 AV (DP - ft/min)
HOLE LOSSES (bbls) - AV (DC - ft/min)                TIME ANALYSIS
MUD CO RMN SPR 30 30  1.  MOVE RIG
MUD ENGINEER N. Kybird SPR PRESS 360 360  2.  RIG UP

 3.  DRILLING
BIT DATA SURVEYS  4.  BIT TRIP 3

BIT No. 2RR DEPTHS       Inc (deg) Azimuth  5.  WIPER TRIP 4.5
SIZE (ins) 8.1/2" MD/ ( TVD )  6.  SURVEY
TYPE CH04MS 68 1.50 -  7.  CIRC / COND 0.5
IADC CODE 4-1-7 141 1.00 -  8.  CHANGE BHA 0.5
SERIAL No. 172489 348 1.50 -  9.  CASE & CEMENT
NOZZLES 3 x 13 596 2.00 -  10. WELLHEAD
OUT (m) - 877 0.75 -  11. BOP'S
IN (m) 153.0  12. L.O.T.
DRILLED (m) 736.0  13. CORING
HOURS 37  14. LOGGING 7.5
CONDITION In FORMATION DATA  15. REAM / WASH 1
AVG ROP (m/hr) 19.89 TRIP GAS (%) 5.00  16. FISH / STUCK
WOB (x1000 lbs) 10 - 15 CONN.GAS (%) 0  17. LOSS CIRC
RPM 100 - 110 B.GAS (%) 1  18. KICK CONTROL
JET VEL (ft/sec) 282 P.PRESS (ppg)  19. SIDETRACK
HHP @ BIT (HSI) 2.33 ECD (ppg) 9.4 ppg  20. REP. SUBSURFACE 2.5

 21. REP. SURFACE
BHA.: 8.1/2" TCI Bit + Float Sub + 1x 6.1/4" DC + Stab + 12x 6.1/4" DC + D.Jars +  22. WELL TEST

+ 6x 6.1/4" DC + 6x HWDP = 244.9m  23. W.O. WEATHER
 24. WAIT - OTHER 4.5
 25. ABANDON / SUSP

BHA WEIGHT : 56,600 lbs STRING WT.: 92,000 lbs  26. RIG DOWN
(buoyed weight) (buoyed weight)  27. W.O. CEMENT

DP RATING : lbs - 'G' Grade MARGIN : lbs @ 75%  28. DRILL CEMENT
DP RATING : 595,000 lbs - 'S' Grade MARGIN : 446,250 lbs @ 75%  29. RIG SERVICE
TORQUE ON BTM : Kft.lbs DRAG UP : 4,000 lbs  30. SLIP & CUT LINE
TORQUE OFF BTM : Kft.lbs DRAG DOWN : 2,000 lbs           TOTAL 24

      CONTINUED  ../2

(Csg) 145, (OH) 161
(OH) 279

3x S84

DAILY DRILLING REPORT

PERMIT : PEP 159, Otway Basin
RIG :  Hunt Energy Rig-2

 Crews held pre-Tour Safety meetings & 2x JSA's, Pre-logging safety meeting.

 Schlumberger laying out CSAT tool to pick up MDT tool.FINDRA-1

Eumerella Fm



DATE: 30-Jun-04
RIG :  Hunt Energy Rig-2 REPORT No: 6

D.F.S: 5.0
WELL NAME:         STATUS @ 2400 HRS:  Schlumberger laying out CSAT tool to pick up MDT tool.

FROM TO HRS 24 HOUR SUMMARY

3:30 3.5  Wiper trip - POH, and work through intermittent tight hole from 470m to 250m. Flow check at shoe.
 RIH and tag up at 507m.

4:00 0.5  Kelly up, break circulation and wash/ream through tight spot to 516m.
5:00 1.0  RIH and tag up at 873m.
5:30 0.5  Kelly up, break circulation and wash 16m to bottom.
6:00 0.5  Circulate hole clean and drop survey.
9:00 3.0  POH - strap out to run E-logs.
9:30 0.5  Lay out Jars and stabiliser, break out bit and recover survey.
14:00 4.5  Wait on Schlumberger for E-logging.
16:00 2.0  Rig up Schlumberger, pick up tools for run-1: HALS-BHC-PEX-HNGS and hold safety meeting.
19:30 3.5  Schlumberger conduct E-log run-1: HALS-BHC-PEX-HNGS and POH.
20:30 1.0  Lay out tools and pick up CSAT tools for run-2.
23:00 2.5  Schlumberger RIH with CSAT tool - observe electrical fault with tool.
23:30 0.5  POH with CSAT tool, inspect and attempt to troubleshoot problem.
0:00 0.5  Lay out CSAT tool and make up MDT tool.

DOWNHOLE TOOLS
Hours Serial No. Tool

T1350 Str.Stabiliser
DJ 002 Drlg.Jars

Incidents in last 24 Hours Y/N: No incidents no accidents
( If yes see separate report)

 - Weather:
 Daylight:- cool, mainly fine, blustery;
 Night:- cold, fine, increasingly windy.

 FORMATION TOPS : Clifton=298m(3.3mH); Narrawaturk=312m(0.7mL); Mepunga=316m(3.3mH); Dilwyn=332m(6.7mL); Pebble Pt=465m(12.3mH); Paarrate=498m(12.7mL),
Skull CK=565m(58.3mH); Nullawaarre=580m(41.3mH); Belfast=598m(37.3mH); Flaxman=615m(46.3mH); Pzone=631m; Waarre B=648m, A=666m, Eumerella=744m(40.3mH).

 OPERATION TO 0600 HRS :  Make up MDT tool, RIH and calibrate. RIH and run E-log-3: MDT (16 points).
 @06:00hrs: Running MDT tool with Schlumberger.

 PROGRAM - NEXT 24 HRS :  Finish E-lloing and rig down Schlumberger. RIH and lay out BHA.RIH with OEDP and set P&A cement plugs

  TRANSPORTATION            PERSONNEL PROGRAMME COSTS
 TRANSPORT-1  1x Schlumbrger logging unit. CONTRACTOR 20  DAILY AU $ :
 TRANSPORT-2 OPERATOR 2  CUMULATIVE AU $ :
 TRANSPORT-3 SERVICE CO 9  +10% GST to Cum.Total = $676,260 total cost to date
 FORKLIFT  REPORTED TO :  J. Slater
 WATER HAULER  REPORTED BY :  V. Ozolins
 ROAD WORK  TOTAL : 31            END OF REPORT
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