
DATE: 1-Jul-04
REPORT No: 7
D.F.S: 6.0
SHOE L.O.T: 12.48

WELL NAME: STATUS @ 2400 HRS:

DEPTH - 2400 HRS: 889 m FORMATION: RT - GL (m): 3.95 m
DEPTH - PREVIOUS: 889 m HOLE SIZE: 8.1/2" SHOE DEPTH: 150.3 mRT
24 HR PROGRESS: 0 m ACCIDENTS: Nil LAST CASING: 9.5/8" Conductor
SAFETY MEETINGS:                   INVENTORY
        MUD PROPERTIES ADDITIVES                 SOLIDS CONTROL BARITE 350 sx
DENSITY (ppg) 9.20  3sx AMC-Pac R UNIT GPM / HRS UF / OF GEL 0 sx
VISCOSITY 41  written off/used & DESILTER CEMENT 0.5 tonnes
pH 8.8  not charged prev. DESANDER SALT 0 sx
PV / YP 11 / 15 MUDCLEANER KCL 197 sx
GELS 10s/10m 2 / 4 CENTRIFUGE DRILLWATER 100 %
WL API / FC (cc) 7.0 SHAKER SCREENS: DIESEL FUEL 6,240 lts
SOLIDS % 5.0
SAND % - PUMPS 1 2                 DRILLS / BOPS
CHLORIDES 19,000 TYPE TSM-500 DB-550 LAST BOP DRILL 30-Jun-04
KCL (% WT) 3.90 STROKE (") 16 16 LAST FIRE DRILL
MBT / PHPA  (ppb) 7.5 / 0.4 LINER (") 5 1/2 5 1/2 LAST ABN.RIG DRILL
Pm   Pm/Mf 0   0.05 / 0.50 SPM LAST BOP TEST 27-Jun-04
TEMP (degC) - PRESSURE (psi) NEXT BOP TEST 11-Jul-04
HOLE VOL (bbls) 207 GPM DAYS SINCE LAST LTA 538
SURFACE VOL (bbls) 233 AV (DP - ft/min)
HOLE LOSSES (bbls) - AV (DC - ft/min)                TIME ANALYSIS
MUD CO RMN SPR  1.  MOVE RIG
MUD ENGINEER N. Kybird SPR PRESS  2.  RIG UP

 3.  DRILLING
BIT DATA SURVEYS  4.  BIT TRIP

BIT No. 2RR DEPTHS       Inc (deg) Azimuth  5.  WIPER TRIP 4
SIZE (ins) 8.1/2" MD/ ( TVD )  6.  SURVEY
TYPE CH04MS 68 1.50 -  7.  CIRC / COND 0.5
IADC CODE 4-1-7 141 1.00 -  8.  CHANGE BHA 3.5
SERIAL No. 172489 348 1.50 -  9.  CASE & CEMENT
NOZZLES 3 x 13 596 2.00 -  10. WELLHEAD
OUT (m) - 877 0.75 -  11. BOP'S
IN (m) 153.0  12. L.O.T.
DRILLED (m) 736.0  13. CORING
HOURS 37  14. LOGGING 8.5
CONDITION 4-2-BT-L-E-I-LT-TD FORMATION DATA  15. REAM / WASH
AVG ROP (m/hr) 19.89 TRIP GAS (%)  16. FISH / STUCK
WOB (x1000 lbs) 10 - 15 CONN.GAS (%)  17. LOSS CIRC
RPM 100 - 110 B.GAS (%)  18. KICK CONTROL
JET VEL (ft/sec) 282 P.PRESS (ppg)  19. SIDETRACK
HHP @ BIT (HSI) 2.33 ECD (ppg)  20. REP. SUBSURFACE

 21. REP. SURFACE
BHA.:  22. WELL TEST

 23. W.O. WEATHER
 24. WAIT - OTHER
 25. ABANDON / SUSP 5

BHA WEIGHT : lbs STRING WT.: lbs  26. RIG DOWN
(buoyed weight) (buoyed weight)  27. W.O. CEMENT 2.5

DP RATING : lbs - 'G' Grade MARGIN : lbs @ 75%  28. DRILL CEMENT
DP RATING : 595,000 lbs - 'S' Grade MARGIN : 446,250 lbs @ 75%  29. RIG SERVICE
TORQUE ON BTM : Kft.lbs DRAG UP : lbs  30. SLIP & CUT LINE
TORQUE OFF BTM : Kft.lbs DRAG DOWN : lbs           TOTAL 24

      CONTINUED  ../2

3x S84

DAILY DRILLING REPORT

PERMIT : PEP 159, Otway Basin
RIG :  Hunt Energy Rig-2

 Crews held pre-Tour Safety meetings & 2x JSA's, Pre-cementing safety meeting.

 Laying out DP after tagging Plug-4, dump mud tanks.FINDRA-1

Eumeralla Fm



DATE: 1-Jul-04
RIG :  Hunt Energy Rig-2 REPORT No: 7

D.F.S: 6.0
WELL NAME:         STATUS @ 2400 HRS:  Laying out DP after tagging Plug-4, dump mud tanks.

FROM TO HRS 24 HOUR SUMMARY

2:00 2.0  Make up MDT tool.
8:00 6.0  Run e-log #3: MDT (pressure measuring + sampling tool) and lay out tool.
8:30 0.5  Rig down Schlumberger e-loggers.
10:00 1.5  RIH with BHA.
13:30 3.5  Lay out BHA.
15:30 2.0  RIH with open-ended DP to 651m P&A plug-1 depth).
16:00 0.5  Rig up line and circulate, rig up Halliburton cementing line and hold pre-job meeting.
17:00 1.0  Pump 3bbl H2O spacer, p/test line to 3000psi. Pump 2bbl spacer, 18.6bbl (88sx 'A') cement @

 15.6ppg & 1.2bbl H2O spacer. Displace w/25.9bbl mud to set balanced plug-1 from 651-581m.
17:30 0.5  POH w/6 stands DP and circulate to flush pipe; POH w/2 stands to plug-2 depth.
18:00 0.5  Pump 3bbl H2O spacer, p/test line to 3000psi. Pump 2bbl spacer, 23.8bbl (113sx 'A') cement @

 15.6ppg & 1.2bbl H2O spacer. Displace w/18.4bbl mud to set balanced plug-2 from 509-419m.
18:30 0.5  POH w/7 stands DP and circulate to flush pipe; POH to plug-3 depth.
19:00 0.5  Pump 3bbl H2O spacer, p/test line to 3000psi. Pump 2bbl spacer, 21.2bbl (101sx 'A') cement @

 15.6ppg & 1.2bbl H2O spacer. Displace w/12.4bbl mud to set balanced plug-3 from 370-290m.
19:30 0.5  POH w/7 stands DP and circulate to flush pipe; POH to plug-4 depth.
20:00 0.5  Pump 3bbl H2O spacer, p/test line. Pump 2bbl spacer, 19.7bbl (92sx 'A') cement w/2% CaCl @

 15.6ppg & 1.1bbl H2O spacer. Displace w/4.1bbl mud to set balanced plug-4 from 180-110m.
20:30 0.5  POH w/7 stands DP and circulate to flush pipe.
22:30 2.0  While WOCement - lay out excess drill pipe, break Kelly connections, rig down mud loggers.
23:00 0.5  Tag top of plug-4 at 112m with 5Klbs, pull back 1 stand and circulate to ensure pipe clear.
0:00 1.0  Continue laying out remaining drill pipe, dump & clean mud tanks.

DOWNHOLE TOOLS
Hours Serial No. Tool

Incidents in last 24 Hours Y/N: No incidents no accidents
( If yes see separate report)

 - Weather:
 Daylight:- cool, occ.showers, blustery;
 Night:- cold, rain squalls, gusting winds.

 FORMATION TOPS : Clifton=298m(3.3mH); Narrawaturk=312m(0.7mL); Mepunga=316m(3.3mH); Dilwyn=332m(6.7mL); Pebble Pt=465m(12.3mH); Paarrate=498m(12.7mL),
Skull CK=565m(58.3mH); Nullawaarre=580m(41.3mH); Belfast=598m(37.3mH); Flaxman=615m(46.3mH); Pzone=631m; Waarre B=648m, A=666m, Eumerella=744m(40.3mH).

 OPERATION TO 0600 HRS :  Lay out remaining drill pipe, lay out Swivel, Kelly and Sock. Remove Catwalks and V-Door. Nipple down
 BOP stack.  @06:00hrs: Nippling down BOP stack.

 PROGRAM - NEXT 24 HRS :  Nipple down BOP stack and lay out, remove wellhead, set surface cement plug and weld cap on 9.5/8"
 casing stub to secure well - Release rig to rig down and move operations.

  TRANSPORTATION            PERSONNEL PROGRAMME COSTS
 TRANSPORT-1 1x K&S semi, mud/BHA tools to Adel. CONTRACTOR 20  DAILY AU $ :
 TRANSPORT-2 1x Schlumberger off location. OPERATOR 2  CUMULATIVE AU $ :
 TRANSPORT-3 1x (2) DST Hands off location. SERVICE CO 6  +10% GST to Cum.Total = $739,873 total cost to date
 TRANSPORT-4 1x (2) Halliburton Hands on location.  REPORTED TO :  J. Slater
 FORKLIFT  REPORTED BY :  V. Ozolins
 ROAD WORK  TOTAL : 28            END OF REPORT

$675,536
$58,081
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