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	WELL 
	HLA-A7A P&A

	DATE
	15-05-2007

	DAY #
	2

	MIDNIGHT ACTIVITY
	Skid rig to A7A.  
	
	ROP DATA (LAST 24 hours)
	M/hr
	DEPTH (m)

	MIDNIGHT DEPTH
	
	
	MINIMUM
	
	

	TVD
	
	
	MAXIMUM 
	
	

	PROGRESS LAST 24 hrs
	
	
	AVERAGE
	
	


	PRELIMINARY

FIELD PICKS
	ACTUAL TOP 

(mMDRT)
	ACTUAL TOP

(mTVDRT)
	ACTUAL TOP  (mTVDSS)

RT to MSL  (29.4m) 
	HIGH/ LOW (mTVD)
	PROGNOSED TOP (mMDRT)
	PROGNOSED TOP (mTVDRT)

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


	LWD RUN #1 TOOL OFFSETS

	SENSOR
	LENGTH TO BIT (m)
	SENSOR
	LENGTH TO BIT (m)

	GR RAB
	
	APWD
	

	RES. – BIT
	
	SONIC
	

	RES. – RING
	
	NEUTRON – FAR
	

	RES. – BUTTON – SHALLOW
	
	NEUTRON – NEAR
	

	RES. – BUTTON – MEDIUM
	
	DENSITY – LONG
	

	RES. – BUTTON – DEEP
	
	DENSITY – SHORT
	

	D&I
	
	ULTRASONIC
	


	Current Formation 
	


	GAS DATA


	DEPTH

(m)
	TOTAL

GAS (U)
	C1 %
	C2 %
	C3 %
	iC4 %
	nC4 %
	C5 %

	MAX (FCP/FGP)
	
	
	
	
	
	
	
	

	MAX (Reserval)
	
	
	
	
	
	
	
	

	BG (FCP/FGP)
	
	
	
	
	
	
	
	

	BG (Reserval)
	
	
	
	
	
	
	
	

	CG (FCP/FGP)
	
	
	
	
	
	
	
	

	CG (RESERVAL)
	
	
	
	
	
	
	
	

	TRIP GAS (FCP)
	
	
	
	
	
	
	
	

	TRIP GAS Reserval)
	
	
	
	
	
	
	
	


	BIT DATA
	PRESENT BIT
	LAST BIT

	BIT No. 
	
	

	SIZE                 (in)
	
	

	MANUFACTURER/TYPE
	
	

	JETS                 (/32 inch)
	
	

	DEPTH IN       (m)
	
	

	DEPTH OUT   (m)
	
	

	METRES ON RUN (m)
	
	

	HRS ON BTM 24hrs / total
	
	

	BIT CONDITION
	
	

	RPM RANGE LAST 24 hrs
	TDRPM: MMRPM: 
	

	Pump Hrs  24 hrs / total
	
	

	Krevs         24 hrs / total
	
	

	24 HOUR SUMMARY


	Continue to re-instate walkways, hoses and bulk lines. Continue to change rams as per program, install test stump to BOP’s. Continue to install pump in flange to A7. Change out saver sub to 4” x XT39. Function test BOP’s, and remotes. Make up 4” test assembly, Howco conduct full BOP test 300 / 3000 psi 5 min. Grease and inspect top drive. Remove grating and install surface lines and bleed off to tubing head. Howco attempt to test tubing cement plug, no go. Re-configure lines and Howco perform jug test on cement plug, tubing and casing, 1000 psi 15 min. Bleed to skimmer pile. Cameron install BPV. Rig up work sling and lifter and remove xmas tree. Clean and inspect thread on hanger, confirm 5½"” LTC w/ 8+ turns on crossover. 

	05:00 AM UPDATE
16-05-2007
	Install riser, BOP’s, bell nipple, flowlines and deluge lines.


