
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 99
Forecast from : Thu, 29 June, 2006 Max POB on Rig 100

Thu 29-Jun-06 Fri 30-Jun-06 Sat 01-Jul-06 Sun 02-Jul-06 Mon 03-Jul-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 Remove plugs, flow well and suspend well 1:00 1:00 Pull completion riser and lay down
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00 Run Basker-2 Subsea Tree 7:00 7:00 7:00 Install Manifold 36" Pile
8:00 Pull Basker-2 Subsea Tree . 8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00 Run Tree Cap on B-3 and B-5 19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
1 Upstream 1 1 Upstream 1  Upstream   Upstream   Upstream  
6 Diamond 3 9 Diamond 9  Diamond  3 Diamond 3  Diamond  
 ESS  2 ESS 2  ESS   ESS   ESS  
1 Fugro ROV 1 1 Fugro ROV 1  Fugro  1 Fugro (boat) 1  Fugro  
 MI   MI   MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry   Sperry   Sperry   Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
 PetroLab 2        1 Tasman      
               
               

8 7 13 13   5 4   
98 98 98 99 99

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig
     

Wrangler at Melb Wrangler at Melb Wrangler at Melb Wrangler to Rig Wrangler at Rig
     
     

Thu 29-Jun-06 Fri 30-Jun-06 Sat 01-Jul-06 Sun 02-Jul-06 Mon 03-Jul-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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