
DRILLING MORNING REPORT # 8
17 Jul 2006 From: Simon Rodda/ Bryan Webb Longtom 3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 56.7m

RT-ASL (LAT) ! 21.5m

RT-ML ! 78.2m

MDBRT ! 1008.0m

TVDBRT ! 1008.0m

Progress ! 3.0m

Days from spud ! 6.37

Days on well ! 7.60

Planned TD MD ! 5834.0m

Planned TD TVDRT ! 2458.0m

Cur. Hole Size ! 14.750in

Last Casing OD ! 16.000in

Shoe TVDBRT ! 995.3m

Shoe MDBRT ! 995.3m

FIT/LOT: ! / 13.50ppg

AFE Cost ! $40,292,054

AFE No. LSDED01/0

Daily Cost ! $1,029,135

Cum Cost ! $15,731,127

Days Since Last LTI ! 1154

Current Op @ 0600 Picking up 9 1/2" pilot hole BHA.

Planned Op Pick up 9 1/2" pilot hole BHA, run in hole to 1008m MDRT picking up drill pipe off deck. Drill ahead from 1008m
MDRT with rotary steering assembly/ LWD/MWD.

Summary of Period 0000 to 2400 Hrs

Ran BOP's on marine riser. Landed and tested well head gasket against casing to 2500psi, ok. Made up emergency hang off tool and racked in
derrick. Laid out 22" BHA, made up 14 3/4" BHA and ran in the hole picking up 5 " drill pipe off the deck. Tagged cement at 990m MDRT, 5m inside
shoe. Drilled shoe track, shoe, rat hole and new formation from 1005m MDRT to 1008m MDRT. Perform LOT. 13.5ppg EMW.

FORMATION

Name Top

300 Sand

200 Sand

100 Sand

Emperor Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 17 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P BOP 0000 0100 1.00 1005.0m Complete nippling up of choke/ kill/ boost lines to slip joint.

IH P BOP 0100 0130 0.50 1005.0m Pressure tested choke and kill lines 500/5000psi 5/5mins.

IH P BOP 0130 0300 1.50 1005.0m Pick up SDL ring while skidding ring over location.
Take tension on guide lines and fine tune position.

IH P BOP 0300 0500 2.00 1005.0m Take pre-landing bulls eye readings on BOP's and Riser.
BOP lower 1/4-1/2 deg stbd.
BOP upper 3/4-1 deg stbd.
LMRP 1/2-1 deg stbd.
LMRP 1/2 1 1/4 deg aft.
Land BOP's, lock and perform overpull 50klbs on Blue pod, ok.
Change to Yellow pod and perform overpull 50klbs, ok.
Prior to MRTs 550klbs
above posts 270klbs
1/2 posts 230klbs
Prior to land 210klbs
Install storm saddles and make up RBQ plates.
Landed bullseye reading:
BOP lower 1 deg port aft.
BOP upper 1/2 deg aft.
LMRP 1/2 deg port.
LMRP 1/2 deg port aft.

IH P BOP 0500 0600 1.00 1005.0m Perform 500psi/ 5min pressure test on VX/ casing on Yellow pod against shear rams.
Perform 500psi/2500psi pressure tes on VX/ casing on Blue pod against shear rams.

IH P BOP 0600 0730 1.50 1005.0m Stroke out slip joint.

IH P BOP 0730 0900 1.50 1005.0m Rack landing stand back in derrick. Rig up and install divertor.

IH P BOP 0900 0930 0.50 1005.0m Rig down riser handling equipment.

IH P BOP 0930 1000 0.50 1005.0m Break down cement stand and make up Emergency hang off tool.

IH P HBHA 1000 1500 5.00 1005.0m Run 22" BHA stand from derrick and laid out 2 x stab's and power pulse.
Made up 14 3/4" bit, bit sub, 3 x 9 1/2 dc, x/o, 2 x 8" dc, jars, 2 x 8"dc, x/o, 5 x hwdp.
Total length 215.7m.

IH P BKC 1500 1530 0.50 1005.0m Break circulation. Install divertor bag.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

IH P PUP 1530 1700 1.50 1005.0m Ran in hole from 215m MDRT to 500m MDRT picking up drill pipe off deck.
190m/hr, 20jnts/hr.

IH P BOP 1700 1900 2.00 1005.0m Function test BOP's on Blue pod from rig floor panel, all ok.
Function test BOP's on Yellow pod from tool pushers office panel.

IH P PUP 1900 2100 2.00 1005.0m Ran in hole from 500m MDRT to 845m MDRT picking up drill pipe off deck.
172.5m/hr, 18jnts/hr.

IH P TI 2100 2130 0.50 1005.0m Ran in hole with stands from derrick to top of cement @990m MDRT.
Good cement 10klbs wt.

IH P DFS 2130 2200 0.50 1005.0m Drill out shoe track and rat hole with sea water from 990m MDRT to 1005m MDRT.
Minimal cement noted outside shoe, 0-1klbs WOB. Ream shoe.
1200gpm/ 2900psi/ 10klbs WOB/ 70rpm/ 2-3klbs torque.

IH P DA 2200 2230 0.50 1008.0m Drilled 14 3/4" hole frfom 1005m MDRT to 1008m MDRT.

IH P CHC 2230 2330 1.00 1008.0m Pumped 180bbls of PHG hi-vis sweep and circulated hole clean with sea water.
Flow checked well.

IH P LOT 2330 2400 0.50 1008.0m Commenced LOT pumping both down the drill string and down the kill line against the
lower annular.
LOT pressure 833psi/ 13.5ppg EMW/ 2.7bbls pumped/ shoe TVD 995m (3264').
Held test pressure for 2 1/2 minutes with zero loss.
Commenced pumping again, no increase in pressure for 0.3 bbls pumped.
Stopped pumping pressure held solid.
Bleed off pressure due to low LOT.

Operations For Period 0000 Hrs to 0600 Hrs on 18 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P LOT 0000 0100 1.00 1008.0m Commenced LOT pumping both down the drill string and down the kill line against the
middle pipe rams.
LOT pressure 833psi/ 13.5ppg EMW/ 2.8bbls pumped/ shoe TVD 995m (3264').
Held test pressure for 3 minutes with zero loss.
Bled off pressure.

IH P LOT 0100 0200 1.00 1008.0m Racked back 1 stand of drill pipe and made up side entry sub to string to remove the
top drive and all manifold valves from equation.
Commenced LOT pumping both down the drill string against the middle pipe rams and
first choke valves.
LOT pressure 835psi/ 13.5ppg EMW/ 3bbls pumped/ shoe TVD 995m (3264').
Held test pressure for 8 minutes with zero loss.
Volume returned 2.75bbls.
Confer with shore base management on results.

IH P TO 0200 0430 2.50 1008.0m Pulled out of hole with 14 3/4" drilling assembly.
Rack BHA in derrick, break off drill bit.

IH P HBHA 0430 0600 1.50 1008.0m (IN PROGRESS) Commence making up 9 1/2" pilot hole BHA.
Shallow test MWD/Xceed, ok. Load radioactive source.
Ran in hole on BHA from derrick to 182m MDRT.

Phase Data to 2400hrs, 17 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 9.5 10 Jul 2006 10 Jul 2006 9.50 0.396 0.0m

ANCHORING(A) 19 10 Jul 2006 11 Jul 2006 28.50 1.188 0.0m

CONDUCTOR HOLE(CH) 5.5 11 Jul 2006 13 Jul 2006 34.00 1.417 112.0m

CONDUCTOR CASING(CC) 32 11 Jul 2006 13 Jul 2006 66.00 2.750 112.0m

SURFACE HOLE(SH) 51.5 13 Jul 2006 15 Jul 2006 117.50 4.896 1005.0m

SURFACE CASING(SC) 26.5 15 Jul 2006 16 Jul 2006 144.00 6.000 1005.0m

INTERMEDIATE HOLE(IH) 38.5 16 Jul 2006 17 Jul 2006 182.50 7.604 1008.0m
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WBM Data Cost Today $ 339546

Mud Type: Petrofree

Sample-From:

Time: 1900hrs

Weight: 9.65ppg

Temp: 20C°

API FL:

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 110sec/qt

PV 20cp

YP 13lb/100ft²

Gels 10s 7

Gels 10m 14

Fann 003 4

Fann 006 5

Fann 100 16

Fann 200 25

Fann 300 33

Fann 600 53

Comment No product costs today.
Total product costs to date $ 339,546.95
Cummulative total $ 396,864.37

Bit # 3 Wear I O1 D L B G O2 R

w 0 0 NO A E I NO BHA

Bitwear Comments:

Size ("): 14.750in IADC# 115 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 10.00klb No. Size

3 20/32nd"

Progress 3.0m Cum. Progress 3.0m

Type: Rock RPM(avg) 70 On Bottom Hrs 0.5h Cum. On Btm Hrs 0.5h

Serial No.: JSO758 F.Rate 28.00bpm IADC Drill Hrs 0.5h Cum IADC Drill Hrs 0.5h

Bit Model T11 SPP 2900psi Total Revs Cum Total Revs 0

Depth In 1005.0m HSI ROP(avg) 6.00 m/hr ROP(avg) 6.00 m/hr

Depth Out 1008.0m TFA 0.92 . .

Bit Comment

BHA # 3

Weight(Wet) ! 60.00klb Length ! 215.7m Torque(max) ! 7ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 40.00klb String ! 205.00klb Torque(Off.Btm) ! 3ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 36 Pick-Up ! 205.00klb Torque(On.Btm) ! 7ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 200.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.58m ! 22.000in ! ! ! MX 9485 ! 22" Milled tooth.
3 x 22, 1 x 18.

! Bit Sub ! 0.92m ! 9.438in ! 3.000in ! ! 186-0029 ! Float bored, non-ported float
installed.

! 9.5in DC ! 9.17m ! 9.500in ! 3.000in ! ! 00005-9 !

! 9.5in DC ! 8.99m ! 9.500in ! 3.000in ! ! 00002-9 !

! 9.5in DC ! 9.05m ! 9.500in ! 3.000in ! ! 00004-9 !

! X/O ! 1.45m ! 8.188in ! 3.000in ! ! A318 ! 7 5/8 reg to 6 5/8 reg x/o.

! 8in DC ! 17.77m ! 8.000in ! 3.000in ! ! !

! Drilling Jars ! 10.21m ! 8.000in ! 3.000in ! ! 35205E ! Houston engineering drilling jars.

! 8in DC ! 17.53m ! 8.000in ! 3.000in ! ! !

! X/O ! 1.17m ! 7.875in ! 3.000in ! ! mso 1940-02 ! 6 5/8 reg to 4 1/2" IF.

! 5in HWDP !
139.33m

! 5.000in ! 3.000in ! ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 208.2

Bentonite Bulk MT 0 0 0 21.8

Diesel m3 0 19.2 0 507.8

Fresh Water m3 32 40.6 0 390.0

Drill Water m3 12 0 0 473.0

Cement G MT 0 0 0 64.3

Cement HT (Silica) MT 0 0 0 51.4
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Bulk Stocks

Name Unit In Used Adjust Balance

Brine BBLS 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 5.500 8.60 97 93 2900 7.95

2 12P 160 6.000 8.60 97 93 2900 9.45

3 12P 160 6.000 8.60 97 93 2900 9.45

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 110.80 110.80 110.80 110.80 0.00

16 " 995.32 995.32 995.32 995.32

Personnel On Board

Company Pax Comment

UPSTREAM PETROLEUM 3

NEXUS 1

DOGC 52 47 x DOGC
2 x DOGC extra( 1 x welders, 1 x crane op)
3 x DOGC other (3 x painter)

DOWELL SCHLUMBERGER 2

WEATHERFORD AUSTRALIA PTY LTD 3

CAMERON AUSTRALIA PTY LTD 1

FUGRO SURVEY LTD (ROV) 6

SCHLUMBERGER ANADRIL 5 2 x MWD, 2 x DD, 1 x tainee MWD.

BAROID 2

ESS 8

GEOSERVICES OVERSEAS S.A. 5

Q-Tech 1

Total 89

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 17 Jul 2006

Abandon Drill 09 Jul 2006 8 Days Weekly abandon rig drill

Fire Drill 09 Jul 2006 8 Days Weekly fire drill

JSA 17 Jul 2006 0 Days Drillcrew 7, deckcrew 8,
mechanic 3, subsea 0,
Painters 0, welder 3,
catering 2..

Man Overboard Drill 20 Jun 2006 27 Days Monthly man overboard drill

Safety Meeting 16 Jul 2006 1 Day Weekly crew safety
meetings

0100/1300/1900hrs

STOP Card 17 Jul 2006 0 Days Safe 2 un-safe 4

Shakers, Volumes and Losses Data

Available 1,570.1bbl

Reserve 1,570.1bbl

Losses 202bbl

PHG used
for sweeping
rat hole.

202bbl

Equip. Descr. Mesh Size

Shaker1 VSM100 10/84/84/84/84

Shaker2 VSM100 10/84/84/84/84

Shaker3 VSM100 10/84/84/84/84

Shaker4 VSM100 10/84/84/84/84

Marine
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Weather on 17 Jul 2006 Rig Support

Anchors Tension (klb)

1 172.0

2 157.0

3 209.0

4 236.0

5 306.0

6 247.0

7 209.0

8 176.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 20kn 190.0deg 1020.0mbar 12C° 1.0m 190.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

270.0deg 4757.00klb 1.5m 120.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 0630hrs 14 July Off loading Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 12 0 301
Fresh Water m3 5 0 485
Drill Water m3 0 0 0
Cement G mt 0 0 0
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 0 0
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

Pacific Wrangler 1020hr 17 July Off loading Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 17 0 579
Fresh Water m3 5 0 251
Drill Water m3 0 0 512
Cement G mt 0 0 44
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 0 129
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

m3 1562 661
m3 0 0 434

Pumped 1562bbls of SBM to rig. Boat reported 1471bbls. Our figure taken as being correct due to it being a visual measurement.
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