
DRILLING MORNING REPORT # 16
25 Jul 2006 From: Simon Rodda/ Bryan Webb Longtom 3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 56.7m

RT-ASL (LAT) ! 21.5m

RT-ML ! 78.2m

MDBRT ! 3214.0m

TVDBRT ! 2451.1m

Progress ! 539.0m

Days from spud ! 14.37

Days on well ! 15.69

Planned TD MD ! 5834.0m

Planned TD TVDRT ! 2458.0m

Cur. Hole Size ! 9.500in

Last Casing OD ! 16.000in

Shoe TVDBRT ! 995.3m

Shoe MDBRT ! 995.3m

FIT/LOT: ! / 13.50ppg

AFE Cost ! $40,292,054

AFE No. LSDED01/0

Daily Cost ! $737,214

Cum Cost ! $20,812,774

Days Since Last LTI ! 1162

Current Op @ 0600 Drilling 9 1/2" pilot hole with RST assembly @3345m MDRT.

Planned Op Drill ahead to 9 1/2" pilot hole TD of 3470m MDRT approx.

Summary of Period 0000 to 2400 Hrs

Drill 9 1/2" pilot hole from 2675m MDRT to 3214m MDRT. Survey and back ream each stand drilled.

FORMATION

Name Top

300 Sand

200 Sand

100 Sand

Emperor Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 25 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 2400 24.00 3214.0m Drill 9 1/2" pilot hole with RST from 2675m MDRT to 3214m MDRT.
670gpm/ 4000psi/ 180rpm/ 18-25klbs WOB/ 9-12klbs tq.
@ 2800m String wt: 236klbs rotating/ 265klbs up/ 222klbs down.
@ 2978m String wt: 240klbs rotating/ 285lkbs up/ 205klbs down.
@ 3095m String wt: 245klbs rotating/ 280lkbs up/ 230klbs down.
@ 3214m String wt: 245klbs rotating/ 295lkbs up/ 230klbs down.
Survey: @3194.38m MDRT/ 2441.01m TVD/ 55.36 deg inclination/ 188.87 azimuth.
Observed during connection @3211m MDRT a 30klbs drag while back reaming stand.
Drag no longer observed following back reaming of stand. Extended back reaming time
on following stand to 10minutes, no drag observed.
Back ream every stand, take survey after connection. .

Operations For Period 0000 Hrs to 0600 Hrs on 26 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 0600 6.00 3437.0m (IN PROGRESS) Drill 9 1/2" pilot hole with RST from 3214m MDRT to 3437m MDRT.
670gpm/ 4050psi/ 180rpm/ 25klbs WOB/ 9-12klbs tq on btm, 3-4klbs tq off btm.
@ 3214m String wt: 245klbs rotating/ 295lkbs up/ 230klbs down.
@ 3294m String wt: 250klbs rotating/ 300lkbs up/ 235klbs down.
@ 3322m String wt: 250klbs rotating/ 300lkbs up/ 240klbs down.
@3437m String wt: 255klbs rotating/ 320klbs up/ 235klbs down.
Survey: @3437m MDRT/ 2580.61m TVD/ 55.55deg inclination/ 188.34azimuth.
No drag observed during connection. Continued with extended back reaming time by
5minutes per stand.
Back ream every stand, take survey after connection. .

Phase Data to 2400hrs, 25 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 9.5 10 Jul 2006 10 Jul 2006 9.50 0.396 0.0m

ANCHORING(A) 19 10 Jul 2006 11 Jul 2006 28.50 1.188 0.0m

CONDUCTOR HOLE(CH) 5.5 11 Jul 2006 13 Jul 2006 34.00 1.417 112.0m

CONDUCTOR CASING(CC) 32 11 Jul 2006 13 Jul 2006 66.00 2.750 112.0m

SURFACE HOLE(SH) 51.5 13 Jul 2006 15 Jul 2006 117.50 4.896 1005.0m

SURFACE CASING(SC) 26.5 15 Jul 2006 16 Jul 2006 144.00 6.000 1005.0m

Last BOP Test: 17 Jul 2006

'Copyright IDS 2006', AT 20060721, NEXUS_AU_drllg Page 1
Printed on 26 Jul 2006



Phase Data to 2400hrs, 25 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

INTERMEDIATE HOLE(IH) 232.5 16 Jul 2006 25 Jul 2006 376.50 15.688 3214.0m

WBM Data Cost Today $ 119747

Mud Type: Petrofree

Sample-From: Active pit

Time: 20:40hrs

Weight: 12.15ppg

Temp: 73C°

API FL:

Filter-Cake:

HTHP-FL: 2.8cc/30min

HTHP-cake: 2/32nd"

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM: 0.6

PF:

Solids(%vol): 21%

H2O: 17%

Oil(%): 62%

Sand: 0.25

pH:

PHPA:

Viscosity 80sec/qt

PV 43cp

YP 24lb/100ft²

Gels 10s 33

Gels 10m 50

Fann 003 14

Fann 006 15

Fann 100 33

Fann 200

Fann 300 67

Fann 600 110

Comment Total product costs to date $ 799,741.26
Cummulative total $ 832,041.26 (including engineer)

Bit # 7 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): IADC# M323 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) 18.00klb No. Size

2 16/32nd"

5 18/32nd"

Progress 539.0m Cum. Progress 1344.0m

Type: PDC RPM(avg) 175 On Bottom Hrs 16.6h Cum. On Btm Hrs 35.8h

Serial No.: JW7648 F.Rate 16.23bpm IADC Drill Hrs 24.0h Cum IADC Drill Hrs 50.5h

Bit Model M716PXC 9 1/2" SPP 4000psi Total Revs 351 Cum Total Revs 177395

Depth In 1930.0m HSI ROP(avg) 32.47 m/hr ROP(avg) 37.54 m/hr

Depth Out TFA 1.63 . .

Bit Comment

BHA # 8

Weight(Wet) ! 38.00klb Length ! 174.6m Torque(max) ! 13ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 14.00klb String ! 250.00klb Torque(Off.Btm) ! 4ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 88 Pick-Up ! 295.00klb Torque(On.Btm) ! 10ft-lbs H.W.D.P. Ann Velocity ! 281fpm

! Slack-Off ! 220.00klb ! D.P. Ann Velocity ! 281fpm

BHA Run Description ! Power drive Xceed steerable drilling assembly.

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.31m ! 9.500in ! ! 4 1/2" reg ! JW7648 ! M716 PXC.
PDC

! Power drive Xceed ! 7.66m ! 9.188in ! ! ! 119 !

! Telescope x/o ! 8.52m ! 6.875in ! ! ! FA27 !

! 5" Non-mag HWDP ! 9.09m ! 6.625in ! 2.875in ! ! 4449 !

! 5in HWDP ! 27.47m ! 5.000in ! 3.000in ! ! !

! Drilling Jars ! 9.68m ! 6.375in ! 2.750in ! ! DAH03584 !

! 5in HWDP !
111.86m

! 5.000in ! 3.000in ! ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

2937.13 54.5 190.6 2297.61 1270.7 -1248.6 -236.3 1.0 MWD

2966.04 56.1 191.8 2314.07 1294.5 -1271.9 -240.9 2.0 MWD

2994.91 57.4 191.7 2329.90 1318.6 -1295.6 -245.8 1.4 MWD

3023.95 57.2 190.4 2345.59 1343.0 -1319.5 -250.7 1.2 MWD

3051.31 56.2 190.2 2360.61 1365.9 -1342.0 -254.6 1.1 MWD

3079.77 55.7 190.0 2376.55 1389.5 -1365.2 -258.7 0.6 MWD

3108.82 55.9 189.2 2392.89 1413.5 -1388.9 -262.7 0.6 MWD

3136.72 55.7 189.7 2408.57 1436.6 -1411.7 -266.5 0.4 MWD

Last BOP Test: 17 Jul 2006

'Copyright IDS 2006', AT 20060721, NEXUS_AU_drllg Page 2
Printed on 26 Jul 2006



Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

3165.72 56.0 189.7 2424.85 1460.6 -1435.4 -270.6 0.3 MWD

3194.38 55.4 188.9 2441.01 1484.2 -1458.7 -274.4 0.9 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 46.21 42.22 0 55.4

Bentonite Bulk MT 0 0 0 21.8

Diesel m3 0 27 0 362.6

Fresh Water m3 0 9.4 0 432.3

Drill Water m3 0 18.1 0 737.8

Cement G MT 34.88 0 0 178.6

Cement HT (Silica) MT 0 0 0 51.4

Brine m3 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 5.500 12.00 97 60 4000 5.13 30 3.00 40 4.00 50 5.00

2 12P 160 6.000 12.00 97 60 4000 6.10 3178.0 20 250 2.00 30 610 3.00 40 700 4.00

3 12P 160 6.000 12.00 97 60 4000 6.10 30 0 3.00 40 0 4.00 50 0 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 110.80 110.80 110.80 110.80 0.00

16 " 995.32 995.32 995.32 995.32

Personnel On Board

Company Pax Comment

NEXUS 6

DOGC 54 45 x DOGC
3x DOGC extra( , 1 x crane op, 1 x dogman, 1 x welder)
6 x DOGC other (2 x painter, 3 x union hydraulic, 1 x crane cab man)

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD (ROV) 3

SCHLUMBERGER ANADRIL 4 2 x MWD, 2 x DD.

BAROID 2

ESS 8

GEOSERVICES OVERSEAS S.A. 6

Q-Tech 1

K & M 2

Brandt 1

WEATHERFORD AUSTRALIA PTY LTD 2

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6

Total 97

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 17 Jul 2006

Abandon Drill 23 Jul 2006 2 Days Weekly abandon rig drill

Fire Drill 23 Jul 2006 2 Days Weekly fire drill

JSA 25 Jul 2006 0 Days Drillcrew 5, deckcrew 10,
mechanic 0, subsea 0,
Painters 0, welder 3, marine
0, catering 0, 3rd party 0.

Man Overboard Drill 21 Jul 2006 4 Days Monthly man overboard drill

Last BOP Test: 17 Jul 2006
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HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 17 Jul 2006

Safety Meeting 23 Jul 2006 2 Days Weekly crew safety
meetings

0100/1300/1900hrs

STOP Card 25 Jul 2006 0 Days Safe 6 un-safe 7

Trip / Kick Drill 22 Jul 2006 3 Days Trip and pit drill Held trip drills and pit drills.Trip drills 1 x 28secs

Shakers, Volumes and Losses Data

Available 2,670.3bbl

Active 251.6bbl

Hole 1,309.3bbl

Reserve 868.6bbl

Slug 17.8bbl

Petrofree
ester

223bbl

Losses 229.1bbl

Down-hole 59.1bbl

Centrifuge 97bbl

ROC 73bbl

Equip. Descr. Mesh Size

Shaker1 VSM100 10/200/200/200/200

Shaker1 VSM100 10/200/200/200/200

Shaker2 VSM100 10/200/200/200/200

Shaker2 VSM100 10/200/200/200/200

Shaker3 VSM100 10/200/200/200/200

Shaker3 VSM100 10/200/200/200/200

Shaker4 VSM100 10/200/200/200/200

Shaker4 VSM100 10/200/200/200/200

Marine

Weather on 25 Jul 2006 Rig Support

Anchors Tension (klb)

1 214.0

2 183.0

3 269.0

4 251.0

5 335.0

6 333.0

7 207.0

8 205.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

8.0nm 8kn 67.0deg 1028.0mbar 8C° 1.0m 67.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

270.0deg 292.00klb 4982.00klb 2.5m 113.0deg -1s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 0608hrs 25th July En-route to rig Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 5 0 582
Fresh Water m3 2 0 446
Drill Water m3 0 0 174
Cement G mt 0 0 0
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 0 129
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

bbls 0 0 1005

Pacific Wrangler 0600hrs 25th July Running standby Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 10 0 465.6
Fresh Water m3 3 0 266
Drill Water m3 0 0 308
Cement G mt 0 44 0
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 0 0
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

m3 0 0
m3 0 0 428

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1245 / 1304 13 / 9 Refueling 498 litres, recieved 4026 litres.
Fuel remaining on board 3512 litres.
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