
DRILLING MORNING REPORT # 17
26 Jul 2006 From: Simon Rodda/ Bryan Webb Longtom 3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 56.7m

RT-ASL (LAT) ! 21.5m

RT-ML ! 78.2m

MDBRT ! 3437.0m

TVDBRT ! 2580.6m

Progress ! 223.0m

Days from spud ! 15.37

Days on well ! 16.69

Planned TD MD ! 5834.0m

Planned TD TVDRT ! 2458.0m

Cur. Hole Size ! 9.500in

Last Casing OD ! 16.000in

Shoe TVDBRT ! 995.3m

Shoe MDBRT ! 995.3m

FIT/LOT: ! / 13.50ppg

AFE Cost ! $40,292,054

AFE No. LSDED01/0

Daily Cost ! $609,369

Cum Cost ! $21,422,143

Days Since Last LTI ! 1163

Current Op @ 0600 Rigging up to run wire line logs.
Bit graded 1-8-RO-S-X-1-WT-PR

Planned Op Rig up logging equipment. Assemble tool string #1 and RIH, log interval.

Summary of Period 0000 to 2400 Hrs

Drill 9 1/2" pilot hole from 3214m MDRT to 3437m MDRT. Circulate hole clean. Pulled out of hole from 3437m MDRT to 1645m MDRT, 50klbs overpull
observed, attempt to work through, obstruction not mobile. Commence back reaming from 1645m MDRT to 1463m MDRT.

FORMATION

Name Top

300 Sand

200 Sand

100 Sand

Emperor Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 26 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 1600 16.00 3437.0m Drill 9 1/2" pilot hole with RST from 3214m MDRT to 3437m MDRT.
670gpm/ 4050psi/ 180rpm/ 25klbs WOB/ 9-12klbs tq on btm, 3-4klbs tq off btm.
@ 3214m String wt: 245klbs rotating/ 295lkbs up/ 230klbs down.
@ 3294m String wt: 250klbs rotating/ 300lkbs up/ 235klbs down.
@ 3322m String wt: 250klbs rotating/ 300lkbs up/ 240klbs down.
@3437m String wt: 255klbs rotating/ 320klbs up/ 235klbs down.
Survey: @3437m MDRT/ 2580.61m TVD/ 55.55deg inclination/ 188.34azimuth.
No drag observed during connection. Continued with extended back reaming time by
5minutes per stand.
Back ream every stand, take survey after connection. .

IH P CHC 1600 1730 1.50 3437.0m Circulate btms up from 3437m MDRT.

IH P TO 1730 2130 4.00 3437.0m Flow check well, static. Pulled out of hole from 3437m MDRT to 1645m MDRT.
@3182m MDRT work 30k drag, wipe once, hole clean.
@3083m MDRT work 35k drag, wipe once, hole clean.
@3055m MDRT work 50k drag, wipe twice, hole clean.
@2830m MDRT work 30k drag, wipe once, hole clean.

IH TP
(HC)

RW 2130 2400 2.50 3437.0m @1645m MDRT 50k drag observed, work and wipe without improvement, obstruction
moving but very slowly.
Commence back reaming with 180rpm, 650gpm,3-10 tq.
Ream twice and then run through without pumps and rotary, zero drag observed.
Continue back reaming to 1463m MDRT.
Each stand was attempted to be pulled with out pumps and rotation but drag increased
up to 50klbs at the point the last stand was back reamed to.
Continued to back ream, no pressure spikes observed, torque fluctuations of between
7-17klbs

Operations For Period 0000 Hrs to 0600 Hrs on 27 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TP
(DFC)

RW 0000 0200 2.00 3437.0m Continue back reaming with 180rpm, 650gpm,3-8 tq.
Ream twice if torque spike observed once if torque constant, run through without pumps
and rotary, zero drag observed.
Continue back reaming to 1291m MDRT.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

Each stand was attempted to be pulled with out pumps and rotation prior to back
reaming, but drag ramped up instantly to 40-45klbs at the point the last stand was back
reamed to.

IH P TO 0200 0430 2.50 3437.0m Pulled out of hole from 1291m MDRT to 174m MDRT.
No excess drag observed.
Flow check well @995m MDRT 16" shoe, ok.

IH P HBHA 0430 0600 1.50 3437.0m Pulled out of hole BHA, rack HWDP in derrick and laid down Anadril down hole tools.
Bit #7 Smith M716 1-8-RO-S-X-1-WT-PR

Phase Data to 2400hrs, 26 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 9.5 10 Jul 2006 10 Jul 2006 9.50 0.396 0.0m

ANCHORING(A) 19 10 Jul 2006 11 Jul 2006 28.50 1.188 0.0m

CONDUCTOR HOLE(CH) 5.5 11 Jul 2006 13 Jul 2006 34.00 1.417 112.0m

CONDUCTOR CASING(CC) 32 11 Jul 2006 13 Jul 2006 66.00 2.750 112.0m

SURFACE HOLE(SH) 51.5 13 Jul 2006 15 Jul 2006 117.50 4.896 1005.0m

SURFACE CASING(SC) 26.5 15 Jul 2006 16 Jul 2006 144.00 6.000 1005.0m

INTERMEDIATE HOLE(IH) 256.5 16 Jul 2006 26 Jul 2006 400.50 16.688 3437.0m

WBM Data Cost Today $ 34184

Mud Type: Petrofree

Sample-From: Active pit

Time: 2115hrs

Weight: 12.10ppg

Temp: 72C°

API FL:

Filter-Cake:

HTHP-FL: 2.8cc/30min

HTHP-cake: 2/32nd"

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM: 0.75

PF:

Solids(%vol): 20%

H2O: 16%

Oil(%): 64%

Sand: 0.25

pH:

PHPA:

Viscosity 74sec/qt

PV 41cp

YP 23lb/100ft²

Gels 10s 26

Gels 10m 45

Fann 003 13

Fann 006 14

Fann 100 33

Fann 200

Fann 300 64

Fann 600 105

Comment Total product costs to date $ 833,924.85
Cummulative total $ 867,924.85 (including engineer)

Bit # 7 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): IADC# M323 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) 19.00klb No. Size

2 16/32nd"

5 18/32nd"

Progress 223.0m Cum. Progress 1567.0m

Type: PDC RPM(avg) 176 On Bottom Hrs 11.6h Cum. On Btm Hrs 47.4h

Serial No.: JW7648 F.Rate 15.90bpm IADC Drill Hrs 16.0h Cum IADC Drill Hrs 66.5h

Bit Model M716PXC 9 1/2" SPP 4000psi Total Revs 477000 Cum Total Revs 654395

Depth In 1930.0m HSI ROP(avg) 19.22 m/hr ROP(avg) 33.06 m/hr

Depth Out TFA 1.63 . .

Bit Comment

BHA # 8

Weight(Wet) ! 38.00klb Length ! 174.6m Torque(max) ! 15ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 14.00klb String ! 255.00klb Torque(Off.Btm) ! 4ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 88 Pick-Up ! 320.00klb Torque(On.Btm) ! 11ft-lbs H.W.D.P. Ann Velocity ! 281fpm

! Slack-Off ! 235.00klb ! D.P. Ann Velocity ! 281fpm

BHA Run Description ! Power drive Xceed steerable drilling assembly.

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.31m ! 9.500in ! ! 4 1/2" reg ! JW7648 ! M716 PXC.
PDC

! Power drive Xceed ! 7.66m ! 9.188in ! ! ! 119 !

! Telescope x/o ! 8.52m ! 6.875in ! ! ! FA27 !

! 5" Non-mag HWDP ! 9.09m ! 6.625in ! 2.875in ! ! 4449 !
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Equipment Length OD ID Top Conn Serial # Comment

! 5in HWDP ! 27.47m ! 5.000in ! 3.000in ! ! !

! Drilling Jars ! 9.68m ! 6.375in ! 2.750in ! ! DAH03584 !

! 5in HWDP !
111.86m

! 5.000in ! 3.000in ! ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

3280.73 53.5 188.7 2490.70 1554.8 -1528.5 -285.1 1.1 MWD

3338.29 54.9 188.6 2524.69 1601.3 -1574.5 -292.0 1.5 MWD

3367.15 55.3 188.8 2541.20 1624.9 -1597.8 -295.6 0.4 MWD

3396.12 55.9 188.7 2557.58 1648.8 -1621.5 -299.2 0.7 MWD

3423.72 55.7 188.4 2573.11 1671.6 -1644.0 -302.6 0.3 MWD

3437.00 55.6 188.3 2580.61 1682.6 -1654.9 -304.2 0.3 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 118.67 30.56 0 143.5

Bentonite Bulk MT 0 0 0 21.8

Diesel m3 0 19.5 0 343.1

Fresh Water m3 9 33.4 0 407.9

Drill Water m3 0 12 0 725.8

Cement G MT 0 0 0 178.6

Cement HT (Silica) MT 0 0 0 51.4

Brine m3 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 5.500 12.00 97 60 4100 5.13 30 3.00 40 4.00 50 5.00

2 12P 160 6.000 12.00 97 54 4100 5.50 3437.0 20 520 2.00 30 590 3.00 40 680 4.00

3 12P 160 6.000 12.00 97 54 4100 5.50 30 0 3.00 40 0 4.00 50 0 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 110.80 110.80 110.80 110.80 0.00

16 " 995.32 995.32 995.32 995.32

Personnel On Board

Company Pax Comment

NEXUS 6

DOGC 54 45 x DOGC
3x DOGC extra( , 1 x crane op, 1 x dogman, 1 x welder)
6 x DOGC other (2 x painter, 3 x union hydraulic, 1 x crane cab man)

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD (ROV) 3

SCHLUMBERGER ANADRIL 4 2 x MWD, 2 x DD.

BAROID 2

ESS 8

GEOSERVICES OVERSEAS S.A. 6

Q-Tech 1

K & M 2

Brandt 1

WEATHERFORD AUSTRALIA PTY LTD 2

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6

Total 97
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HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 17 Jul 2006

Abandon Drill 23 Jul 2006 3 Days Weekly abandon rig drill

Fire Drill 23 Jul 2006 3 Days Weekly fire drill

JSA 26 Jul 2006 0 Days Drillcrew 6, deckcrew 10,
mechanic 1, subsea 0,
Painters 0, welder 0, marine
0, catering 0, 3rd party 1.

Man Overboard Drill 21 Jul 2006 5 Days Monthly man overboard drill

Safety Meeting 23 Jul 2006 3 Days Weekly crew safety
meetings

0100/1300/1900hrs

STOP Card 26 Jul 2006 0 Days Safe 6 un-safe 5

Trip / Kick Drill 22 Jul 2006 4 Days Trip and pit drill Held trip drills and pit drills.Trip drills 1 x 28secs

Shakers, Volumes and Losses Data

Available 2,595.7bbl

Active 270.1bbl

Hole 1,416.5bbl

Reserve 721.2bbl

Slug 32.9bbl

Petrofree
ester

155bbl

Losses 125.2bbl

Down-hole 84.2bbl

ROC 41bbl

Equip. Descr. Mesh Size

Shaker1 VSM100 10/200/200/200/200

Shaker1 VSM100 10/200/200/200/200

Shaker2 VSM100 10/200/200/200/200

Shaker2 VSM100 10/200/200/200/200

Shaker3 VSM100 10/200/200/200/200

Shaker3 VSM100 10/200/200/200/200

Shaker4 VSM100 10/200/200/200/200

Shaker4 VSM100 10/200/200/200/200

Marine

Weather on 26 Jul 2006 Rig Support

Anchors Tension (klb)

1 214.0

2 179.0

3 260.0

4 245.0

5 326.0

6 326.0

7 205.0

8 203.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 5kn 90.0deg 1027.0mbar 12C° 0.5m 90.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

270.0deg 292.00klb 4982.00klb 0.5m 90.0deg -1s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 0600hrs 26th July Running standby Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 7 0 545
Fresh Water m3 8 0 432
Drill Water m3 0 0 174
Cement G mt 0 0 0
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 118.67 0
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

bbls 0 0 1005

Pacific Wrangler 1700 25th July En-route to Eden Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 10.6 0 450
Fresh Water m3 3 8 258
Drill Water m3 0 0 308
Cement G mt 0 0 0
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 0 0
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

m3 0 0
m3 0 0 428
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