
DRILLING MORNING REPORT # 6
15 Jul 2006 From: John Wrenn/ Bryan Webb Longtom 3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 56.7m

RT-ASL (LAT) ! 21.5m

RT-ML ! 78.2m

MDBRT ! 1005.0m

TVDBRT ! 1005.0m

Progress ! 0.0m

Days from spud ! 4.37

Days on well ! 5.60

Planned TD MD ! 5834.0m

Planned TD TVDRT ! 2458.0m

Cur. Hole Size ! 22.000in

Last Casing OD ! 30.000in

Shoe TVDBRT ! 110.8m

Shoe MDBRT ! 110.8m

FIT/LOT: ! /

AFE Cost ! $40,292,054

AFE No. LSDED01/0

Daily Cost ! $583,181

Cum Cost ! $14,120,462

Days Since Last LTI ! 1152

Current Op @ 0600 Displacing cement.

Planned Op Pull out of hole running tool/ cement stinger.
Rig up and run BOP's and marine riser.

Summary of Period 0000 to 2400 Hrs

Pulled out of hole from 22" section TD. Jetted well head with bit/ racked all BHA in derrick.
Made up 18 3/4" running tool and laid out. Rigged up and run 16" casing, ran 5" DP inner cement stinger.

FORMATION

Name Top

300 Sand

200 Sand

100 Sand

Emperor Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 15 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P DIS 0000 0030 0.50 1005.0m Complete displacing well with PHG 1700bbls.

SH P TO 0030 0700 6.50 1005.0m Pulled out of hole from 1005m MDRT.
1005m MDRT to 907m MDRT hole in good condition with occasional 5-10klbs o/pull.
907m MDRT to 888m MDRT 40-60klbs o/pull, no weight taken to RIH, wipe x 2, OK.
878m MDRT 40-60klbs o/pull, no weight to RIH, wipe x 2, OK.
845m MDRT to 840m MDRT 60-70klbs o/pull, no weight to RIH, wipe x 2, OK.
816m MDRT to 809m MDRT 70klbs o/pull, wipe x 3, OK.
798m MDRT to 793m MDRT 60-90klbs o/pull, work and wipe hard to get through this
section, no problems seen at all slacking off after 90klbs up, work until clear, run
through ok.
768m MDRT 50-60klbs o/pull, work x 1, ok.
759m MDRT to 757m MDRT 75-80klbs o/pull, no weight to RIH, work and wipe until
clear, run through ok.
730m MDRT 40klbs o/pull, work x 1, ok.
710m MDRT 40klbs o/pull, work x 1, ok.
Pulled from 710m MDRT to 577m MDRT ok.
577m MDRT 60-90klbs o/pull, work and wipe hard to get through this section, no
problems seen at all slacking off after 90klbs up, work until clear, run through ok.
515m MDRT 60-70klbs o/pull, work x 1, ok.
515m to 24" shoe, ok.
Jet 30" housing at 1200gpm on way through with bit.

SC P CRN 0700 0730 0.50 1005.0m Make up 18 3/4" well head running tool and lay out to be made up on deck.
15' pup/ r-tool/ single.

SC P RRC 0730 0830 1.00 1005.0m Rigged up to run 16" casing.

SC P CRN 0830 2000 11.50 1005.0m Held jsa, commenced running 16" casing.
Check float equipment, attach guide ropes, run 1st 7 joints with crane to assist with
stabbing while in open water.
Filled string with PHG as run.
Total joints run 73/ 6.3jnts/hr average.
No hole problems observed.
String wt 300klbs up, 285klbs down.

SC P CRN 2000 2100 1.00 1005.0m Lay out Tam packer.
Made up 16" x 20" cross over, remove 16" false totary and slips and support string in
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

master bushings with 16" elevators.
16" casing last moved @20:41hrs.

SC P CMC 2100 2400 3.00 1005.0m Ran 888m of 5" drill pipe inner string. Made up each connection with top drive and RBS
due to stick up being to high for tong use.
The accumulative height of: elevators/ xo/ "C" plate/ bowls/ slips/ dog collar/ dp elevator
gap/ 5" box just added up to too much to complete the job with rig tongs regardless of
whether a work platform was used.

Operations For Period 0000 Hrs to 0600 Hrs on 16 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SC P CMC 0000 0100 1.00 1005.0m Complete running 5" drill pipe inner string.
Total run 888m.

SC P CRN 0100 0130 0.50 1005.0m Pick up 18 3/4" well head and make up inner string to 5" dp tail on Running tool.
Make up 20" connection.

SC P CRN 0130 0200 0.50 1005.0m Run 16" casing and well head on 5" drill pipe.
make up cement stand.
No hole problems or drag observed.

SC P CRN 0200 0230 0.50 1005.0m Land 18 3/4" housing in 30" casing profile with 50klbs down.
Take overpull, string not latched and well head lifted from profile.
Lower and set 100klbs on latch, verify with 40klbs overpull, ok.

SC P CIC 0230 0330 1.00 1005.0m Install cement hoses and break circulation with rig pumps.
Hold JSA for cement job while circulating sea water 12bpm/ 500psi.
Visual returns at PGB.

SC P CMC 0330 0600 2.50 1005.0m (IN PROGRESS) Pump 10bbls of sea water with Dowell, test lines to 4000psi/ ok.
Pump 50bbls of sea water with Dowell, last 20 containing flourescene dye.
Commence mixing and pumping cement slurry:
Lead 828bbls @12.5ppg.
Tail 225bbls @15.8ppg.
Displace with 74bbls of sea water.
ROV monitor returns through out cement job, ok.

Phase Data to 2400hrs, 15 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 9.5 10 Jul 2006 10 Jul 2006 9.50 0.396 0.0m

ANCHORING(A) 19 10 Jul 2006 11 Jul 2006 28.50 1.188 0.0m

CONDUCTOR HOLE(CH) 5.5 11 Jul 2006 13 Jul 2006 34.00 1.417 112.0m

CONDUCTOR CASING(CC) 32 11 Jul 2006 13 Jul 2006 66.00 2.750 112.0m

SURFACE HOLE(SH) 51.5 13 Jul 2006 15 Jul 2006 117.50 4.896 1005.0m

SURFACE CASING(SC) 17 15 Jul 2006 15 Jul 2006 134.50 5.604 1005.0m

WBM Data Cost Today $ 3011

Mud Type: PHG spud
mud

Sample-From:

Time:

Weight: 8.70ppg

Temp: 17C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 103sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment No engineer costs, product only.
Total product $ 38617.
Cummulative total $ 53917.42

Bit # 2 Wear I O1 D L B G O2 R

w 1 1 WT A E I NO TD

Bitwear Comments:

Size ("): IADC# 115 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Last BOP Test:
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Mfr: SMITH WOB(avg) 25.00klb No. Size

1 18/32nd"

3 22/32nd"

Progress 0.0m Cum. Progress 892.0m

Type: Rock RPM(avg) 170 On Bottom Hrs 0.0h Cum. On Btm Hrs 27.0h

Serial No.: MX 9485 F.Rate 25.20bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 35.5h

Bit Model 22" XR + C SPP 1900psi Total Revs 116000 Cum Total Revs 573000

Depth In 111.8m HSI ROP(avg) N/A ROP(avg) 33.04 m/hr

Depth Out 1005.0m TFA 1.362 . .

Bit Comment

BHA # 2

Weight(Wet) ! 60.00klb Length ! 238.5m Torque(max) ! 7ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 40.00klb String ! 205.00klb Torque(Off.Btm) ! 3ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 35.5 Pick-Up ! 205.00klb Torque(On.Btm) ! 7ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 200.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.58m ! 22.000in ! ! ! MX 9485 ! 22" Milled tooth.
3 x 22, 1 x 18.

! Bit Sub ! 0.92m ! 9.438in ! 3.000in ! ! 186-0029 ! Float bored, non-ported float
installed.

! MWD ! 8.79m ! 9.500in ! 4.000in ! ! W696 !

! 9.5in DC ! 9.17m ! 9.500in ! 3.000in ! ! 00005-9 !

! Stab ! 2.22m ! 22.000in ! 3.063in ! ! 207A3 ! 22" full gauge string stab.

! 9.5in DC ! 8.99m ! 9.500in ! 3.000in ! ! 00002-9 !

! Stab ! 2.38m ! 22.000in ! 4.000in ! ! 207A2 ! 22" full gauge string stab.

! 9.5in DC ! 9.05m ! 9.500in ! 3.000in ! ! 00004-9 !

! X/O ! 1.45m ! 8.188in ! 3.000in ! ! A318 ! 7 5/8 reg to 6 5/8 reg x/o.

! 8in DC ! 17.77m ! 8.000in ! 3.000in ! ! !

! Drilling Jars ! 10.21m ! 8.000in ! 3.000in ! ! 35205E ! Houston engineering drilling jars.

! 8in DC ! 26.73m ! 8.000in ! 3.000in ! ! !

! X/O ! 1.17m ! 7.875in ! 3.000in ! ! mso 1940-02 ! 6 5/8 reg to 4 1/2" IF.

! 5in HWDP !
139.33m

! 5.000in ! 3.000in ! ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 83.01 0 0 208.2

Bentonite Bulk MT 0 9.01 0 21.8

Diesel m3 350.1 19.1 0 545.3

Fresh Water m3 25 23.63 0 393.9

Drill Water m3 0 212.7 0 172.5

Cement G MT 0 0 0 153.1

Cement HT (Silica) MT 0 0 0 88.4

Brine BBLS 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 6.500 8.65 97 73 2300 8.71

2 12P 160 6.500 8.65 97 73 2300 8.71

3 12P 160 6.500 8.65 97 73 2300 8.71

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 110.80 110.80 110.80 110.80 0.00
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Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

16 " 995.32 995.32 995.32 995.32

Personnel On Board

Company Pax Comment

UPSTREAM PETROLEUM 3

NEXUS 1

DOGC 52 47 x DOGC
2 x DOGC extra( 1 x welders, 1 x crane op)
3 x DOGC other (3 x painter)

DOWELL SCHLUMBERGER 2

WEATHERFORD AUSTRALIA PTY LTD 3

CAMERON AUSTRALIA PTY LTD 1

FUGRO SURVEY LTD (ROV) 6

SCHLUMBERGER ANADRIL 5 3 x MWD, 2 x electricians

BAROID 2

ESS 8

GEOSERVICES OVERSEAS S.A. 2

Total 85

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 15 Jul 2006 0 Days Weekly abandon rig drill

Fire Drill 15 Jul 2006 0 Days Weekly fire drill

JSA 15 Jul 2006 0 Days Drillcrew 5, deckcrew 9,
mechanic 5, subsea 0,
Painters 0, welder 3.

Man Overboard Drill 20 Jun 2006 25 Days Monthly man overboard drill

Safety Meeting 09 Jul 2006 6 Days Weekly crew safety
meetings

0100/1300/1900hrs

STOP Card 15 Jul 2006 0 Days Safe 12 un-safe 10

Shakers, Volumes and Losses Data

Available 317bbl

Reserve 317bbl

Losses 690bbl

Displacent
and filling
casing.

690bbl

Marine

Weather on 15 Jul 2006 Rig Support

Anchors Tension (klb)

1 161.0

2 181.0

3 216.0

4 236.0

5 355.0

6 333.0

7 205.0

8 194.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 18kn 80.0deg 1018.0mbar 11C° 1.5m 80.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

270.0deg 5194.00klb 1.5m 80.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 0630hrs 14 July Off loading cargo Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 15 350 325
Fresh Water m3 5 495
Drill Water m3 0 320
Cement G mt 0 0
Cement HT (Silica) mt 0 0
Barite Bulk mt 0 85 0
Bentonite Bulk mt 0 0
Brine m3 0 0
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Pacific Wrangler 0630hrs 14 July In Melbourne Item Unit Used Trf. to
Rig

Qty.
Remaining

Last BOP Test:
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