
DRILLING MORNING REPORT # 1
10 Jul 2006 From: John Wrenn/ Bryan Webb Longtom 3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 56.7m

RT-ASL (LAT) ! 21.5m

RT-ML ! 78.2m

MDBRT ! 0.0m

TVDBRT ! 0.0m

Progress ! 0.0m

Days from spud ! 0.00

Days on well ! 0.60

Planned TD MD ! 5834.0m

Planned TD TVDRT ! 2458.0m

Cur. Hole Size !

Last Casing OD !

Shoe TVDBRT !

Shoe MDBRT !

FIT/LOT: ! /

AFE Cost ! $40,292,054

AFE No. LSDED01/0

Daily Cost ! $11,182,842

Cum Cost ! $11,182,842

Days Since Last LTI ! 1147

Current Op @ 0600 Running #3 anchor. 4 anchors down, 4 to go.

Planned Op Complete anchor handling and pre-tension operations. Mix spud mud and spud Longtom 3. Drill to 36" TD.

Summary of Period 0000 to 2400 Hrs

Commence rig move @0930hrs to Longtom3 location. 1st anchor on btm @1849hrs, 2nd anchor on btm @2157hrs. Preparing #8 and #4 to run.

FORMATION

Name Top

300 Sand

200 Sand

100 Sand

Emperor Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 10 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

RM P RM 0930 1900 9.50 0.0m @0930hrs Commence tight tow from Basker Manifold pile loctaion to Longtom 3.
@0935hrs #5 at 26m below fairlead.
Distance travelled = 24.1 nm
Average tow speed = 2.8 knots.
Statement of facts:
Rig: 273.8m3 fuel/ 795.5m3 DW/ 422.6m3 PW/ 131.1mt Barite/ 60.9mt Gel/ 83.3mt G
cement/ 60.4mt Blend cement.
Far Grip: 226m3 fuel/ 248m3 PW.
Wrangler: 696.2m3 fuel/ 760m3 DW/ 225m3 PW/ 48mt Gel/ 74mt G cement/ 69.2m3
Blend cement.

A P AH 1900 2400 5.00 0.0m @1849hrs #5 anchor on bottom.
@2157hrs #1 anchor on bottom. PCP back to rig @2238hrs.
@2250hrs #4 PCP to Wrangler
@2254hrs #4 PCP connected to work wire.
From 2300hrs to 2355hrs free jammed collar on anchor #4. Rig recovered PCP from
boat and raised to free collar, all ok.
@2340hrs connect #8 anchor to chain on Far Grip deck while working on #4.
@2355hrs #4 PCP passed back to Wrangler.

Operations For Period 0000 Hrs to 0600 Hrs on 11 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

A P AH 0000 0600 6.00 0.0m (IN PROGRESS) @0135hrs #8 connected to chain.
@0208hrs #8 drifts south, haul in and re-run.
@0313hrs #8 running out.
@0324hrs #8 on bottom.
@0425hrs #4 on bottom.
Commence mixing PHG for spudding well.
@0519hrs #8 PCP back to rig
@0530hrs #4 PCP back to rig.
@0530hrs #7 PCP to Far Grip.
@0543hrs #3 PCP to Wrangler.
@0613hrs #3 on bottom, 0741hrs PCP back to rig.
@0733hrs #7 on bottom, 0815hrs PCP back to rig.
@0750hrs #2 PCP to Wrangler.
@0822hrs #2 on bottom, 0856hrs PCP back to rig.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

@0823hrs #6 PCP to Far Grip.
@1053hrs #6 on bottom, 1134hrs PCP back to rig.
Commence cross tensioning operations.
@1120hrs #1 & #5 cross tensioned to 200t.
@1155hrs #2 & #6 cross tensioned to 200t.
@1220hrs #4 & #8 cross tensioned to 200t.
@1240hrs #7 slipping duirng #1 & #7 cross tensioning. Slipped at 110t.
Decision made to respot after 30" casing run and cemented.
Note:
Pre-spud meeting carried out during pre-tensioning operations with all crew members.

Phase Data to 2400hrs, 10 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 9.5 10 Jul 2006 10 Jul 2006 9.50 0.396 0.0m

ANCHORING(A) 5 10 Jul 2006 10 Jul 2006 14.50 0.604 0.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 131.1

Bentonite Bulk MT 0 0 0 60.9

Diesel m3 0 5.4 0 268.4

Fresh Water m3 0 10.7 0 411.9

Drill Water m3 0 0 4.4 799.9

Cement G MT 0 0 0 83.3

Cement HT (Silica) MT 0 0 0 60.3

Brine BBLS 0 0 0 0.0

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 110.80 110.80 110.80 110.80 0.00

16 " 995.32 995.32 995.32 995.32

Personnel On Board

Company Pax Comment

UPSTREAM PETROLEUM 5

NEXUS 1

DOGC 55 46 x DOGC
5 x DOGC extra( 2 x welders, 1 x crane op, 2 x coretech)
4 x DOGC other (1 x painter, 3 x seamen)

DOWELL SCHLUMBERGER 2

Trident Offshore Ltd 2

CAMERON AUSTRALIA PTY LTD 1

FUGRO SURVEY LTD (RIG POSITIONING) 6

FUGRO SURVEY LTD (ROV) 3

THE EXPRO GROUP 3

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 2

BAROID 2

Q-Tech 1

ESS 8

Total 91

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 09 Jul 2006 1 Day Weekly abandon rig drill

Fire Drill 09 Jul 2006 1 Day Weekly fire drill

JSA 10 Jul 2006 0 Days Drillcrew 4, deckcrew 9,
mechanic 2, subsea 2.

Man Overboard Drill 20 Jun 2006 20 Days Monthly man overboard drill

Safety Meeting 09 Jul 2006 1 Day Weekly crew safety 0100/1300/1900hrs
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HSE Summary

Events Date of last Days Since Descr. Remarks

meetings

STOP Card 10 Jul 2006 0 Days Safe 9 un-safe 7

Marine

Weather on 10 Jul 2006 Rig Support

Anchors Tension (klb)

1 108.0

2 0.0

3 0.0

4 0.0

5 121.0

6 0.0

7 0.0

8 0.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 30kn 300.0deg 1014.0mbar 13C° 1.5m 300.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

270.0deg 4418.00klb 1.0m 270.0deg 6s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip Anchor handling
operations

Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 13 213
Fresh Water m3 3 245
Drill Water m3 0
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 0
Bentonite Bulk mt 0

Pacific Wrangler Anchor handling
operations

Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 14 682.2
Fresh Water m3 5 220
Drill Water m3 760
Cement G mt 74
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 48
Brine m3 0
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