
DRILLING MORNING REPORT # 15
24 Jul 2006 From: Simon Rodda/ Bryan Webb Longtom 3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 56.7m

RT-ASL (LAT) ! 21.5m

RT-ML ! 78.2m

MDBRT ! 2675.0m

TVDBRT ! 2146.8m

Progress ! 659.0m

Days from spud ! 13.37

Days on well ! 14.69

Planned TD MD ! 5834.0m

Planned TD TVDRT ! 2458.0m

Cur. Hole Size ! 9.500in

Last Casing OD ! 16.000in

Shoe TVDBRT ! 995.3m

Shoe MDBRT ! 995.3m

FIT/LOT: ! / 13.50ppg

AFE Cost ! $40,292,054

AFE No. LSDED01/0

Daily Cost ! $631,319

Cum Cost ! $20,075,560

Days Since Last LTI ! 1162

Current Op @ 0600 Drilling 9 1/2" pilot hole with RST assembly @2800m MDRT

Planned Op Drill ahead to section TD of 3470m MDRT approx.

Summary of Period 0000 to 2400 Hrs

Drill 9 1/2" pilot hole with RST assembly as per directional plan from 2016m MDRT to 2675m MDRT. 0.5hrs NPT establishing communication with PD
Xceed, full functions regained ok.

FORMATION

Name Top

300 Sand

200 Sand

100 Sand

Emperor Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 24 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 0730 7.50 2195.0m Drill 9 1/2" pilot hole with RST from 2016m MDRT to 2195m MDRT.
750gpm/ 3700psi/ 180rpm/ 10-15klbs WOB/ 5-6klbs tq.
String wt: 210klbs rotating/ 220klbs up/ 200klbs down.
@2136.29m MDRT/ 1850.90m TVD/ 61.08 deg inclination/ 197.34 azimuth.
Set power drive @20% to counteract slow right and build.
No hole problems observed during drilling and connections, back ream every stand,
take survey after connection.

IH TP
(DTF)

DA 0730 0800 0.50 2195.0m PD Xceed not responding to surface commands. Circulate and work string while
perfroming diagnostic checks. Tool responded and returned to full communication
status.

IH P DA 0800 2400 16.00 2675.0m Drill 9 1/2" pilot hole with RST from 2195m MDRT to 2675m MDRT.
708gpm/ 4000psi/ 180rpm/ 15-18klbs WOB/ 9-11klbs tq.
String wt: 230klbs rotating/ 255klbs up/ 230klbs down.
@2650.38m MDRT/ 2134.78m TVD/ 56.50 deg inclination/ 189.65 azimuth.
No hole problems observed during drilling and connections, back ream every stand,
take survey after connection.

Operations For Period 0000 Hrs to 0600 Hrs on 25 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 0600 6.00 3214.0m (IN PROGRESS) Drill 9 1/2" pilot hole with RST from 2675m MDRT to 3214m MDRT.
670gpm/ 4000psi/ 180rpm/ 18-25klbs WOB/ 9-12klbs tq.
@ 2800m String wt: 236klbs rotating/ 265klbs up/ 222klbs down.
@ 2978m String wt: 240klbs rotating/ 285lkbs up/ 205klbs down.
@ 3095m String wt: 245klbs rotating/ 280lkbs up/ 230klbs down.
@ 3214m String wt: 245klbs rotating/ 295lkbs up/ 230klbs down.
Survey: @3194.38m MDRT/ 2441.01m TVD/ 55.36 deg inclination/ 188.87 azimuth.
Observed during connection @3211m MDRT a 30klbs drag while back reaming stand.
Drag no longer observed following back reaming of stand. Extended back reaming time
on following stand to 10minutes, no drag observed.
Back ream every stand, take survey after connection. .
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Phase Data to 2400hrs, 24 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 9.5 10 Jul 2006 10 Jul 2006 9.50 0.396 0.0m

ANCHORING(A) 19 10 Jul 2006 11 Jul 2006 28.50 1.188 0.0m

CONDUCTOR HOLE(CH) 5.5 11 Jul 2006 13 Jul 2006 34.00 1.417 112.0m

CONDUCTOR CASING(CC) 32 11 Jul 2006 13 Jul 2006 66.00 2.750 112.0m

SURFACE HOLE(SH) 51.5 13 Jul 2006 15 Jul 2006 117.50 4.896 1005.0m

SURFACE CASING(SC) 26.5 15 Jul 2006 16 Jul 2006 144.00 6.000 1005.0m

INTERMEDIATE HOLE(IH) 208.5 16 Jul 2006 24 Jul 2006 352.50 14.688 2675.0m

WBM Data Cost Today $ 46739

Mud Type: Petrofree

Sample-From: Active pit

Time: 20:25hrs

Weight: 12.00ppg

Temp: 67C°

API FL:

Filter-Cake:

HTHP-FL: 3.0cc/30min

HTHP-cake: 2/32nd"

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM: 0.4

PF:

Solids(%vol): 20%

H2O: 17%

Oil(%): 63%

Sand: 0.25

pH:

PHPA:

Viscosity 79sec/qt

PV 43cp

YP 21lb/100ft²

Gels 10s 27

Gels 10m 48

Fann 003 12

Fann 006 13

Fann 100 32

Fann 200

Fann 300 64

Fann 600 107

Comment Total product costs to date $ 46,739.44
Cummulative total $ 710,594.65 (including engineer)

Bit # 7 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): IADC# M323 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) 15.00klb No. Size

2 16/32nd"

5 18/32nd"

Progress 659.0m Cum. Progress 805.0m

Type: PDC RPM(avg) 175 On Bottom Hrs 15.3h Cum. On Btm Hrs 19.2h

Serial No.: JW7648 F.Rate 17.20bpm IADC Drill Hrs 23.5h Cum IADC Drill Hrs 26.5h

Bit Model M716PXC SPP 3800psi Total Revs 177000 Cum Total Revs 177044

Depth In 1930.0m HSI ROP(avg) 43.07 m/hr ROP(avg) 41.93 m/hr

Depth Out TFA 1.63 . .

Bit Comment

BHA # 8

Weight(Wet) ! 38.00klb Length ! 174.6m Torque(max) ! 11ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 14.00klb String ! 230.00klb Torque(Off.Btm) ! 3ft-lbs D.C. (2) Ann Velocity ! 615fpm

Drilling Jar Hours ! 43 Pick-Up ! 255.00klb Torque(On.Btm) ! 9ft-lbs H.W.D.P. Ann Velocity ! 281fpm

! Slack-Off ! 225.00klb ! D.P. Ann Velocity ! 281fpm

BHA Run Description ! Power drive Xceed steerable drilling assembly.

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.31m ! 9.500in ! ! 4 1/2" reg ! JW7648 ! M716 PXC.
PDC

! Power drive Xceed ! 7.66m ! 9.188in ! ! ! 119 !

! Telescope x/o ! 8.52m ! 6.875in ! ! ! FA27 !

! 5" Non-mag HWDP ! 9.09m ! 6.625in ! 2.875in ! ! 4449 !

! 5in HWDP ! 27.47m ! 5.000in ! 3.000in ! ! !

! Drilling Jars ! 9.68m ! 6.375in ! 2.750in ! ! DAH03584 !

! 5in HWDP !
111.86m

! 5.000in ! 3.000in ! ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

2392.13 54.7 190.4 1987.18 822.9 -808.0 -155.9 0.7 MWD

2420.59 54.1 190.3 2003.75 846.1 -830.8 -160.1 0.6 MWD
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Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

2450.15 55.9 190.8 2020.70 870.3 -854.6 -164.5 1.9 MWD

2478.72 55.9 190.7 2036.71 893.9 -877.8 -168.9 0.1 MWD

2507.91 55.7 190.4 2053.12 918.1 -901.6 -173.3 0.4 MWD

2536.55 55.1 190.7 2069.40 941.7 -924.6 -177.7 0.7 MWD

2564.10 54.3 191.1 2085.30 964.1 -946.8 -181.9 0.9 MWD

2593.11 53.6 191.1 2102.39 987.5 -969.8 -186.8 0.8 MWD

2621.99 56.1 189.9 2119.02 1011.1 -993.0 -190.7 2.8 MWD

2650.38 56.5 189.7 2134.78 1034.7 -1016.3 -194.7 0.5 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 59.1 0 51.4

Bentonite Bulk MT 0 0 0 21.8

Diesel m3 0 23.8 0 389.6

Fresh Water m3 30 23.4 0 441.7

Drill Water m3 0 8.4 0 755.9

Cement G MT 0 0 0 143.8

Cement HT (Silica) MT 0 0 0 51.4

Brine m3 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 5.500 12.00 97 62 4000 5.30 30 3.00 40 4.00 50 5.00

2 12P 160 6.000 12.00 97 61 4000 6.20 2462.0 30 500 3.00 40 600 4.00 50 700 5.00

3 12P 160 6.000 12.00 97 53 4000 5.39 30 0 3.00 40 0 4.00 50 0 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 110.80 110.80 110.80 110.80 0.00

16 " 995.32 995.32 995.32 995.32

Personnel On Board

Company Pax Comment

NEXUS 6

DOGC 53 45 x DOGC
2x DOGC extra( , 1 x crane op, 1 x dogman)
6 x DOGC other (2 x painter, 3 x union hydraulic, 1 x crane cab man)

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD (ROV) 3

SCHLUMBERGER ANADRIL 5 2 x MWD, 2 x DD, 1 x tainee MWD.

BAROID 2

ESS 8

GEOSERVICES OVERSEAS S.A. 6

Q-Tech 1

K & M 2

Brandt 1

WEATHERFORD AUSTRALIA PTY LTD 2

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 2

Total 93
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HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 17 Jul 2006

Abandon Drill 23 Jul 2006 1 Day Weekly abandon rig drill

Fire Drill 23 Jul 2006 1 Day Weekly fire drill

JSA 24 Jul 2006 0 Days Drillcrew 5, deckcrew 12,
mechanic 3, subsea 0,
Painters 0, welder 0, marine
2, catering 2, 3rd party 0.

Man Overboard Drill 21 Jul 2006 3 Days Monthly man overboard drill

Safety Meeting 23 Jul 2006 1 Day Weekly crew safety
meetings

0100/1300/1900hrs

STOP Card 24 Jul 2006 0 Days Safe2 un-safe

Trip / Kick Drill 22 Jul 2006 2 Days Trip and pit drill Held trip drills and pit drills.Trip drills 1 x 28secs

Shakers, Volumes and Losses Data

Available 2,833.2bbl

Active 458.7bbl

Hole 1,167.6bbl

Reserve 916.1bbl

Slug 17.8bbl

Petrofree
ester

273bbl

Losses 290.4bbl

Down-hole 40.4bbl

Centrifuge 172bbl

ROC 78bbl

Equip. Descr. Mesh Size

Shaker1 VSM100 10/200/200/200/200

Shaker1 VSM100 10/200/200/200/200

Shaker2 VSM100 10/200/200/200/200

Shaker2 VSM100 10/200/200/200/200

Shaker3 VSM100 10/200/200/200/200

Shaker3 VSM100 10/200/200/200/200

Shaker4 VSM100 10/200/200/200/200

Shaker4 VSM100 10/200/200/200/200

Marine

Weather on 24 Jul 2006 Rig Support

Anchors Tension (klb)

1 187.0

2 185.0

3 249.0

4 240.0

5 317.0

6 320.0

7 216.0

8 179.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 5kn 135.0deg 1030.0mbar 12C° 0.1m 135.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

270.0deg 292.00klb 4548.00klb 0.5m 0.0deg -1s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 1815hrs 21 July Running standby Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 6 0 587
Fresh Water m3 8 0 448
Drill Water m3 0 0 174
Cement G mt 0 0 0
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 0 129
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

bbls 0 413 1005

Pacific Wrangler 0615hrs 22 July En-route to Melbourne Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 2.7 0 532.6
Fresh Water m3 1 0 230
Drill Water m3 0 0 78
Cement G mt 0 0 0
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 0 0
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

m3 0 0
m3 0 0 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment
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Helicopter Movement

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1110 / 1202 3 / 1 Fuel remainign on board 418 litres
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