
DRILLING MORNING REPORT # 5
14 Jul 2006 From: John Wrenn/ Bryan Webb Longtom 3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 56.7m

RT-ASL (LAT) ! 21.5m

RT-ML ! 78.2m

MDBRT ! 1005.0m

TVDBRT ! 1004.7m

Progress ! 481.0m

Days from spud ! 3.37

Days on well ! 4.60

Planned TD MD ! 5834.0m

Planned TD TVDRT ! 2458.0m

Cur. Hole Size ! 22.000in

Last Casing OD ! 30.000in

Shoe TVDBRT ! 110.8m

Shoe MDBRT ! 110.8m

FIT/LOT: ! /

AFE Cost ! $40,292,054

AFE No. LSDED01/0

Daily Cost ! $605,972

Cum Cost ! $13,537,281

Days Since Last LTI ! 1152

Current Op @ 0600 Pulling out of hole with 22" BHA.

Planned Op Make up 18 3/4 well head R/T, lay out. Rig up and run 16" casing. Run 5" cement stinger, run well head and run
in hole. Circulate and cement 16" casing

Summary of Period 0000 to 2400 Hrs

Drill 22" hole from 524m MDRT to 1005m MDRT.
Sweep and circulate hole clean. Commenced displacing to PHG mud. Starboard crane unserviceable due to engine failure.

FORMATION

Name Top

300 Sand

200 Sand

100 Sand

Emperor Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 14 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P DA 0000 1430 14.50 846.0m Drill ahead 22" hole from 524m MDRT to 846m MDRT.
1130gpm/ 2400psi/ 185rpm/ 4-6000ftlbs tq/ 28-35klbs WOB.
Rotating wt 190klbs/ up wt 190klbs/ down wt 190klbs.
Average ROP: 22.1m/hr
Drill with sea water pumping Hi-vis sweeps as follows:
50bbls PHG/ 50bbls Guar/ 75bbls PHG.
No hole problems observed during drilling or connections.

SH TP
(VE)

DA 1430 1500 0.50 846.0m Repair anadril geolograph line in derrick. Cable became tangled in dollar track roller
frame due to wind.

SH P DA 1500 2230 7.50 1005.0m Drill ahead 22" hole from 846m MDRT to 1005m MDRT.
1130gpm/ 2400psi/ 185rpm/ 7000ftlbs tq/ 30-35klbs WOB.
Rotating wt 205klbs/ up wt 205klbs/ down wt 200klbs.
Average ROP: 21.2m/hr
Drill with sea water pumping Hi-vis sweeps as follows:
50bbls PHG/ 50bbls Guar/ 75bbls PHG.
No hole problems observed during drilling or connections.
@999.93m MDRT, 999.71m TVD, 2.37deg incl, 353.90deg azim,

SH P CHC 2230 2400 1.50 1005.0m Pump 150bbls of PHG, spot around BHA. Take survey.
Circulate sweep out of hole at 1200gpm/ 125rpm while mixing the last pit of PHG for
displacement.
Commence displacing well.

Operations For Period 0000 Hrs to 0600 Hrs on 15 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P DIS 0000 0030 0.50 1005.0m Complete displacing well with PHG 1700bbls.

SH P TO 0030 0600 5.50 1005.0m (IN PROGRESS) Pulled out of hole from 1005m MDRT.
1005m MDRT to 907m MDRT hole in good condition with occasional 5-10klbs o/pull.
907m MDRT to 888m MDRT 40-60klbs o/pull, no weight taken to RIH, wipe x 2, OK.
878m MDRT 40-60klbs o/pull, no weight to RIH, wipe x 2, OK.
845m MDRT to 840m MDRT 60-70klbs o/pull, no weight to RIH, wipe x 2, OK.
816m MDRT to 809m MDRT 70klbs o/pull, wipe x 3, OK.
798m MDRT to 793m MDRT 60-90klbs o/pull, work and wipe hard to get through this
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

section, no problems seen at all slacking off after 90klbs up, work until clear, run
through ok.
768m MDRT 50-60klbs o/pull, work x 1, ok.
759m MDRT to 757m MDRT 75-80klbs o/pull, no weight to RIH, work and wipe until
clear, run through ok.
730m MDRT 40klbs o/pull, work x 1, ok.
710m MDRT 40klbs o/pull, work x 1, ok.
Pulled from 710m MDRT to 577m MDRT ok.
577m MDRT 60-90klbs o/pull, work and wipe hard to get through this section, no
problems seen at all slacking off after 90klbs up, work until clear, run through ok.
515m MDRT 60-70klbs o/pull, work x 1, ok.
515m to 24" shoe, ok.
Jet 30" housing at 1200gpm on way through with bit.

Phase Data to 2400hrs, 14 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 9.5 10 Jul 2006 10 Jul 2006 9.50 0.396 0.0m

ANCHORING(A) 19 10 Jul 2006 11 Jul 2006 28.50 1.188 0.0m

CONDUCTOR HOLE(CH) 5.5 11 Jul 2006 13 Jul 2006 34.00 1.417 112.0m

CONDUCTOR CASING(CC) 32 11 Jul 2006 13 Jul 2006 66.00 2.750 112.0m

SURFACE HOLE(SH) 44.5 13 Jul 2006 14 Jul 2006 110.50 4.604 1005.0m

WBM Data Cost Today $ 12290

Mud Type: PHG spud
mud

Sample-From:

Time: 23.30hrs

Weight: 8.70ppg

Temp: 17C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 112sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment No engineer costs, product only.
Total product costs $ 35,606.55.
Cummulative total $ 49,206.55

Bit # 2 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): IADC# 115 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) 30.00klb No. Size

1 18/32nd"

3 22/32nd"

Progress 481.0m Cum. Progress 892.0m

Type: Rock RPM(avg) 176 On Bottom Hrs 18.3h Cum. On Btm Hrs 27.0h

Serial No.: MX 9485 F.Rate 26.78bpm IADC Drill Hrs 22.0h Cum IADC Drill Hrs 35.5h

Bit Model 22" XR + C SPP 2498psi Total Revs 341000 Cum Total Revs 457000

Depth In 111.8m HSI ROP(avg) 26.28 m/hr ROP(avg) 33.04 m/hr

Depth Out TFA 1.362 . .

Bit Comment

BHA # 2

Weight(Wet) ! 60.00klb Length ! 238.5m Torque(max) ! 7ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 40.00klb String ! 200.00klb Torque(Off.Btm) ! 6ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! 205.00klb Torque(On.Btm) ! 3ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 205.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.58m ! 22.000in ! ! ! MX 9485 ! 22" Milled tooth.
3 x 22, 1 x 18.

! Bit Sub ! 0.92m ! 9.438in ! 3.000in ! ! 186-0029 ! Float bored, non-ported float
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Equipment Length OD ID Top Conn Serial # Comment

installed.

! MWD ! 8.79m ! 9.500in ! 4.000in ! ! W696 !

! 9.5in DC ! 9.17m ! 9.500in ! 3.000in ! ! 00005-9 !

! Stab ! 2.22m ! 22.000in ! 3.063in ! ! 207A3 ! 22" full gauge string stab.

! 9.5in DC ! 8.99m ! 9.500in ! 3.000in ! ! 00002-9 !

! Stab ! 2.38m ! 22.000in ! 4.000in ! ! 207A2 ! 22" full gauge string stab.

! 9.5in DC ! 9.05m ! 9.500in ! 3.000in ! ! 00004-9 !

! X/O ! 1.45m ! 8.188in ! 3.000in ! ! A318 ! 7 5/8 reg to 6 5/8 reg x/o.

! 8in DC ! 17.77m ! 8.000in ! 3.000in ! ! !

! Drilling Jars ! 10.21m ! 8.000in ! 3.000in ! ! 35205E ! Houston engineering drilling jars.

! 8in DC ! 26.73m ! 8.000in ! 3.000in ! ! !

! X/O ! 1.17m ! 7.875in ! 3.000in ! ! mso 1940-02 ! 6 5/8 reg to 4 1/2" IF.

! 5in HWDP !
139.33m

! 5.000in ! 3.000in ! ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

573.38 0.4 72.2 573.34 4.3 4.3 -3.7 0.4 MWD

657.48 0.6 5.6 657.44 4.9 4.9 -3.4 0.2 MWD

744.19 1.2 5.2 744.13 6.3 6.3 -3.2 0.2 MWD

801.34 1.7 353.9 801.27 7.7 7.7 -3.3 0.3 MWD

857.40 2.2 356.6 857.29 9.6 9.6 -3.4 0.3 MWD

887.03 2.3 356.6 886.90 10.7 10.7 -3.5 0.1 MWD

999.93 2.4 353.4 999.71 15.3 15.3 -3.9 0.0 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 125.2

Bentonite Bulk MT 30.79 34.18 0 30.8

Diesel m3 0 19.5 0 214.3

Fresh Water m3 34 27.1 0 392.5

Drill Water m3 0 403.2 0 385.2

Cement G MT 0 0 0 153.1

Cement HT (Silica) MT 0 0 0 88.4

Brine BBLS 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 6.500 8.65 97 73 2800 8.80

2 12P 160 6.500 8.65 97 73 2800 8.80

3 12P 160 6.500 8.65 97 73 2800 8.80

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 110.80 110.80 110.80 110.80 0.00

16 " 995.32 995.32 995.32 995.32

Personnel On Board

Company Pax Comment

UPSTREAM PETROLEUM 3

NEXUS 1

DOGC 52 47 x DOGC
2 x DOGC extra( 1 x welders, 1 x crane op)
3 x DOGC other (3 x painter)

DOWELL SCHLUMBERGER 2
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Personnel On Board

WEATHERFORD AUSTRALIA PTY LTD 3

CAMERON AUSTRALIA PTY LTD 1

FUGRO SURVEY LTD (ROV) 6

SCHLUMBERGER ANADRIL 5 3 x MWD, 2 x electricians

BAROID 2

Q-Tech 1

ESS 8

GEOSERVICES OVERSEAS S.A. 2

Total 86

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 09 Jul 2006 5 Days Weekly abandon rig drill

Fire Drill 09 Jul 2006 5 Days Weekly fire drill

JSA 14 Jul 2006 0 Days Drillcrew 3, deckcrew 14,
mechanic 2, subsea 5,
Painters 1, welder 0.

Man Overboard Drill 20 Jun 2006 24 Days Monthly man overboard drill

Safety Meeting 09 Jul 2006 5 Days Weekly crew safety
meetings

0100/1300/1900hrs

STOP Card 14 Jul 2006 0 Days Safe 29 un-safe 19

Shakers, Volumes and Losses Data

Available 154bbl

Active 38bbl

Reserve 116bbl

Losses 4,365.9bbl

Sweeps/
Displacement.

4,365.9bbl

Marine

Weather on 14 Jul 2006 Rig Support

Anchors Tension (klb)

1 181.0

2 214.0

3 223.0

4 247.0

5 388.0

6 344.0

7 234.0

8 207.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 25kn 60.0deg 1026.0mbar 11C° 1.0m 60.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

270.0deg 5220.00klb 1.5m 60.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 0630hrs 14 July Off loading cargo Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 22 690
Fresh Water m3 5 500
Drill Water m3 320
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 85
Bentonite Bulk mt 45 0

Pacific Wrangler 0630hrs 14 July En-route to melbourne Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 5.9 636.8
Fresh Water m3 2 203
Drill Water m3 80
Cement G mt 0
Cement HT (Silica) mt 0
Brine m3 0
Barite Bulk mt 0
Bentonite Bulk mt 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

Last BOP Test:
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Helicopter Movement

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1021 / 1031 5 / 8 Fuel remaining on board 1689 litres.
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