
DRILLING MORNING REPORT # 13
22 Jul 2006 From: Simon Rodda/ Bryan Webb Longtom 3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 56.7m

RT-ASL (LAT) ! 21.5m

RT-ML ! 78.2m

MDBRT ! 1870.0m

TVDBRT ! 1704.9m

Progress ! 325.0m

Days from spud ! 11.37

Days on well ! 12.65

Planned TD MD ! 5834.0m

Planned TD TVDRT ! 2458.0m

Cur. Hole Size ! 9.500in

Last Casing OD ! 16.000in

Shoe TVDBRT ! 995.3m

Shoe MDBRT ! 995.3m

FIT/LOT: ! / 13.50ppg

AFE Cost ! $40,292,054

AFE No. LSDED01/0

Daily Cost ! $555,419

Cum Cost ! $18,884,770

Days Since Last LTI ! 1159

Current Op @ 0600 Pulling out of hole due to Anadril MWD failure. Current depth XXXXm MDRT.

Planned Op Complete trip out of hole. Lay out MWD,inspect bit. Pick up new MWD, run in hole to shoe, service TDS, slip and
cut drilling line. Run in hole to 1930m MDRT. Drill 9 1/2" pilot hole from 1930m MDRT.

Summary of Period 0000 to 2400 Hrs

Made up RST BHA and ran in hole to 1420m MDRT, log section to 1545m MDRT. Commenced drilling 9 1/2" hole with rotary steerable from 1545m
MDRT to 1870m MDRT.

FORMATION

Name Top

300 Sand

200 Sand

100 Sand

Emperor Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 22 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P HBHA 0000 0230 2.50 1545.0m Made up Power Drive Xceed rotary steerable assembly, install radio active source,
shallow test ok. Run BHA from derrick to 182m MDRT

IH P TI 0230 0400 1.50 1545.0m Ran in hole 9 1/2" RST BHA on 5" drill pipe to 22" shoe @995m MDRT.

IH P RS 0400 0430 0.50 1545.0m Service travelling blocks and top drive.

IH P TI 0430 0530 1.00 1545.0m Continued to run in hole from 22" shoe @995m MDRT to 1415m MDRT.
No hole problems observed on trip in.

IH P LDPC 0530 0900 3.50 1545.0m Filled drill string and etsablished circulation.
Commenced logging of 1420m MDRT to TD @1545m MDRT.

IH P DA 0900 2400 15.00 1870.0m Drill 9 1/2" pilot hole with RST and Ecoscope tool from 1545m MDRT to 1870m MDRT.
750gpm/ 3890psi/ 180rpm/ 28-30klbs WOB/ 5-10klbs tq.
String wt: 210klbs rotating/ 215klbs up/ 210klbs down.
@1849.0m MDRT/ 1694.71m TVD/ 57.85 deg inclination.
No hole problems observed during drilling and connections, back ream every stand,
take survey after connection.

Operations For Period 0000 Hrs to 0600 Hrs on 23 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 0230 2.50 1930.0m Drill 9 1/2" pilot hole with RST from 1870m MDRT to 1930m MDRT.
750gpm/ 3890psi/ 180rpm/ 28-30klbs WOB/ 5-10klbs tq.
String wt: 210klbs rotating/ 215klbs up/ 210klbs down.
@1906.0m MDRT/ 1724.0m TVD/ 57.15 deg inclination/ 180.91 azimuth.
No hole problems observed during drilling and connections, back ream every stand,
take survey after connection.

IH TP
(DTF)

DA 0230 0300 0.50 1930.0m Anadril MWD tool failure, signal failed 3m after connection. Cycle pumps and perform
diagnostic checks. Tool un-serviceable.
Continue circulating hole clean during these checks.

IH TP
(DTF)

CHC 0300 0500 2.00 1930.0m Circulate hole clean from 1930m MDRT, rack back 1 stand per 30minutes of
circulating.
Take torque and drag readings for K & M well modeling.

IH TP
(DTF)

TO 0500 0600 1.00 1930.0m Pulled out of hole from 1844m MDRT to 1726m MDRT.
No excess drag observed.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

IH TP
(DTF)

TOT 0500 0600 1.00 1930.0m (IN PROGRESS) @1726m MDRT excessive drag observed. Work pipe and build
overpull to pass obstruction up in 10klb intervals until 50klbs of overpull was achieved.
Worked pipe to 1720m MDRT, obstruction not improving but string was free to travel
down.
Made up top drive and established circulation, no indicatiosn of packing off and string
rotating freely with 3klbs of torque at 25rpm.
Circulated 10mins to establish if thie obstruction was cuttings or not. Stopped rotary and
pumps and commenced working string through 1720m MDRT. Drag of 50klbs at point
prior to circulation.
Commenced back reaming with parameters of 750gpm & 120rpm. Torque fluctuations
of 7-20klbs, pump pressure spikes of 50-150psi noted.
Work through slowly.
Back ream from 1720m MDRT to 1528m MDRT, hole condition not premium as torque
spikes and psi spikes still observed.
Pull 1528m MDRT to 1498m MDRT with 20klbs drag observed, drag builts then drops
off as pipe pulled.
Attempt to pull next stand on elevators, 40klbs drag observed.
Continue to back ream to 1154m MDRT, each stand back reamed from 1498m MDRT
to 1154m MDRT was first attempted to be pulled with out pumps and rotary, 40-50klbs
drag noted.

Phase Data to 2400hrs, 22 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 9.5 10 Jul 2006 10 Jul 2006 9.50 0.396 0.0m

ANCHORING(A) 19 10 Jul 2006 11 Jul 2006 28.50 1.188 0.0m

CONDUCTOR HOLE(CH) 5.5 11 Jul 2006 13 Jul 2006 34.00 1.417 112.0m

CONDUCTOR CASING(CC) 32 11 Jul 2006 13 Jul 2006 66.00 2.750 112.0m

SURFACE HOLE(SH) 51.5 13 Jul 2006 15 Jul 2006 117.50 4.896 1005.0m

SURFACE CASING(SC) 26.5 15 Jul 2006 16 Jul 2006 144.00 6.000 1005.0m

INTERMEDIATE HOLE(IH) 159.5 16 Jul 2006 22 Jul 2006 303.50 12.646 1870.0m

WBM Data Cost Today $ 5471

Mud Type: Petrofree

Sample-From: Active pit

Time: 2145hrs

Weight: 12.05ppg

Temp: 62C°

API FL:

Filter-Cake:

HTHP-FL: 3.0cc/30min

HTHP-cake: 2/32nd"

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM: 0.4

PF:

Solids(%vol): 21%

H2O: 17%

Oil(%): 62%

Sand: 0.25

pH:

PHPA:

Viscosity 74sec/qt

PV 37cp

YP 25lb/100ft²

Gels 10s 25

Gels 10m 45

Fann 003 12

Fann 006 13

Fann 100 33

Fann 200

Fann 300 62

Fann 600 99

Comment Total product costs to date $ 624,043
Cummulative total $ 651,243 (including engineer)

Bit # 5 Wear I O1 D L B G O2 R

w 2 2 WT A E I NO BHA

Bitwear Comments:

Size ("): IADC# 437 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: HUGHES CHRISTENSEN WOB(avg) 30.00klb No. Size

3 24/32nd"

Progress 0.0m Cum. Progress 105.0m

Type: Rock RPM(avg) 60 On Bottom Hrs 0.0h Cum. On Btm Hrs 18.9h

Serial No.: 5102342 F.Rate 14.20bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 23.5h

Bit Model 9 1/2" MX 09 SPP 2800psi Total Revs 307000 Cum Total Revs 715000

Depth In 1440.0m HSI ROP(avg) N/A ROP(avg) 5.56 m/hr

Depth Out 1545.0m TFA 1.325 . .

Bit Comment

Bit # 6 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): IADC# M322 Nozzles Drilled over last 24 hrs Calculated over Bit Run
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Mfr: REED HYCALOG WOB(avg) 26.00klb No. Size

6 18/32nd"

Progress 325.0m Cum. Progress 325.0m

Type: PDC RPM(avg) 163 On Bottom Hrs 10.0h Cum. On Btm Hrs 10.0h

Serial No.: 212936 F.Rate 17.80bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 0.0h

Bit Model 9 1/2" RSX616M-A4 SPP 3600psi Total Revs 129000 Cum Total Revs 129000

Depth In 1545.0m HSI ROP(avg) 32.50 m/hr ROP(avg) 32.50 m/hr

Depth Out TFA 1.49 . .

Bit Comment

BHA # 7

Weight(Wet) ! 40.00klb Length ! 182.6m Torque(max) ! 12ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 16.00klb String ! 210.00klb Torque(Off.Btm) ! 3ft-lbs D.C. (2) Ann Velocity ! 615fpm

Drilling Jar Hours ! 1 Pick-Up ! 215.00klb Torque(On.Btm) ! 8ft-lbs H.W.D.P. Ann Velocity ! 281fpm

! Slack-Off ! 210.00klb ! D.P. Ann Velocity ! 281fpm

BHA Run Description ! Power drive Xceed steerable drilling assembly, Ecoscope.

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.22m ! 9.500in ! ! ! 212936 ! RSX616M-A2
Re-run 1

! Power drive Xceed ! 7.66m ! 9.188in ! ! ! 119 !

! Telescope x/o ! 8.52m ! 6.875in ! ! ! FA27 !

! 5" Non-mag HWDP ! 9.09m ! 6.625in ! 2.875in ! ! 4449 !

! 5in HWDP ! 27.47m ! 5.000in ! 3.000in ! ! !

! Drilling Jars ! 9.68m ! 6.375in ! 2.750in ! ! DAH03584 !

! 5in HWDP !
111.86m

! 5.000in ! 3.000in ! ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

1592.94 47.9 186.0 1553.20 154.7 -151.8 -30.1 5.9 MWD

1621.42 53.6 189.8 1571.75 176.8 -173.6 -33.2 6.6 MWD

1649.14 57.5 191.9 1586.93 199.6 -199.1 -37.5 4.7 MWD

1676.22 57.6 191.2 1601.45 222.5 -218.4 -46.9 0.3 MWD

1705.31 57.9 191.1 1616.98 247.1 -267.8 -51.8 0.3 MWD

1735.69 57.6 191.2 1633.21 272.7 -267.8 -51.8 0.3 MWD

1765.00 58.0 190.0 1648.83 297.5 -292.1 -56.4 1.1 MWD

1791.87 57.9 188.9 1663.89 320.3 -314.6 -60.1 1.1 MWD

1821.27 57.9 186.3 1678.73 345.2 -339.3 -63.4 2.3 MWD

1849.18 57.9 182.8 1693.57 368.7 -362.8 -65.3 3.1 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 15.69 1 137.3

Bentonite Bulk MT 0 0 0 21.8

Diesel m3 0 13 0 432.9

Fresh Water m3 33 18.9 0 421.6

Drill Water m3 0 6 0 773.9

Cement G MT 0 0 0 143.8

Cement HT (Silica) MT 0 0 0 51.4

Brine m3 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 5.500 12.15 97 71 3900 6.07
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

2 12P 160 6.000 12.15 97 64 3900 6.50 1841.0 30 325 3.00 40 400 4.00 50 500 5.00

3 12P 160 6.000 12.15 97 53 3900 5.39 30 0 3.00 40 0 4.00 50 0 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 110.80 110.80 110.80 110.80 0.00

16 " 995.32 995.32 995.32 995.32

Personnel On Board

Company Pax Comment

NEXUS 6

DOGC 53 45 x DOGC
2x DOGC extra( , 1 x crane op, 1 x dogman)
6 x DOGC other (2 x painter, 3 x union hydraulic, 1 x crane cab man)

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD (ROV) 3

SCHLUMBERGER ANADRIL 5 2 x MWD, 2 x DD, 1 x tainee MWD.

BAROID 2

ESS 8

GEOSERVICES OVERSEAS S.A. 6

Q-Tech 1

K & M 2

Brandt 1

WEATHERFORD AUSTRALIA PTY LTD 2

Total 91

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 17 Jul 2006

Abandon Drill 15 Jul 2006 7 Days Weekly abandon rig drill

Fire Drill 15 Jul 2006 7 Days Weekly fire drill

JSA 22 Jul 2006 0 Days Drillcrew 5, deckcrew 16,
mechanic 0, subsea 0,
Painters 0, welder 0, marine
1.

Man Overboard Drill 20 Jun 2006 32 Days Monthly man overboard drill

Safety Meeting 16 Jul 2006 6 Days Weekly crew safety
meetings

0100/1300/1900hrs

STOP Card 22 Jul 2006 0 Days Safe 11 un-safe 3

Trip / Kick Drill 22 Jul 2006 0 Days Trip and pit drill Held trip drills and pit drills.Trip drills 1 x 28secs

Shakers, Volumes and Losses Data

Available 2,660.6bbl

Active 433.7bbl

Hole 955.2bbl

Reserve 929.1bbl

Slug 3.6bbl

Petrofree
ester

339bbl

Losses 140bbl

Centrifuge 87bbl

ROC 53bbl

Equip. Descr. Mesh Size

Shaker1 VSM100 10/145/145/145/145

Shaker1 VSM100 10/200/200/200/200

Shaker2 VSM100 10/180/180/165/165

Shaker2 VSM100 10/200/200/200/200

Shaker3 VSM100 10/200/200/145/145

Shaker3 VSM100 10/200/200/200/200

Shaker4 VSM100 10/200/200/145/145

Shaker4 VSM100 10/200/200/200/200

Marine
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Weather on 22 Jul 2006 Rig Support

Anchors Tension (klb)

1 179.0

2 190.0

3 280.0

4 251.0

5 278.0

6 324.0

7 282.0

8 170.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

12.0nm 12kn 90.0deg 1029.0mbar 7C° 0.5m 90.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

270.0deg 292.00klb 4826.00klb 1.0m 0.0deg -1s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 1815hrs 21 July Running standby Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 4 0 595
Fresh Water m3 8 0 464
Drill Water m3 0 0 174
Cement G mt 0 0 0
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 0 129
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

bbls 0 0 1418

Pacific Wrangler 0615hrs 22 July En-route to Melbourne Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 2.7 0 532.6
Fresh Water m3 1 0 230
Drill Water m3 0 0 78
Cement G mt 0 0 0
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 0 0
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

m3 0 0
m3 0 0 0
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