
DRILLING MORNING REPORT # 11
20 Jul 2006 From: Simon Rodda/ Bryan Webb Longtom 3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 56.7m

RT-ASL (LAT) ! 21.5m

RT-ML ! 78.2m

MDBRT ! 1470.0m

TVDBRT ! 1455.7m

Progress ! 448.0m

Days from spud ! 9.37

Days on well ! 10.65

Planned TD MD ! 5834.0m

Planned TD TVDRT ! 2458.0m

Cur. Hole Size ! 9.500in

Last Casing OD ! 16.000in

Shoe TVDBRT ! 995.3m

Shoe MDBRT ! 995.3m

FIT/LOT: ! / 13.50ppg

AFE Cost ! $40,292,054

AFE No. LSDED01/0

Daily Cost ! $610,134

Cum Cost ! $17,737,964

Days Since Last LTI ! 1160

Current Op @ 0600 Drilling 9 1/2" directional hole with A675XP motor @1500m MDRT.
Performed spill drill with crews at 0330hrs, ok.

Planned Op Drill ahead on well path to 36 deg inclination. Trip out of hole and pick up RST assembly. Run in hole and drill 9
1/2" Pilot hole.

Summary of Period 0000 to 2400 Hrs

Pulled RST assembly out of hole and laid down PD Xceed and Ecoscope. Bit graded 5-4-BT-A-X-I-WT-BHA. Picked up 5" drill pipe and racked in
derrick while waiting on x/o's on helicopter. Made up Mud motor drilling BHA and ran in hole to 1004m MDRT, wash and ream from 1004m MDRT to
1034m MDRT. Run in hole from 1034m MDRT to 1440m MDRT. Commence drilling 9 1/2" hole from 1440m MDRT to 1470m MDRT.

FORMATION

Name Top

300 Sand

200 Sand

100 Sand

Emperor Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 20 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TP
(VE)

TO 0000 0200 2.00 1440.0m Continued to pull out of the hole from 995m MDRT to 182m MDRT.
Complete flow checks @shoe & BOP's, ok.

IH TP
(VE)

HBHA 0200 0430 2.50 1440.0m Pulled out of hole BHA, laid out Ecoscope and PD Xceed.
Bit graded: 5-4-BT-A-X-In-WT-BHA

IH P RS 0430 0530 1.00 1440.0m Service TDS and travelling blocks while cleaning rig floor of SBM residue from
backreaming and tripping.
Well static.

IH P PUP 0530 0800 2.50 1440.0m Pick up 5"dp while waiting on 2 subs required for Anadril Downhole motor BHA.
All drill pipe on board now picked up 3349m.

IH TP
(VE)

WO 0800 0900 1.00 1440.0m All available drill pipe picked up. wait on helicopter for Anadril x/o's.
Well static.

IH P HBHA 0800 1130 3.50 1440.0m Picked up Mud motor, adjusted to 1.5 deg bend, made up 9 1/2" MX 09 TCI rock bit
with 3 x 24 jets. Made up BHA and shallow tested MWD. Ran in hole BHA to 177m
MDRT.

IH P TI 1130 1330 2.00 1440.0m Ran in hole from 177m MDRT to 1004m MDRT.
Excess drag observed 30-40klbs.
Made several attempts to pass, obstruction not mobile.

IH TP
(HC)

RW 1330 1400 0.50 1440.0m Wash and ream in hole from 1004m MDRT to 1034m MDRT.
50rpm/ 162rpm DH/ 400gpm/ 1200psi/ 2-3klbs torque.

IH P TI 1400 1530 1.50 1440.0m Continued to run in hole from 1034m MDRT to 1440m MDRT.
No hole problems observed

IH P DM 1530 1800 2.50 1450.0m Commence drilling 9 1/2" hole with mud motor and MWD
Slide from 1440m MDRT to 1450m MDRT.
575gpm/ 2300-2500psi/ 20-35klbs WOB.
Formation very non-uniform, 20-25klbs overpull to pull through slide sections, ream and
conditon as required.

IH P DM 1800 1900 1.00 1455.0m Drill ahead in rotary from 1450m MDRT to 1455m MDRT.
575gpm/ 2400psi/ 15-20klbs WOB/ 2-5klbs tq/ 60rpm/ 221rpm DH.

IH P DM 1900 2330 4.50 1465.0m Slide from 1455m MDRT to 1465m MDRT.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

575gpm/ 2300-2500psi/ 20-35klbs WOB.

IH P DM 2330 2400 0.50 1470.0m Drill ahead in rotary from 1465m MDRT to 1470m MDRT.
575gpm/ 2400psi/ 15-20klbs WOB/ 2-5klbs tq/ 60rpm/ 221rpm DH.
@1449.90m MDRT/ 1437.72m TVD/ 23.64 deg incl/ 192.57 azim/

Operations For Period 0000 Hrs to 0600 Hrs on 21 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DM 0000 0600 6.00 1515.0m (IN PROGRESS) Drill 9 1/2" pilot hole with mud motor in rotary from 1470m MDRT to
1515m MDRT.
575gpm/ 2500psi/ 60rpm/ 221rpm DH/ 18-20klbs WOB/ 3-4klbs tq.
String wt 200klbs rotating/ 200klbs up/ 200klbs down.
@1476.93m MDRT/ 1461.8m TVD/ 30.11deg incl/ 190.46 azimuth.
@1481.34m MDRT/ 1465.6m TVD/ 30.35deg incl/ 190.37 azimuth.

Phase Data to 2400hrs, 20 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 9.5 10 Jul 2006 10 Jul 2006 9.50 0.396 0.0m

ANCHORING(A) 19 10 Jul 2006 11 Jul 2006 28.50 1.188 0.0m

CONDUCTOR HOLE(CH) 5.5 11 Jul 2006 13 Jul 2006 34.00 1.417 112.0m

CONDUCTOR CASING(CC) 32 11 Jul 2006 13 Jul 2006 66.00 2.750 112.0m

SURFACE HOLE(SH) 51.5 13 Jul 2006 15 Jul 2006 117.50 4.896 1005.0m

SURFACE CASING(SC) 26.5 15 Jul 2006 16 Jul 2006 144.00 6.000 1005.0m

INTERMEDIATE HOLE(IH) 111.5 16 Jul 2006 20 Jul 2006 255.50 10.646 1470.0m

WBM Data Cost Today $ 28363

Mud Type: Petrofree

Sample-From: Active pit

Time: 2100hrs

Weight: 12.15ppg

Temp: 54C°

API FL:

Filter-Cake:

HTHP-FL: 2.0cc/30min

HTHP-cake: 2/32nd"

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM: 0.4

PF:

Solids(%vol): 209%

H2O: 18%

Oil(%): 62%

Sand: 0.25

pH:

PHPA:

Viscosity 93sec/qt

PV 35cp

YP 37lb/100ft²

Gels 10s 26

Gels 10m 47

Fann 003 18

Fann 006 19

Fann 100 42

Fann 200

Fann 300 72

Fann 600 107

Comment Total product costs to date $ 602,794.77
Cummulative total $ 626,594.77 (including engineer)

Bit # 5 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): IADC# 437 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: HUGHES CHRISTENSEN WOB(avg) 30.00klb No. Size

3 24/32nd"

Progress 30.0m Cum. Progress 30.0m

Type: Rock RPM(avg) 60 On Bottom Hrs 6.9h Cum. On Btm Hrs 6.9h

Serial No.: 5102342 F.Rate 13.60bpm IADC Drill Hrs 8.5h Cum IADC Drill Hrs 8.5h

Bit Model 9 1/2" MX 09 SPP 2450psi Total Revs 101000 Cum Total Revs 101000

Depth In 1440.0m HSI ROP(avg) 4.35 m/hr ROP(avg) 4.35 m/hr

Depth Out TFA 1.325 . .

Bit Comment

Bit # 4rr1 Wear I O1 D L B G O2 R

w 5 4 BT A X I CT BHA

Bitwear Comments:

Size ("): IADC# M322 Nozzles Drilled over last 24 hrs Calculated over Bit Run
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Mfr: REED HYCALOG WOB(avg) 16.00klb No. Size

6 18/32nd"

Progress 418.0m Cum. Progress 836.0m

Type: PDC RPM(avg) 156 On Bottom Hrs 8.1h Cum. On Btm Hrs 16.2h

Serial No.: 212935 F.Rate 17.80bpm IADC Drill Hrs 13.5h Cum IADC Drill Hrs 27.0h

Bit Model 9 1/2" RSX616M-A4 SPP 3350psi Total Revs 121000 Cum Total Revs 242000

Depth In 1022.0m HSI ROP(avg) 51.60 m/hr ROP(avg) 51.60 m/hr

Depth Out 1440.0m TFA 1.49 . .

Bit Comment Pull out of hole due to Xceed's inability to build angle during kick off and build.

BHA # 6

Weight(Wet) ! 30.00klb Length ! 177.6m Torque(max) ! 6ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 14.00klb String ! 200.00klb Torque(Off.Btm) ! 1ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! 200.00klb Torque(On.Btm) ! 2ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 200.00klb ! D.P. Ann Velocity !

BHA Run Description ! Kick off assembly to build inclination to 36 deg before tripping to run RST assembly.

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.24m ! 9.500in ! ! ! 5102342 ! MX 09 IADC 437 TCIwith 3 x 24
jets

! Down Hole Motor ! 7.70m ! 6.750in ! ! ! 3601 ! A675XP with 1.5 bend and 9.125
stabilizer sleeve

! Float Sub ! 0.48m ! 6.750in ! 2.875in ! ! cmp1543 ! Float sub with float installed.

! Stab ! 2.06m ! 8.500in ! 2.875in ! ! 207A321 ! 8 1/2" string 3 blade spiral stabilizer

! X/O ! 0.49m ! 6.875in ! 2.875in ! ! 3048 !

! Telescope x/o ! 8.03m ! 6.875in ! 2.875in ! ! FA27 !

! X/O ! 0.49m ! 6.875in ! 2.875in ! ! FA27 !

! 5" Non-mag HWDP ! 9.09m ! 5.000in ! 2.875in ! ! 4449 !

! 5in HWDP ! 27.47m ! 5.000in ! 3.000in ! ! !

! Drilling Jars ! 9.68m ! 6.375in ! 2.750in ! ! DAH03584 !

! 5in HWDP !
111.86m

! 5.000in ! 3.000in ! ! !

BHA # 5

Weight(Wet) ! 40.00klb Length ! 182.6m Torque(max) ! 11ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 16.00klb String ! 195.00klb Torque(Off.Btm) ! 3ft-lbs D.C. (2) Ann Velocity ! 615fpm

Drilling Jar Hours ! 1 Pick-Up ! 195.00klb Torque(On.Btm) ! 7ft-lbs H.W.D.P. Ann Velocity ! 281fpm

! Slack-Off ! 195.00klb ! D.P. Ann Velocity ! 281fpm

BHA Run Description ! Power drive Xceed steerable drilling assembly, Ecoscope.

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.22m ! 9.500in ! ! ! 212935 ! RSX616M-A2
Re-run 1

! Power drive Xceed ! 7.66m ! 9.188in ! ! ! 119 !

! Ecoscope ! 8.05m ! 9.375in ! ! ! 779 !

! Telescope x/o ! 8.52m ! 6.875in ! ! ! FA27 !

! 5" Non-mag HWDP ! 9.09m ! 6.625in ! 2.875in ! ! 4449 !

! 5in HWDP ! 27.47m ! 5.000in ! 3.000in ! ! !

! Drilling Jars ! 9.68m ! 6.375in ! 2.750in ! ! DAH03584 !

! 5in HWDP !
111.86m

! 5.000in ! 3.000in ! ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

1449.90 23.6 192.6 1437.72 72.5 -69.5 -22.9 3.7 MWD
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 12.26 0 159.0

Bentonite Bulk MT 0 0 0 21.8

Diesel m3 0 15.2 0 462.1

Fresh Water m3 34 28.2 0 400.9

Drill Water m3 0 2.4 0 442.9

Cement G MT 0 0 0 64.3

Cement HT (Silica) MT 0 0 0 51.4

Brine m3 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 5.500 12.15 97

2 12P 160 6.000 12.15 97 73 2500 6.84 1462.0 30 390 3.00 40 450 4.00 50 600 5.00

3 12P 160 6.000 12.15 97 73 2500 6.84 30 3.00 40 4.00 50 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 110.80 110.80 110.80 110.80 0.00

16 " 995.32 995.32 995.32 995.32

Personnel On Board

Company Pax Comment

NEXUS 7

DOGC 54 45 x DOGC
3 x DOGC extra( 1 x welder, 1 x crane op, 1 x dogman)
6 x DOGC other (2 x painter, 3 x union hydraulic, 1 x casing systme
hand)

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD (ROV) 3

SCHLUMBERGER ANADRIL 5 2 x MWD, 2 x DD, 1 x tainee MWD.

BAROID 2

ESS 8

GEOSERVICES OVERSEAS S.A. 6

Q-Tech 1

K & M 2

Brandt 1

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 2

Total 93

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 17 Jul 2006

Abandon Drill 15 Jul 2006 5 Days Weekly abandon rig drill

Fire Drill 15 Jul 2006 5 Days Weekly fire drill

JSA 19 Jul 2006 1 Day Drillcrew 7, deckcrew 9,
mechanic 4, subsea 0,
Painters 0, welder 1,
catering 0.

Man Overboard Drill 20 Jun 2006 30 Days Monthly man overboard drill

Safety Meeting 16 Jul 2006 4 Days Weekly crew safety
meetings

0100/1300/1900hrs

STOP Card 20 Jul 2006 0 Days Safe 6 un-safe 2
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Shakers, Volumes and Losses Data

Available 2,817.7bbl

Active 455.8bbl

Hole 850.7bbl

Reserve 1,119.1bbl

Slug 23.1bbl

Petrofree
ester

369bbl

Losses 48.8bbl

Down-hole 22.8bbl

Centrifuge 15bbl

ROC 11bbl

Equip. Descr. Mesh Size

Shaker1 VSM100 10/145/145/145/145

Shaker1 VSM100 10/145/145/145/145

Shaker2 VSM100 10/145/145/145/145

Shaker2 VSM100 10/180/180/165/165

Shaker3 VSM100 10/84/84/84/84

Shaker3 VSM100 10/200/200/145/145

Shaker4 VSM100 10/84/84/84/84

Shaker4 VSM100 10/200/200/145/145

Marine

Weather on 20 Jul 2006 Rig Support

Anchors Tension (klb)

1 174.0

2 172.0

3 249.0

4 240.0

5 300.0

6 304.0

7 243.0

8 174.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 0kn 0.0deg 1037.0mbar 11C° 0.5m 0.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

270.0deg 292.00klb 4684.60klb 1.0m 90.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 0815hrs 18th July En-route to rig. Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 6 0 295
Fresh Water m3 5 0 485
Drill Water m3 0 0 0
Cement G mt 0 0 0
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 0 0
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

Pacific Wrangler 1020hr 17 July Running standby Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 12.1 0 543.1
Fresh Water m3 5 0 236
Drill Water m3 0 0 512
Cement G mt 0 0 44
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 129 0
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

m3 650 0
m3 0 434 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0840 / 0902 16 / 14 Re-fuel 515 litres
Remaining 426 litres

Last BOP Test: 17 Jul 2006

'Copyright IDS 2006', AT 20060721, NEXUS_AU_drllg Page 5
Printed on 25 Jul 2006


