
5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3 Max POB next 5 days 98
Forecast from : Sat, 22 July, 2006 Max POB on Rig 100

Sat 22-Jul-06 Sun 23-Jul-06 Mon 24-Jul-06 Tue 25-Jul-06 Wed 26-Jul-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00 MWD Log from 1420 m to 1545m 6:00  6:00 6:00 6:00 RD E/Line
7:00  7:00  7:00 7:00 RU E/Line 7:00
8:00 Drill 9-1/2" Pilot Hole w/ RST/LWD to Top of Ad 8:00  8:00 8:00 8:00 Plug-back to KOP
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 E/Line log #1 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00 Drill 9-1/2" Pilot Hole w/ RST/LWD to TD 2474 - 3 13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 CBU 17:00 17:00
18:00  18:00  18:00 18:00 E/Line log #2 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 POOH to Log 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream  1 Upstream 1  Upstream  
 Diamond   Diamond   Diamond  8 Diamond 7  Diamond  
 ESS   ESS   ESS   ESS   ESS  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Anadrill   Anadrill   Anadrill   Anadrill   Anadrill  
 Geoservices   Geoservices   Geoservices  1 Geoservices 1  Geoservices  
 Baroid   Baroid   Baroid  1 Brandt 1  Baroid  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger    Schlumberger    Schlumberger   6 Schlumberger    Schlumberger   
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
       Haliburton   Haliburton     
               
               
               

      17 10   
91 91 91 98 98

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     

cmt     
Base oil     

SBM     
10 3/4 csg     

     
VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS

     
Far Grip to Melb Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig

     
Wrangler to Melb Wrangler at Rig Wrangler to Rig Wrangler at Rig Wrangler at Rig

     
     

Sat 22-Jul-06 Sun 23-Jul-06 Mon 24-Jul-06 Tue 25-Jul-06 Wed 26-Jul-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

C:\Documents and Settings\roliver.MELBMAIL\Local Settings\Temporary Internet Files\OLK24E\22/07/200610:13 AM Nexus Longtom 3 Forecast NOTE: This forecast is based on best times and subject to change due to operational requirements


