Depth (mMD)

CBA A15B Time vs Depth Curve

0 15.0
|UPDATED to 05:00 hrs, 22AUG09
200 Commenced operations on CBA A15B @ 05:00 hrs| + 14.0
Clean out cmt from 555 - 658m. Perform 14/08/2009
PIT. Drill ahead to 758m. CBA A15B kick off @ 14:30hrs on 14/08/2009 from
‘ 658.0m MDRT.
400 - Reached TD @ xx:xxhrs xx/0x/2009 —
POOH, lay out kick off BHA. P/U Rig released @ xx:xxhrs xx/0x/2008 - 13.0
RSS LWD BHA & RIH. AFE: AU $ 11,162,465 mm
‘ Final Cost: AU $ xx,xxx,xxx mm (Last report)
600 - Drill ahead 9-7/8" production section
\ - 12.0
250 psi pressure loss @ 1215m. POOH to 889m, 30k weight loss -
string parted. POOH to surface, 210.4m of fish left in hole. RIH with
800 fishing assembly, tag top of fish @ 1007m. Latch onto fish, POOH
to 810 m bit depth - Lost fish. Tag fish at 608m. POOH. Wait on )
instructions. RIH w/- fishing assembly & tag fish @ 608m. Latch - 11.0
onto fish. POOH to surface, max overpull 100klbs. Lay out fishing
BHA & fish. Make up clean out BHA & RIH to 1215m. Drill to 1217m.
1000 POOH, lay out clean out BHA, pick up RSS LWD BHA & RIH to
1217m.
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EAL Ops Geology (AR): 22/08/2009

Total Cost (ASMM)



